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Data Collection
2. Describe any additional project milestones that have been accomplished over this reporting period (Ex. Updates to state broadband maps and websites, map outreach activities)
The most important and visible activity accomplished by the mapping team was processing the September NTIA data submission to produce the suite of derivative products we have been generating on a quarterly basis.  This includes coverage maps by type of technology, by fastest speed tier, and by fastest technology.  The standard products were further enhanced to distinguish between areas of NH the state considers served vs. unserved.   All products were posted to the project web site (iwantbroadbandnh.org) as static maps, as well as incorporated in the project’s interactive map viewer.
Other significant accomplishments during the past quarter included:

· completed the Cable Franchise Agreement Inventory, including final compilation of the results and development of a database-driven web page to host the results

· compiled the cellular drive test data and processed it into a surface model depicting signal strength along all state and US routes in the state

· continued participation in the Telecommunications Advisory Board, including providing data extracts/maps

· continued provider communications in preparation for next data submission round, including researching new providers and contacting non-responsive providers to encourage their participation
· enhanced the CAI web portal in preparation for next data submission round

· drafted template for brief project profiles to enhance outreach activities

· extended project web site to advertise and promote training and technical assistance listings

· produced data extractions/map products to support Broadband Stakeholder Group meetings (under the Planning component of the project)

· developed press kit repository on project web site to ensure accurate and comprehensive presentations about the program
· processed CAI data to support reporting by the NH Institute for Health Policy

· responded to media reports and inquiries

· delivered presentations at state and regional conferences and meetings, including GITA regional conference in October, and NEARC in November

4. Provide any other information or statistics that you think would be useful to NTIA as it assesses your broadband data collection, validation and publication activities.
In terms of data verification, the mapping team accomplished the following:

· processed all speed test data, user surveys, and emails into feature classes for use in verifying the next round of provider data
· met with two key providers in the state (FairPoint and Comcast) to discuss enhanced verification products and data processing mechanisms

· developed preliminary question set for upcoming statewide survey
