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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

37-50-M09002N

 4. Report Date (MM/DD/YYYY)

04-12-2013

  1. Recipient Name

North Carolina Department of Commerce

8. Designated Entity on Behalf of:

  3. Street Address

301 N. Wilmington St., 4301 Mail Service Center,

  5. City, State, Zip Code
Raleigh, NC 27601      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-01-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Mapping Program 1,468,342 254,914 17%

2 Capacity Building State Capacity Building Program 775,065 282,783 36%

3 Technical Assistance Technical Assistance Program 1,629,261 491,562 30%

4 Ownership and Adoption NC Lite Up Project 173,291 9,863 6%

5 Address File Address File Improvement Project 0 0

6 N/A

$4,045,959 $1,039,122 26%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Director, NC Broadband 75 State Capacity Building No Change

Director, NC Broadband 25 Data Collection & Mapping No Change

Senior Director, Research and Development 75 State Capacity Building No Change

Senior Director, Research and Development 25 Data Collection & Mapping No Change

Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change

Research Associate I 50 Technical Assistance No Change

Research Associate I 25 State Capacity Building No Change

Research Associate I 25 Data Collection & Mapping No Change

Research Associate II 50 Technical Assistance No Change

Research Associate II 25 State Capacity Building No Change

Research Associate II 25 Data Collection & Mapping No Change

Senior Technical Assistance Director 63 Technical Assistance No Change

Technical Assistance Director (West) 63 Technical Assistance No Change

Technical Assistance Director (East) 63 Technical Assistance No Change

Accountant 33 Technical Assistance No Change

Accountant 33 Data Collection & Mapping No Change

Accountant 33 State Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

University of North Carolina 
Greensboro Data Collection No Yes 01/01/2012 09/30/2014 140,000 66,541 Data Collection 100
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Topsail Technologies (Database) Data Collection Yes Yes 01/01/2012 09/30/2014 88,000 67,800 Data Collection 100

Michael Baker Jr. Inc Data Collection Yes Yes 01/01/2012 09/30/2014 130,000 64,415 Data Collection 100

Strategic Network Group Technical Assistance Yes Yes 06/01/2012 04/30/2013 123,000 0 Technical Assistance 100

NC Center for Geographic 
Information and Analysis Address File No Yes 01/01/2012 09/30/2013 0 356,271 Address File 100

Topsail Technologies (Website) Technical Assistance Yes Yes 01/01/2012 09/30/2014 48,000 7,260 Technical Assistance 100

Telecommunications Specialist 
(Richard Kelly) Technical Assistance No Yes 02/01/2012 01/31/2013 0 38,803 Technical Assistance 100

MCNC Data Collection Yes Yes 01/01/2012 09/30/2014 28,000 12,024 Data Collection 100

East Carolina University 
(Research Support) Data Collection No Yes 01/01/2012 09/30/2014 10,668 8,890 Data Collection 100

East Carolina University (Citizen 
Survey) Capacity Building No Yes 01/01/2012 06/30/2014 32,871 9,794 Capacity Building 100

Telecommunications Specialist 
(Brian Rathbone) Technical Assistance No Yes 01/01/2013 12/31/2013 99,000 0 Technical Assistance 100

TBD - Ground Truthing Data Collection No No 09/30/2014 09/30/2014 330,000 0 Data Collection 100

TBD - Analysis of Unserved Areas Data Collection No No 09/30/2014 09/30/2014 60,000 0 Data Collection 100

TBD - Broadband Utilization Technical Assistance No No 09/30/2014 09/30/2014 100,000 0 Technical Assistance 100

TBD - Assessment/Best Practices Technical Assistance No No 09/30/2014 09/30/2014 50,000 0 Technical Assistance 100

Edward Feser, Facilitator, 
Economic Impact Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

John Horrigan, Facilitator, 
Economic ImpactNC LITE-UP Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

William Lehr, Facilitator, 
Economic Impact Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Jane Patterson, Facilitator, 
Economic Impact Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 4 of 6

TBD - Economic Impact Technical Assistance No No 09/30/2014 09/30/2014 41,000 0 Technical Assistance 100

Strategic Networks Group 
extension Technical Assistance No No 09/30/2014 09/30/2014 123,000 0 Technical Asistance 100

Rutherford County - Lite-Up Help 
Desk Ownership and Adopti No Yes 12/21/2012 07/31/2013 32,360 0 Ownership and Adop 100

East Carolina University (Lite-Up 
Evaluation) Ownership and Adopti No Yes 12/17/2012 09/30/2014 11,760 0 Ownership and Adop 100

Frank Odasz - Lite-Up Training Ownership and Adopti No No 01/01/2013 05/31/2013 14,500 0 Ownership and Adop 100

TBD - Telecommunications 
Specialist extension Technical Assistance No No 09/30/2014 09/30/2014 127,197 0 Technical Assistance 100

TBD - NC Lite-Up Ownership and Adopti No No 09/30/2014 09/30/2014 9,180 0 Ownership and Adop 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 5 of 6

12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,235,678  $229,060  $1,464,738  $601,575  $112,780  $714,355 

  Personnel Fringe Benefits  $356,320  $59,763  $416,083  $170,355  $38,362  $208,717 

  Travel  $193,000  $0  $193,000  $51,191  $0  $51,191 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $32,794  $0  $32,794  $8,833  $0  $8,833 

  Subcontracts Total  $1,622,536  $631,798  $2,254,334  $95,668  $295,026  $390,694 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $417,041  $60,565  $477,606  $27,142  $20,055  $47,197 

  Total Direct Costs  $3,857,369  $981,186  $4,838,555  $954,764  $466,223  $1,420,987 

  Total Indirect Costs  $188,590  $0  $188,590  $84,359  $0  $84,359 

  Total Costs  $4,045,959  $981,186  $5,027,145  $1,039,123  $466,223  $1,505,346 

  % of Total 80 20 100 69 31 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

One HP Printer and Computer for our Lite-Up project. The computer and printer were purchased so that the Help Desk for the project could have a "model" computer and printer to use as a 
reference point for helping callers. Acrobat Pro for 3 computers - so that staff can work with federal reports, as part of operations. All these items were purchased under the Supplies line item.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Angie   Bailey

  15c.  Telephone 
            (area code, number, and extension)

919-715-0793  

Director
  15d.  Email Address

abailey@nccommerce.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-30-2013


