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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

37-50-M09002N

 4. Report Date (MM/DD/YYYY)

01-23-2014

  1. Recipient Name

North Carolina Department of Commerce

8. Designated Entity on Behalf of:

  3. Street Address

301 N. Wilmington St., 4301 Mail Service Center,

  5. City, State, Zip Code
Raleigh, NC 27601      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-01-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Mapping 1,468,342 556,252 38%

2 Capacity Building State Capacity Building 775,065 474,117 61%

3 Technical Assistance Technical Assistance 1,629,261 969,454 60%

4 Ownership and Adoption NC Lite Up Project 173,291 86,246 50%

5 Address File Address File Improvement Project 0 0

6 N/A

$4,045,959 $2,086,069 52%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Director, NC Broadband 75 State Capacity Building No Change

Director, NC Broadband 25 Data Collection & Mapping No Change

Senior Director, Research & Development 100 State Capacity Building No Change

Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change

Senior Technical Assistance Director 25 Data Collection & Mapping No Change

Research Associate I 50 Technical Assistance No Change

Research Associate I 25 State Capacity Building No Change

Research Associate I 25 Data Collection & Mapping No Change

Research Associate II 50 Technical Assistance No Change

Research Associate II 25 State Capacity Building No Change

Research Associate II 25 Data Collection & Mapping No Change

Senior Technical Assistance Director 75 Technical Assistance No Change

Technical Assistance Director (West) 63 Technical Assistance No Change

Technical Assistance Director (East) 63 Technical Assistance No Change

Technical Assistance Director (Central) 63 Technical Assistance No Change

Accountant 33 Technical Assistance No Change

Accountant 33 Data Collection & Mapping No Change

Accountant 33 State Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

University of North Carolina 
Greensboro Data Collection No Yes 01/01/2012 09/30/2014 140,000 66,541 Data Collection 100
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Topsail Technology (Database) Data Collection Yes Yes 01/01/2012 09/30/2014 88,000 67,800 Data Collection 100

Michael Baker Jr. Inc Data Collection Yes Yes 01/01/2012 09/30/2014 130,000 64,415 Data Collection 100

Strategic Network Group Technical Assistance Yes Yes 06/01/2012 05/30/2014 123,000 0 Technical Assistance 100

NC Center for Geographic 
Information and Analysis Address File No Yes 01/01/2012 07/31/2014 0 356,271 Address File 100

Topsail Technologies (Website) Technical Assistance Yes Yes 01/01/2012 09/30/2014 40,000 7,260 Technical Assistance 100

MCNC Data Collection Yes Yes 01/01/2012 09/30/2014 28,000 12,024 Data Collection 100

East Carolina University 
(Research Support) Data Collection No Yes 01/01/2012 09/30/2014 10,668 8,890 Data Collection 100

East Carolina University (Citizen 
Survey) Capacity Building No Yes 01/01/2012 06/30/2014 32,871 9,794 Capacity Building 100

Telecommunications Specialist 
(Brian Rathbone) Technical Assistance No Yes 01/01/2013 12/30/2013 99,000 0 Technical Assistance 100

TBD - Ground Truthing Data Collection No No 09/30/2014 09/30/2014 330,000 0 Data Collection 100

TBD - Analysis of Unserved Areas Data Collection No No 09/30/2014 09/30/2014 60,000 0 Data Collection 100

TBD - Broadband Utilization Technical Assistance No No 09/30/2014 09/30/2014 100,000 0 Technical Assistance 100

TBD - Assessment/Best Practices Technical Assistance No No 09/30/2014 09/30/2014 50,000 0 Technical Assistance 100

Edward Feser, Facilitator, 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

John Horrigan, Facilitator, 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

William Lehr, Facilitator, 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Jane Patterson, Facilitator, 
Economic Impact NC Lite Up Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Telecommunications Specialist 
(Richard Kelly) Technical Assistance No Yes 02/01/2012 01/31/2013 0 38,803 Technical Assistance 100
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TBD - Economic Impact Technical Assistance No No 09/30/2014 09/30/2014 41,000 0 Technical Assistance 100

Strategic Network Group Technical Assistance No Yes 08/15/2013 02/28/2014 123,000 0 Technical Assistance 100

Rutherford County - Lite Up Help 
Desk Ownership and Adopti No Yes 12/21/2012 10/31/2013 41,540 0 Ownership & Adoptio 100

East Carolina University (Lite Up 
Evaluation) Ownership and Adopti No Yes 12/17/2012 09/30/2014 11,760 0 Ownership & Adoptio 100

Frank Odasz - Lite Up Training Ownership and Adopti No Yes 01/01/2013 05/31/2013 14,500 0 Ownership & Adoptio 100

TBD - Telecommunications 
Specialist extension Technical Assistance No No 09/30/2014 09/30/2014 135,197 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Please note that the Subcontract Table above reflects information on SubRecipients as well as other contractors because in our currently approved budget, funding for SubRecipient projects is 
listed in the Subcontracts line item. In the current Budget Amendment request to NTIA to request update of the NC budget, a request is included to move these SubRecipient amounts to the Other 
line item. The majority of the NC SBI contractors are SubRecipients. Therefore, subsequent PPRs should reflect only a handful of contractors in Table 11a.  
In addition, in some cases the final contract amounts are higher or lower than the individual estimates projected in the currently approved budget. Budgeted amounts are listed above. Any slight 
differences in original estimated budget amounts with final contract amounts are addressed in the Budget Amendment request. 
Regarding challenges with vendors, NC is working to extend the contract with the NC Center for Geographic Information & Analysis for completion of the Master Address File project. This work is 
described in more detail in the Project Summary spreadsheet.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,235,678  $229,060  $1,464,738  $975,431  $156,798  $1,132,229 

  Personnel Fringe Benefits  $356,320  $59,763  $416,083  $291,115  $44,748  $335,863 

  Travel  $193,000  $0  $193,000  $72,088  $0  $72,088 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $32,794  $0  $32,794  $12,659  $0  $12,659 

  Subcontracts Total  $1,622,536  $631,798  $2,254,334  $527,929  $406,613  $934,542 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $417,041  $60,565  $477,606  $66,431  $23,961  $90,392 

  Total Direct Costs  $3,857,369  $981,186  $4,838,555  $1,945,653  $632,120  $2,577,773 

  Total Indirect Costs  $188,590  $0  $188,590  $140,416  $0  $140,416 

  Total Costs  $4,045,959  $981,186  $5,027,145  $2,086,069  $632,120  $2,718,189 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Angie   Bailey

  15c.  Telephone 
            (area code, number, and extension)

919-715-0793  

Director
  15d.  Email Address

abailey@nccommerce.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


