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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

44-50-M09052

 4. Report Date (MM/DD/YYYY)

01-10-2014

  1. Recipient Name

Rhode Island Economic Development Corp.

8. Designated Entity on Behalf of:

Rhode Island

  3. Street Address

315 Iron Horse Way, Suite 101,

  5. City, State, Zip Code
Providence, RI 02908      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 1,674,097 1,465,978 88%

2 Capacity Building N/A 2,070,690 1,206,297 58%

3 Technical Assistance BBRI Digital Literacy Program 350,000 349,552 100%

4 Application Usage and Development BBRI Public Safety Project 450,000 177,504 39%

5 N/A

6 N/A

$4,544,787 $3,199,331 70%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
In the budget amendment filed in August 2013 (which has not yet been approved) we proposed to convert our unused personnel dollars to a part-time consultant to fill the role of Digital Literacy 
Coordinator. The unused dollars were the result of not getting state approval to hire an additional funded FTE. The part-time consultant will facilitate our personnel needs and will keep our program 
on schedule.  
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Program Director 10 Data Collection No Change

Broadband Program Director 50 Capacity Building No Change

Broadband Program Director 30 Technical Assistance No Change

Broadband Program Director 10 Application Usage No Change

Manager, Broadband Communications and Outreach 50 Technical Assistance No Change

Manager, Broadband Communications and Outreach 50 Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

EA Engineering Science and 
Technology Data Collection Yes Yes 01/05/2010 12/31/2014 1,680,852 0 Data 100

URI Environmental Data Center Data Collection No Yes 03/01/2011 12/31/2013 160,618 0 Data 100

New Commons Capacity Building Yes Yes 12/06/2010 06/30/2011 30,575 0 Capacity 100

W2i Inclusion Forum Capacity Building No Yes 02/22/2011 05/31/2011 19,620 0 Capacity 100

Chafee Center for Int'l Business at 
Bryant U. Capacity Building No Yes 02/18/2011 06/15/2011 19,800 0 Capacity 100

New Commons Technical Assistance Yes Yes 07/08/2011 02/28/2014 289,906 0 Technical 100

Embolden, Inc. Capacity Building Yes Yes 08/02/2011 12/31/2014 41,100 0 Capacity 100

C Squared Strategy Capacity Building No Yes 08/23/2011 02/29/2012 21,400 0 Capacity 100

RPM Strategy Application Usage and Yes Yes 06/08/2011 09/01/2012 212,700 0 Application 100
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Community Economic Futures Capacity Building Yes Yes 09/29/2011 11/30/2011 10,080 0 Capacity 100

Capital Good Fund Technical Assistance Yes Yes 02/06/2012 09/30/2012 19,500 0 Technical 100

ICF International Capacity Building Yes Yes 02/20/2012 05/30/2012 19,000 0 Capacity 100

Don Gregory Consulting Technical Assistance Yes Yes 06/25/2013 12/31/2014 107,800 0 Technical 100

The Providence Plan Capacity Building No Yes 07/09/2013 12/31/2013 22,950 0 Capacity 100

Elizabeth M. Dalton Technical Assistance No Yes 11/21/2013 12/31/2014 14,960 0 Technical 100

TBD Capacity Building No No 12/31/2012 12/31/2014 232,089 0 Application 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $983,005  $57,545  $1,040,550  $645,969  $20,974  $666,943 

  Personnel Fringe Benefits  $373,547  $21,454  $395,001  $168,166  $6,793  $174,959 

  Travel  $36,500  $0  $36,500  $23,247  $0  $23,247 

  Equipment  $30,000  $0  $30,000  $11,307  $0  $11,307 

  Materials / Supplies  $67,500  $0  $67,500  $12,926  $0  $12,926 

  Subcontracts Total  $2,902,950  $0  $2,902,950  $2,150,465  $0  $2,150,465 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $151,285  $593,333  $744,618  $187,251  $586,580  $773,831 

  Total Direct Costs  $4,544,787  $672,332  $5,217,119  $3,199,331  $614,347  $3,813,678 

  Total Indirect Costs  $0  $463,865  $463,865  $0  $521,850  $521,850 

  Total Costs  $4,544,787  $1,136,197  $5,680,984  $3,199,331  $1,136,197  $4,335,528 

  % of Total 80 20 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Stuart   Freiman

  15c.  Telephone 
            (area code, number, and extension)

401-278-9168  

 
  15d.  Email Address

sfreiman@riedc.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


