

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number

47-50-M09041

4. Report Date (MM/DD/YYYY)

10-02-2013

1. Recipient Name

Connected Tennessee, LLC

6. Reporting Period End Date:

09-30-2013

3. Street Address

618 Church Street, Suite 305,

5. City, State, Zip Code

Nashville, TN 37219-2437

**7a. Project / Grant Period
Start Date: (MM/DD/YYYY)**

12-20-2009

7b. End Date: (MM/DD/YYYY)

12-19-2014

8. Designated Entity on Behalf of:

The State of Tennessee

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	N/A	2,884,171	2,182,379	76%
2	Capacity Building	N/A	200,000	157,898	79%
3	Technical Assistance	N/A	1,395,449	599,221	43%
4	N/A	N/A	0	0	
5	N/A	N/A	0	0	
6	N/A	N/A	0	0	
			\$4,479,620	\$2,939,498	66%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, project is fully staffed.

10b. Staffing Table			
Job Title	FTE %	Project(s) Assigned	Change
Chief Strategy Officer	3	Capacity Building	No Change
Executive Director, TN	3	Capacity Building	No Change
Manager Program Support	4	Capacity Building	No Change
State Services Sr. Specialist	4	Capacity Building	No Change
Broadband Planning Manager 2	3	Data Collection	No Change
Business Programmer Analyst	3	Data Collection	No Change
CAI Manager	4	Data Collection	No Change
Chief Policy Counsel	3	Data Collection	No Change
Community Technology Specialist 2	4	Data Collection	No Change
Community Technology Specialist 1	1	Data Collection	No Change
Compliance Coordinator	3	Data Collection	No Change
Contract Compliance Manager	1	Data Collection	No Change
ETS Analyst 1	22	Data Collection	No Change
ETS Analyst 2	9	Data Collection	No Change
ETS Manager	6	Data Collection	No Change
Executive Director, TN	2	Data Collection	No Change
GIS Analyst 1	87	Data Collection	No Change
GIS Analyst 2	1	Data Collection	No Change
GIS Analyst 3	1	Data Collection	No Change
GIS Analyst 4	1	Data Collection	No Change
GIS Services Manager	5	Data Collection	No Change
Grants Management Officer	7	Data Collection	No Change
Outreach & Awareness Intern 1	2	Data Collection	No Change
Outreach & Awareness Intern 2	2	Data Collection	No Change

Outreach & Awareness Manager	6	Data Collection	No Change
Outreach & Awareness Specialist 1	9	Data Collection	No Change
Outreach & Awareness Specialist 2	6	Data Collection	No Change
Project Manager 3	2	Data Collection	No Change
Program Outreach Assistant	2	Data Collection	No Change
Project Coordinator 1	4	Data Collection	No Change
Project Management Director	5	Data Collection	No Change
Project Manager 1	6	Data Collection	No Change
Project Manager 2	2	Data Collection	No Change
Provider Relations Manager	10	Data Collection	No Change
State & Local Program Director	2	Data Collection	No Change
State Services Sr. Specialist	1	Data Collection	No Change
Broadband Planning Manager 1	8	Technical Assistance	No Change
Broadband Planning Manager 2	3	Technical Assistance	No Change
Chief Policy Counsel	3	Technical Assistance	No Change
Community Technology Specialist 1	17	Technical Assistance	No Change
Community Technology Specialist 2	4	Technical Assistance	No Change
Executive Director, TN	5	Technical Assistance	No Change
Manager Program Support	7	Technical Assistance	No Change
Partnership Manager	2	Technical Assistance	No Change
President & COO	4	Technical Assistance	No Change
Project Coordinator 2	1	Technical Assistance	No Change
Project Manager 1	14	Technical Assistance	No Change
Research & GIS Analyst	6	Technical Assistance	No Change
Research Analyst 1	11	Technical Assistance	No Change

Research Analyst 2				9	Technical Assistance		No Change	
Research Analyst 3				6	Technical Assistance		No Change	
Research Manager				8	Technical Assistance		No Change	
				Add Row		Remove Row		
11. Subcontracts								
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)								
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)
Thoroughbred Research Group	Data Collection	Yes	Yes	02/09/2010	08/31/2013	63,690	0	Data Collection 17
Thoroughbred Research Group	Technical Assistance	Yes	Yes	02/09/2010	08/31/2013	319,040	0	Technical Assistance 83
ETS Contract Labor	Data Collection	No	Yes	12/20/2009	12/19/2014	58,792	44,995	Data Collection 100
Legal Consultants	Data Collection	No	Yes	12/20/2009	12/19/2014	49,040	44,220	Data Collection 57
Legal Consultants	Technical Assistance	No	Yes	12/20/2009	12/19/2014	37,117	25,184	Technical Assistance 43
Hosting	Data Collection	No	No	12/20/2009	03/31/2012	38,683	0	Data Collection 100
Various	Data Collection	No	No	12/20/2009	12/19/2014	19,428	0	Data Collection 100
Various	Technical Assistance	No	No	12/20/2009	12/19/2014	18,128	0	Technical Assistance 100
						Add Row	Remove Row	
11b. Describe any challenges encountered with vendors or subrecipients. Nothing to report.								

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$1,509,268	\$522,401	\$2,031,669	\$1,103,342	\$77,919	\$1,181,261
Personnel Fringe Benefits	\$323,735	\$112,054	\$435,789	\$261,466	\$16,713	\$278,179
Travel	\$128,223	\$5,198	\$133,421	\$83,288	\$12,780	\$96,068
Equipment	\$136,141	\$0	\$136,141	\$94,046	\$0	\$94,046
Materials / Supplies	\$18,612	\$500	\$19,112	\$22,655	\$498	\$23,153
Subcontracts Total	\$603,918	\$114,399	\$718,317	\$291,125	\$109,111	\$400,236
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$434,921	\$290,961	\$725,882	\$33,261	\$59,591	\$92,852
Total Direct Costs	\$3,154,818	\$1,045,513	\$4,200,331	\$1,889,183	\$276,612	\$2,165,795
Total Indirect Costs	\$1,324,802	\$85,669	\$1,410,471	\$1,050,315	\$107,095	\$1,157,410
Total Costs	\$4,479,620	\$1,131,182	\$5,610,802	\$2,939,498	\$383,707	\$3,323,205
% of Total	80	20	100	88	12	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period. New purchases this quarter include the following: - Speed Test Software - \$1,395</p> <p>Hardware/Software purchases for the project to date include the following: - Interactive Mapping Application - \$66,693 - GIS Software & Maintenance - \$7,824 - Computers & Software - \$12,529 - Speed Test Software - \$4,680 - Google Earth Pro - \$1,293 - Multiple dedicated storage servers and backup replication solution - \$8,889</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage servers, security application, additional backup replication solution, computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. These items will only be purchased if necessary for the successful completion of the project.</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).

14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)
270-781-4320

15d. Email Address
bbogle@connectednation.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-29-2013