U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
48-50-M09064

04-02-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Connected Nation, Inc - Texas

03-31-2014

6. Reporting Period End Date:

3. Street Address
360 East 8th Avenue, Suite 411,

5. City, State, Zip Code
Bowling Green, KY 42101-2115

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)

12-31-2014 State of Texas

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 6,076,429 4,874,079 80%
2 Capacity Building N/A 563,374 523,784 93%
3 Technical Assistance N/A 815,103 651,123 80%
4 Planning Teams N/A 571,094 365,073 64%
5 N/A N/A 0 0
6 N/A N/A 0 0
$8,026,000 $6,414,059 80%

10. Personnel

N/A; this project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 1 15 Technical Assistance No Change
Broadband Planning Manager 2 7 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAl Manager 13 Data Collection No Change
CAIl Manager 3 Technical Assistance No Change
Chief Policy Counsel 5 Technical Assistance No Change
Chief Policy Counsel 3 Data Collection No Change
Chief Strategy Officer 4 Capacity Building No Change
Chief Strategy Officer 3 Data Collection No Change
Chief Strategy Officer 1 Technical Assistance No Change
Community Technology Specialist 1 Planning Teams No Change
Compliance Coordinator 9 Data Collection No Change
Counsel, Broadband Research & Planning 3| Data Collection No Change
ETS Analyst 1 100 Data Collection No Change
ETS Analyst 2 75 Data Collection No Change
ETS Analyst 3 44 Data Collection No Change
ETS Analyst 4 20 Data Collection No Change
ETS Analyst 5 5 Data Collection No Change
ETS Analyst 6 36 Data Collection No Change
ETS Manager 15 Data Collection No Change
GIS Analyst 1 64 Data Collection No Change
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GIS Analyst 2

21 Data Collection No Change
GIS Analyst 3 1 Data Collection No Change
GIS Application Developer 15 Data Collection No Change
GIS Services Manager 35 Data Collection No Change
Grants Management Officer 10 Data Collection No Change
Manager Program Support 12 Planning Teams No Change
Outreach & Awareness Intern 1 Data Collection No Change
Outreach & Awareness Manager 25 Data Collection No Change
Outreach & Awareness Specialist 1 12 Data Collection No Change
Outreach & Awareness Specialist 2 11 Data Collection No Change
Outreach & Awareness Specialist 3 9 Data Collection No Change
President & COO 15 Data Collection No Change
Program Coordinator 73 Planning Teams No Change
Program Coordinator 23 Data Collection No Change
Program Manager 88 Data Collection No Change
Program Manager 5 Technical Assistance No Change
Project Coordinator 1 47 Data Collection No Change
Project Coordinator 2 3 Data Collection No Change
Project Coordinator 3 3 Planning Teams No Change
Project Coordinator 4 2 Data Collection No Change
Project Management Director 10 Data Collection No Change
Project Manager 1 26 Data Collection No Change
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Project Manager 2 1 Data Collection No Change
Research & GIS Analyst 34 Technical Assistance No Change
Research Analyst 9 Technical Assistance No Change
Research Manager 7 Technical Assistance No Change
State & Local Program Director 6 Data Collection No Change
State Services Specialist 33 Data Collection No Change
State Services Sr. Specialist 21 Data Collection No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsRsEZd Ig;enctt:?gél Start Date End Date FJr?ctizl :ﬁgg;‘é d FTJC:C?L ’\,ﬂt:?;?g d (Exar:rcl)jefcszrt]s g"ol’?‘::tii%?]e;js

(YIN) (YIN) p )
Community Technology Advisors | Planning Teams No Yes 10/21/2013 12/31/2014 225,516 210,436 Planning Teams 100
Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 19,502 0 Data Collection 20
Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 77,428 0 Technical Assistance 80
ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 29,989 0 Data Collection 100
ETS Consultants Data Collection No Yes 01/01/2010 12/31/2014 548,337 531,278 Data Collection 100
Legal Consultants Data Collection No Yes 01/01/2010 12/31/2014 91,682 63,213 Data Collection 100
Mapping Consultants Data Collection No Yes 09/01/2012 12/31/2014 29,368 8,472 Data Collection 100
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 144,675 0 Technical Assistance 100
Various Data Collection No No 01/01/2010 12/31/2014 74,754 0 Data Collection 100

|
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11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered.

Various Capacity Building No No 01/01/2010 12/31/2014 5,756 5,756 Capacity Building 100

Various Technical Assistance No No 01/01/2010 12/31/2014 33,595 15,080 Technical Assistance 100

Various Planning Teams No No 01/01/2010 12/31/2014 2,883 0 Planning Teams 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $3,171,469 $2,250 $3,173,719 $2,520,863 $2,250 $2,523,113
Personnel Fringe Benefits $572,142 $483 $572,625 $430,382 $483 $430,865
Travel $406,905 $94 $406,999 $317,570 $94 $317,664
Equipment $18,765 $0 $18,765 $18,765 $0 $18,765
Materials / Supplies $118,190 $0 $118,190 $109,406 $0 $109,406
Subcontracts Total $1,283,485 $834,235 $2,117,720 $954,098 $558,024 $1,512,122
Construction $0 $0 $0 $0 $0 $0
Other $145,031 $1,263,124 $1,408,155 $148,631 $1,129,663 $1,278,294
Total Direct Costs $5,715,987 $2,100,186 $7,816,173 $4,499,715 $1,690,514 $6,190,229
Total Indirect Costs $2,310,013 $3,093 $2,313,106 $1,914,344 $3,093 $1,917,437
Total Costs $8,026,000 $2,103,279 $10,129,279 $6,414,059 $1,693,607 $8,107,666
% of Total 79 21 100 79 21 100

13. Hardware / Software

New purchases this quarter include the following:
-GIS Software & Maintenance - $2,002.00
-Computers & Software - $4,138.00

- Interactive Mapping Application - $66,693.00
- GIS Software & Maintenance - $26,730.00

- Computers & Software - $49,789.00

- Speed Test Software - $9,127.00

- Google Earth Pro - $585.00

- Spectrum Analyzer - $5,323.00

- GPS Units - $516.00

13a. List any hardware/software purchased during this reporting period.

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $18,765.00

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
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These items will only be purchased If necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)
270-781-4320

Bernie Bogle

15d. Email Address

Grants Management Officer )
bbogle@connectednation.org

. . . - 15e. Date Report Submitted
15b. Signature of Authorized Certifying Official (MM/DDIYYYY)

05-23-2014

Submitted Electronically
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