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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

48-50-M09064

 4. Report Date (MM/DD/YYYY)

10-02-2014

  1. Recipient Name

Connected Nation, Inc - Texas

8. Designated Entity on Behalf of:

State of Texas

  3. Street Address

360 East 8th Avenue, Suite 411,

  5. City, State, Zip Code
Bowling Green, KY 42101-2115 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 6,076,429 5,636,829 93%

2 Capacity Building N/A 563,374 527,502 94%

3 Technical Assistance N/A 815,103 731,442 90%

4 Planning Teams N/A 571,094 526,543 92%

5 N/A N/A 0 0

6 N/A N/A 0 0

$8,026,000 $7,422,316 92%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Planning Manager 1 15 Data Collection No Change

Broadband Planning Manager 2 3 Data Collection No Change

Broadband Planning Manager 2 1 Technical Assistance No Change

Business Programmer Analyst 3 Data Collection No Change

CAI Manager 1 39 Data Collection No Change

CAI Manager 2 7 Data Collection No Change

CAI Specialist 1 43 Data Collection No Change

CAI Specialist 2 11 Data Collection No Change

Chief Policy Counsel 3 Data Collection No Change

Chief Policy Counsel 2 Technical Assistance No Change

Chief Strategy Officer 19 Data Collection No Change

Program Support Specialist 6 Planning Teams No Change

Compliance Coordinator 10 Data Collection No Change

Contract Compliance Manager 1 Data Collection No Change

Counsel, Broadband Research & Planning 2 Data Collection No Change

ETS Analyst 1 90 Data Collection No Change

ETS Analyst 2 42 Data Collection No Change

ETS Analyst 3 30 Data Collection No Change

ETS Analyst 4 20 Data Collection No Change

ETS Analyst 5 5 Data Collection No Change

ETS Analyst 6 2 Data Collection No Change



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 7

ETS Manager 19 Data Collection No Change

GIS Analyst 1 65 Data Collection No Change

GIS Analyst 2 12 Data Collection No Change

GIS Analyst 3 10 Data Collection No Change

GIS Analyst 4 4 Data Collection No Change

GIS Analyst 5 1 Data Collection No Change

GIS Application Developer 11 Data Collection No Change

GIS Services Manager 43 Data Collection No Change

Grants Management Officer 11 Data Collection No Change

Outreach & Awareness Intern 1 3 Data Collection No Change

Outreach & Awareness Intern 2 1 Data Collection No Change

Outreach & Awareness Intern 2 1 Planning Teams No Change

Outreach & Awareness Manager 13 Data Collection No Change

Outreach & Awareness Specialist 1 41 Data Collection No Change

Outreach & Awareness Specialist 2 17 Data Collection No Change

Outreach & Awareness Specialist 3 12 Data Collection No Change

Outreach & Awareness Specialist 4 11 Data Collection No Change

President & COO 14 Data Collection No Change

Program Coordinator 37 Technical Assistance No Change

Program Coordinator 34 Planning Teams No Change

Program Coordinator 23 Data Collection No Change

Program Manager 97 Data Collection No Change
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Project Coordinator 1 42 Data Collection No Change

Project Coordinator 2 3 Data Collection No Change

Project Coordinator 3 2 Technical Assistance No Change

Project Coordinator 3 1 Data Collection No Change

Project Management Director 9 Data Collection No Change

Project Manager 1 20 Data Collection No Change

Project Manager 2 1 Data Collection No Change

Research & GIS Analyst 20 Technical Assistance No Change

Research Analyst 10 Technical Assistance No Change

Research Manager 9 Technical Assistance No Change

State Services Specialist 1 15 Data Collection No Change

State Services Specialist 1 1 Planning Teams No Change

State Services Specialist 2 5 Technical Assistance No Change

State Services Specialist 3 9 Data Collection No Change

State Services Sr. Specialist 18 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Community Tech Advisors Planning Teams No Yes 10/21/2013 01/31/2015 225,516 210,436 Planning Teams 100

Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 19,502 0 Data Collection 20
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Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 77,428 0 Technical Assistance 80

ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 29,989 0 Data Collection 100

ETS Consultants Data Collection No Yes 01/01/2010 01/31/2015 548,337 531,278 Data Collection 100

Legal Consultants Data Collection No Yes 01/01/2010 01/31/2015 91,682 63,213 Data Collection 100

Mapping Consultants Data Collection No Yes 09/01/2012 01/31/2015 29,368 8,472 Data Collection 100

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 144,675 0 Technical Assistance 100

Various Data Collection No Yes 01/01/2010 01/31/2015 74,754 0 Data Collection 100

Various Capacity Building No Yes 01/01/2010 01/31/2015 5,756 5,756 Capacity Building 100

Various Technical Assistance No Yes 01/01/2010 01/31/2015 33,595 15,080 Technical Assistance 100

Various Planning Teams No Yes 01/01/2010 01/31/2015 2,883 0 Planning Teams 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $3,171,469  $2,250  $3,173,719  $2,968,512  $2,250  $2,970,762 

  Personnel Fringe Benefits  $572,142  $483  $572,625  $493,684  $483  $494,167 

  Travel  $406,905  $94  $406,999  $370,073  $94  $370,167 

  Equipment  $18,765  $0  $18,765  $18,765  $0  $18,765 

  Materials / Supplies  $118,190  $0  $118,190  $111,045  $0  $111,045 

  Subcontracts Total  $1,283,485  $834,235  $2,117,720  $1,185,074  $733,176  $1,918,250 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $145,031  $1,263,124  $1,408,155  $156,745  $1,251,204  $1,407,949 

  Total Direct Costs  $5,715,987  $2,100,186  $7,816,173  $5,303,898  $1,987,207  $7,291,105 

  Total Indirect Costs  $2,310,013  $3,093  $2,313,106  $2,118,418  $3,093  $2,121,511 

  Total Costs  $8,026,000  $2,103,279  $10,129,279  $7,422,316  $1,990,300  $9,412,616 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- Computers & Software - $425 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $26,730 
- Computers & Software - $56,783 
- Speed Test Software - $9,127 
- Google Earth Pro - $585 
- Spectrum Analyzer - $5,323 
- GPS Units - $516 
- Multiple dedicated storage servers and backup replication solution - $18,765 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2014


