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14Q4 Supplemental Answers – Texas 
 
Connected Nation, Inc.  
Grant Number 48‐50‐M09064 
Reporting Period End Date 12‐31‐14 
 

 
14 a_Project Attachment_Data Collection  
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Ex. Updates to state broadband maps and websites, map outreach 
activities) 
 
Following the final semi‐annual broadband data submission, maps were updated on the program 
website. Items updated during the quarter and per the October 1, 2014 datasets include the following: 

 Broadband Availability Maps at 768 Kbps (kilobytes per second) Download/200 Kbps Upload 

 Unserved Density Maps 

 Broadband Availability Maps at 3 Mbps (megabytes per second) Download/768 Kbps Upload 

 Maximum Advertised Download Speed Maps (Residential) 

 Providers by County Lists (PDF and XLS) 

 Underserved Area Maps 

 Multi‐Single Platform Maps 

 Provider Density Maps 

 My ConnectView Interactive Map 

 County Availability Statistic Maps 

 Broadband Growth Maps  

 Congressional District Broadband Availability Maps  
 
The program continues to maintain an interactive mapping web application, called My ConnectView. 
The application is housed in a highly available, monitored, and managed environment. My ConnectView 
is publicly available online at http://www.connectedtx.org.  There were a total of 1,696 visits to the 
interactive map between October 1 and December 31, 2014.   
 
During this quarter, the project received a total of five broadband inquiries. Additional information 
received through e‐mail from consumers that was also used for verification purposes totaled two this 
quarter. Users can also request non‐confidential mapping data produced for the State Broadband 
Initiative (SBI) grant program; 3 data requests were received between October 1 and December 31, 
2014. 

 
4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, validation, and publication activities. 
 
Since the October submission, program staff continued to review Community Anchor Institution (CAI) 
data in an effort to ensure every opportunity to update and submit new data.  Outreach was also 
completed to contacts that have submitted data to the program via the online survey to ensure we have 
the most current broadband speeds.  Local outreach and CAI outreach will continue through Q1 2015. 



2 
 

 
Geographic Information Systems (GIS) staff created Connect America Fund maps that displayed census 
blocks challenged by both price‐cap and non‐price cap carriers.   
 
Engineering and Technical Services (ETS) staff continued working with providers this quarter in an effort 
to maintain relationships that might further assist the state as well as the provider community. In 
conjunction with other program resources, ETS staff helped providers to process their service data and 
maps. Furthermore, as a result of the providers’ comfort level with the program staff, ETS 
representatives responded to a number of varied questions and requests. 
 
Additionally, special effort was made to keep providers and state stakeholders informed of broadband 
data collection activities. This included distributing materials and discussing information regarding the 
Federal Communications Commission (FCC) Form 477, and changes that were implemented by the FCC 
for the SBI final semi‐annual data submission. Staff kept providers up‐to‐date on the various changes 
that took place between October and December. ETS staff also assisted many providers in obtaining and 
formatting the necessary data for the deployment portions of the Form 477, as much of this data 
paralleled the SBI data collection activities. 
 
The ETS group worked to conduct in‐depth reviews of unserved and underserved areas, with particular 
interest paid to those areas with close proximity to existing services. The goal of this review was to bring 
awareness of these areas to existing local providers and to further understand the dynamics of 
particular census blocks and the challenges that exist to offering services. 

 
 
14 b_Project Attachment_Capacity Building  
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Broadband Capacity Building Milestones Year 5, Quarter 4 per approved project plan: 
 
Milestone: 2014, Quarter 4, Connected Texas program office administration 
This milestone was met. The program office in Austin remains fully staffed and interacting with 
stakeholders, such as the Texas Department of Agriculture, Texas Public Utilities Commission, Texas 
State Library and Archives Commission, Texas Department of Public Safety, Texas Education Agency, 
Texas Computer Education Association, Texas Workforce Commission, statewide school technology 
consortiums such as TexServe and Northeast Texas Network, along with broadband providers, 
broadband‐related partners, and other representatives throughout the state through the sharing of 
periodic status reports, experiencing continual direct interactions, addressing requests for information 
or data, and raising awareness of broadband‐related news and information through a variety of media. 
Connected Texas remains the go‐to subject matter expert for all state agencies with needs regarding 
broadband adoption, access, and use.  
 
Milestone: Conduct 2014, Quarter 4, Stakeholder Group meeting 
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This milestone was met. Stakeholder group meetings occurred throughout the quarter, through group 
settings and/or individual meetings with stakeholders from multiple Councils of Government (COG) 
including the East Texas COG, Ark‐Tex COG, Brazos Valley COG, Rio Grande COG, and Rural Capital COG, 
as well as meetings with various regional representatives of the Texas Department of Agriculture, Texas 
Department of Public Safety, Texas Education Agency, Texas Workforce Commission, and Texas 
Education Service Centers. The Program Manager set the agenda, met with the stakeholders, and 
utilized these recurring meetings in order to present stakeholders with programmatic updates and solicit 
feedback. Notable updates are communicated publicly via blog posts on the program website, Facebook 
page, and Twitter feed. Stakeholder meetings have allowed staff to continue highlighting program 
successes with SBI projects such as local community engagement as well as provide updates on FCC 
universal service reform and its impact on broadband development.   
 
Milestone: Close Project 
This milestone was not met. Per a grant amendment initiated by the National Telecommunications and 
Information Administration (NTIA), the Texas State Broadband Initiative project will run through January 
2015. Closeout procedures, as given by the NTIA, are currently underway and will conclude in 2015. 
 
Broadband Capacity Building Annual Milestones Year 5 per approved project plan: 
 
Annual Outcome: The Connected Texas Program Office, run by the Connected Texas Program 
Coordinator, will administer the Connected Texas program of activities and become a clearinghouse 
and resource for broadband deployment efforts within the state.  
This annual outcome was met. The program office in Austin remained fully staffed and interacting with 
stakeholders, broadband providers, broadband‐related partners, and other representatives throughout 
the state through periodic status reports, continual direct interactions, addressing requests for 
information or data, and raising awareness of broadband‐related news and information through a 
variety of media. The Program Manager administered the project plan, prepared and delivered status 
reports, managed workflows, verified work quality, documented and evaluated recommendations, 
gathered documentation in support of community projects, and supported other information as 
requested. Connected Texas continues to be a go‐to resource within the state as a primary champion of 
broadband as it relates to adoption, access, and use. 
 
Annual Outcome: Connected Texas will work in tandem with TDA, the Texas PUC, the Texas 
Broadband Task Force, and members of the Texas Association of Regional Councils (TARC) to convene 
a Stakeholder Group. It is projected that the Stakeholder Group will meet quarterly to review program 
progress and offer recommendations for the program and other related programs. Stakeholder Group 
meeting outcomes and recommendations will be communicated with all stakeholders via the 
Connected Texas website updates, blogs, press releases, reports or as required by Stakeholder Group. 
The Stakeholder Group will provide for and support outcomes such as: outreach and collaboration 
with experts, non‐profits, and trade associations and assessing current programs and laws/regulations 
that may be used to overcome broadband growth and adoption barriers. 
This annual outcome was met. Stakeholder group meetings occurred each month throughout the year.  
The Program Manager set the agenda, met with the stakeholders, and utilized these recurring meetings 
in order to present state partners with programmatic updates and solicit feedback. More notable 
updates are communicated publicly via blog posts on the program website, Facebook page, and Twitter 
feed. 
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Annual Outcome: The Connected Texas Program Office, with the term of the grant expiring, will 
perform project close‐out activities. 
This annual outcome was not met. Per a grant amendment initiated by NTIA, the Texas State Broadband 
Initiative project will expire in January 2015. Closeout procedures, as given by the NTIA, are currently 
underway and will conclude in 2015. 
 
Q4 2014 Capacity Building Challenges and Mitigation: 
No major challenges were encountered. 
 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
Media impressions garnered this quarter were the result of the Broadband and Education Report 
release.  The report, revealing that almost 1 million students in the state are without home broadband 
access,  was announced at the “Texas Broadband Symposium,” co‐hosted by Connected Texas and the 
Texas Computer Education Association (TCEA) in October at the TCEA headquarters in Austin. The 
symposium highlighted challenges and best practices to provide broadband access in school districts 
across the state. 
 
Throughout Q4 2014, two e‐newsletters were drafted and distributed to program stakeholders 
highlighting the above‐mentioned stories, as well as local outreach and community engagement efforts. 
Recaps of the Connected community engagement program were included, such as communities joining 
the program and plans to celebrate the completion of the Connected program, achievement of 
certification, and receiving Technology Action Plans. 
 
Social media posts for the quarter were comprised of broadband and technology content taken from 
around the state and country, as well as Connected community engagement program updates. The 
program finished Q4 2014 with 283 fans on Facebook, up 7 from the previous quarter and on Twitter, 
Connected Texas finished with 1,162 followers, up 13 followers.  There were also four photo albums 
added to the Facebook page showcasing Connected celebration events, the Texas Broadband 
Symposium, and staff participation at various community events.   
 
 

14 b_Project Attachment_Technical Assistance  
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Technical Assistance Milestones Year 5, Quarter 4, per approved project plan: 
 
Milestone: Analyze 2014 residential survey research results 
This milestone was met. The survey data collection was completed during the previous quarter. The 
results of the survey were weighted and analyzed, and the initial results were generated during Q4 
2014. The initial results were peer reviewed by Dr. Sharon Strover of the University of Texas at Austin. 
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Dr. Strover approved all survey documents and provided no additional feedback regarding the survey. 
The initial results were sent to NTIA as well as state stakeholders.    
 
Milestone: Finalize and distribute 2014 residential survey research results 
This milestone was partially met. The survey was completed during the previous quarter. The results of 
the survey were weighted and analyzed, and the initial results were generated during Q4 2014. The 
initial results were peer reviewed at the end of Q4 2014 by Dr. Sharon Strover of the University of Texas 
at Austin. Dr. Strover approved all survey documents and provided no additional feedback regarding the 
survey. Initial results of the survey were distributed to NTIA and state stakeholders; however, public 
release of the 2014 residential survey results are expected to be finalized and distributed in Q1 2015 via 
media release, website updates, and social media postings.  
 
Milestone: Close project 
This milestone was not met. Per a grant amendment initiated by NTIA, the Texas State Broadband 
Initiative project will expire in January 2015. Closeout procedures, as given by the NTIA, are currently 
underway and will conclude in 2015. 
 
Outstanding Technical Assistance Milestones per approved project plan: 
 
Year 5, Quarter 3 Milestone: Facilitate the 2014 Annual Statewide Strategic Broadband Planning 
Meeting 
This milestone was met. Connected Texas partnered with the Texas Computer Education Association 
(TCEA) to facilitate and conduct a joint Strategic Broadband Planning Symposium focused on education 
initiatives and broadband. The event was held October 7‐8, 2014, at the offices of TCEA in Austin, Texas. 
The symposium highlighted challenges and best practices to provide broadband access in school districts 
across the state. 
 
The event began with an announcement of the release of the Broadband and Education – Connecting 
Students in Texas report, and followed with panel sessions on challenges at the state and national level, 
historical and present funding of broadband access, success stories from around the state, approaches 
from other states, and school and community connections. Speakers included the Program Manager and 
Chief Policy Officer; Director of Telecommunications at Texas A&M University; Executive Director, 
Northeast Texas Consortium of Colleges and Universities (NETnet); Director of Communications of the 
Texas Library Association; and Senior Director of Learning Solutions Programs at Common Sense Media, 
to list a few. Attendees were divided into groups and were given the opportunity to collaborate on the 
identification of key barriers to providing broadband access to Texas schools, categorizing strategies that 
policymakers and practitioners can support to overcome barriers, as well as solutions and next steps. A 
press release was issued and updates were made on social media and the program website highlighting 
the event and outcomes of the symposium. 
 
Year 5, Quarter 2 Milestone: Peer Review of the 2014 statewide residential survey 
This milestone was met. The 2014 residential survey was weighted and analyzed, and the initial results 
were generated during Q4 2014. The initial results were peer reviewed by Dr. Sharon Strover of the 
University of Texas at Austin. Dr. Strover approved all survey documents and provided no additional 
feedback regarding the survey. The initial results were sent to NTIA as well as state stakeholders.    
 
Technical Assistance Annual Milestones per approved project plan: 
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Annual Outcome: Finalize and distribute 2013 statewide business survey research results. Activities 
include incorporating stakeholder requests and create final report detailing results of 2013 statewide 
business survey, delivering in‐person presentation of 2013 statewide business research results to the 
Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force and/or other Texas 
stakeholders and announcing the release of data via press release, website update and meetings with 
stakeholders. 
This annual outcome was met in Year 4. The business survey research results were finalized in Q3 2013, 
updates to the website were completed in Q4 2013, and the results of the 2013 business survey, along 
with graphical information designed to highlight key findings of the survey, were released publicly in Q4 
2013. Notifications were sent to stakeholders regarding the findings and public release of the same. Blog 
posts and social media announcements were generated to raise awareness of the survey results. 
 
Annual Outcome: After the analysis and review process that includes collaborating with the Texas 
Department of Agriculture, the Texas PUC, the Texas Broadband Task Force, and/or other Texas 
stakeholders. The 2013 statewide residential survey research results will be finalized and submitted to 
the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force and/or other 
Texas stakeholders. Data will be released via in‐person presentations, press releases, webinars, or 
website updates. 
This outcome was met. Peer review of the 2013 residential survey was completed during Q2 2014 and 
the results were then finalized during the same quarter. The survey results were distributed in person to 
the Texas Department of Agriculture. Results were also released to other stakeholders and the public via 
an update to the program website, including posting the actual results and displaying interactive 
graphical trends designed to highlight data within the results. A media release and social media postings 
were also generated as part of the distribution. 
 
Annual Outcome: Initiate the currently proposed 2014 statewide residential survey research or 
modified research, if changes were recommended. Corresponding primary activities include writing 
survey instrument (script with appropriate programming notes), collecting respondent data, and 
creating data file with weighted results. Once surveys are complete they will be analyzed in 
consultation with the NTIA, Peer Reviewer, Texas Department of Agriculture, the Texas PUC, the Texas 
Broadband Task Force, and/or other Texas stakeholders as appropriate. 
This outcome was met. The 2014 residential survey was initiated in Q3 2014. Research staff offered 
state stakeholders the opportunity to offer recommendations on the survey. The recommendations 
were incorporated into the design of the survey, and a spreadsheet with census defined quotas and 
weights were created. The survey instrument was written and finalized. Survey data collection was 
completed, and the results of the data collection were weighted and analyzed, and initial results were 
generated during Q4 2014. The initial results were peer reviewed by Dr. Sharon Strover of the University 
of Texas at Austin. Dr. Strover approved all survey documents and provided no additional feedback 
regarding the survey. The initial results were sent to NTIA as well as state stakeholders. 
 
Annual Outcome: After the analysis and review process that includes collaborating with the Texas 
Department of Agriculture, the Texas PUC, the Texas Broadband Task Force, and/or other Texas 
stakeholders. The 2013 business survey research results and the 2014 statewide residential survey 
research results will be finalized and submitted to the Texas Department of Agriculture, the Texas 
PUC, the Texas Broadband Task Force and/or other Texas stakeholders. Data will be released via in‐
person presentations, press releases, webinars, or website updates. 
This outcome was partially met.  The 2013 business survey results were finalized in 2013. The survey 
results were distributed in person to the Texas Department of Agriculture. Results were also released to 
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other stakeholders and the public via an update to the program website, including posting the actual 
results and displaying interactive graphical trends designed to highlight data within the results. A media 
release and social media postings were also completed as part of the distribution.  
 
The development of the 2014 residential survey script began in Q2 2014. Internal discussions and a draft 
of the survey script were completed. Feedback was solicited from the Texas Department of Agriculture. 
Research staff incorporated feedback from state stakeholders and finalized the survey script, generated 
a spreadsheet utilizing latest Census information for the purpose of data collection, and worked with the 
contracted data collector to create a survey instrument for telephone dialing. The 2014 residential 
survey data collection was completed in Q3 2014. The results of the survey were weighted and analyzed, 
and the initial results were generated during Q4 2014. The initial results were peer reviewed at the end 
of Q4 2014 by Dr. Sharon Strover of the University of Texas at Austin. Dr. Strover approved all survey 
documents and provided no additional feedback regarding the survey. Initial results of the survey were 
distributed to NTIA and state stakeholders; however, public release of the 2014 residential survey 
results expected to be finalized and distributed in Q1 2015 via media release, website updates, and 
social media postings. 
 
Annual Outcome: Conduct a 2014 business survey. Corresponding primary activities include writing 
survey instrument (script with appropriate programming notes), collecting respondent data, and 
creating data file with weighted results. Once surveys are complete they will be analyzed in 
consultation with the NTIA, Peer reviewer, Texas Department of Agriculture, Texas Public Utilities 
Commission (PUC), the Texas Broadband Task Force, and/or other Texas stakeholders. 
This outcome was met. State stakeholders were provided the opportunity to offer input and make 
requests related to the 2014 business survey. The survey script and instrument were completed with 
input from stakeholders in mind during Q1. The 2014 business survey established sample quotas by 
company size (5 brackets) and industry sector (8 sectors). Within these 40 cells, a randomly‐drawn 
sample of businesses listed with Dun & Bradstreet was contacted for the survey. In addition to the size 
and sector quotas, the data was subsequently weighted using a rim weighting process to ensure that the 
sample was representative of all employer business establishments statewide, with targets determined 
according to the 2011 United States Census Bureau’s County Business Pattern report, the most recent 
data that were available at the time the survey was conducted. The survey was peer reviewed by Dr. 
Sharon Strover of the University of Texas at Austin. Dr. Strover peer reviewed the survey script, 
methodology, and initial results of the survey, and provided no additional feedback regarding the 
survey.  
 
In Q3 2014, research staff finalized the 2014 business survey research results and its methodology 
document, summarized research findings in various formats such as spreadsheet, a PDF infographic, and 
an interactive online tool. The results were distributed to NTIA and state stakeholders prior to public 
release.   
 
Annual Outcome: Finalize and distribute 2014 business survey research results. Activities include 
incorporating stakeholder requests and create final report detailing results of 2014 business survey, 
delivering in‐person presentation of 2014 business research results to the Texas Department of 
Agriculture, the Texas PUC, the Texas Broadband Task Force and/or other Texas stakeholders and 
announcing the release of data via press release, website update and meetings with stakeholders. 
This outcome was met. In Q3 2014, research staff finalized 2014 business survey research results and its 
methodology document, summarized research findings in various formats such as spreadsheet, a PDF 
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infographic, and an interactive online tool. The results were distributed to NTIA and state stakeholders 
prior to public release.   
 
The survey results, the infographic of the highlights, and the interactive online tool were uploaded to 
the program website and announced via press release and social media postings. Highlights include: 80% 
of businesses report utilizing broadband, leaving approximately 105,000 businesses not connected, with 
$194.6 billion in online revenue earned over the course of last year and 296,000 Internet‐connected 
Texas businesses that don’t have redundant or backup Internet service, which means that if anything 
were to happen to their Internet service, they would be unable to connect to the Internet.  Seventy‐
eight thousand (78,000) Internet‐connected businesses want more bandwidth; of those, two‐fifths 
(40%) report that they can’t get faster service where they are located.  More than four out of ten Texas 
businesses (45%) say they spend their own time and resources training new employees on the software 
that their business uses. 
 
Annual Outcome: Facilitate peer review of 2014 residential survey results and resulting analysis. 
Review peer recommendation and update program as required. 
This annual outcome was met. The survey script, methodology, and initial results of the 2014 residential 
survey were peer reviewed by Dr. Sharon Strover of the University of Texas at Austin. Dr. Strover 
approved all survey documents and provided no additional feedback regarding the survey. The initial 
results were sent to NTIA as well as state stakeholders.  
 
Annual Outcome: Connected Texas, in conjunction with the Texas Association of Regional Councils, 
Texas Broadband Task Force, and the Texas Department of Agriculture will plan and conduct a state 
strategic broadband planning session. The activities include preparing an agenda, securing a location, 
sending invitations, facilitating the meeting and recording meeting outcomes. 
This outcome was met. Connected Texas partnered with the Texas Computer Education Association 
(TCEA) to facilitate and conduct a joint Strategic Broadband Planning Symposium focused on education 
initiatives and broadband. The event was held October 7‐8, 2014, at the offices of TCEA in Austin, Texas. 
The symposium highlighted challenges and best practices to provide broadband access in school districts 
across the state. 
 
The event began with an announcement of the release of the Broadband and Education – Connecting 
Students in Texas report, and followed with panel sessions on challenges at the state and national level, 
historical and present funding of broadband access, success stories from around the state, approaches 
from other states, and school and community connections. Speakers included the Program Manager and 
Chief Policy Officer; Director of Telecommunications at Texas A&M University; Executive Director, 
Northeast Texas Consortium of Colleges and Universities (NETnet); Director of Communications of the 
Texas Library Association; and Senior Director of Learning Solutions Programs at Common Sense Media, 
to list a few. Attendees were divided into groups and were given the opportunity to collaborate on the 
identification of key barriers to providing broadband access to Texas schools, categorizing strategies that 
policymakers and practitioners can support to overcome barriers, as well as solutions and next steps. A 
press release was issued and updates were made on social media and the program website highlighting 
the events and outcomes of the symposium. 
 
Annual Outcome: The Connected Texas Technical Assistance project will be closed out. 
This outcome was not met. Per a grant amendment initiated by NTIA, the Texas State Broadband 
Initiative project will expire in January 2015. Closeout procedures, as given by the NTIA, are currently 
underway and will conclude in 2015. 
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Outstanding Technical Assistance Annual Milestones per approved project plan: 
 
Year 4 Annual Outcome: Initiate the currently proposed 2013 residential survey research and the 2013 
business survey research or modified research, if changes are recommended. Corresponding primary 
activities include writing survey instrument (script with appropriate programming notes), collecting 
respondent data, and creating data file with weighted results. Once surveys are complete they will be 
analyzed in consultation with the Texas Department of Agriculture, the Texas PUC, the Texas 
Broadband Task Force, and/or other Texas stakeholders as appropriate. 
This outcome was partially met in Year 4 when the residential survey and business survey were both 
initiated, the survey instruments written, spreadsheets created with Census‐defined quotas, and 
respondent data collected. Results from the 2013 business survey were released publicly in Q4 2013. 
The outcome was fully met in Year 5. Data collection for the 2013 residential survey ended in late Q4 
2013. The results of the survey were weighted and analyzed, and the initial results were generated 
during Q1 2014. Dr. Sharon Strover from the University of Texas at Austin peer reviewed the survey in 
Q2 2014 and agreed with the survey instrument used and generally agreed with the survey results. 
Some minor discrepancies were noted in the findings; however, no changes were needed. The survey 
results were then distributed in person to the Texas Department of Agriculture. Survey results were also 
released to other stakeholders and the public via an update to the program website, including posting 
the actual results and displaying interactive graphical trends designed to highlight data within the 
results. A media release and social media postings were also completed as part of the distribution. 
 
Year 4 Annual Outcome: After the analysis and review process that includes collaborating with the 
Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force, and/or other Texas 
stakeholders. The 2013 statewide residential survey research results will be finalized and submitted to 
the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force and/or other 
Texas stakeholders. Data will be released via in‐person presentations, press releases, webinars, or 
website updates. 
This outcome was met. The data collection for the 2013 residential survey ended in late Q4 2013. The 
results of the survey were weighted and analyzed, and the initial results were generated during Q1 
2014. Dr. Sharon Strover from the University of Texas at Austin peer reviewed the survey in Q2 2014 and 
agreed with the survey instrument used and generally agreed with the survey results. Some minor 
discrepancies were noted in the findings; however, no changes were needed. Survey results were then 
distributed in person to the Texas Department of Agriculture as well as to other stakeholders and the 
public via an update to the program website, including posting the actual results and displaying 
interactive graphical trends designed to highlight data within the results. A media release and social 
media postings were also completed as part of the distribution. 
 
Year 4 Annual Outcome: Facilitate peer review of 2013 residential survey and 2013 business results 
and resulting analysis. Review peer recommendation and update program as required. 
This outcome was met. The 2013 business survey was peer reviewed in 2013. However, data collection 
for the 2013 residential survey was delayed as the data collection process did not finish until late in Q4 
2013, providing insufficient time for analysis or peer review. During Q1 2014, results of the survey were 
weighted and analyzed, and the initial results were generated. Dr. Sharon Strover from the University of 
Texas at Austin peer reviewed the survey in Q2 2014 and agreed with the survey instrument used and 
generally agreed with the survey results. Some minor discrepancies were noted in the findings; 
however, no changes were needed. 
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4. Provide any other information that you think would be useful to NTIA as it assesses this 
project's progress. 
 
According to the 2014 Residential Technology Assessment, 74% of households in the state subscribe to 
home broadband service, up from 62% in 2010. Mobile broadband usage has also grown in Texas. 
Nearly two‐thirds of Texas adults (65%) use mobile broadband service, up from 37% in 2010 when 
Connected Texas began measuring this trend. Statewide, more than 2 million households still do not 
subscribe to home broadband service. For many of these households, the main barrier to home 
broadband adoption is the belief that broadband is not relevant or beneficial to them. 
 
A report titled “Broadband and Education – Connecting Students in Texas” was released in support of 
the Strategic Broadband Planning Symposium. The report, based on data from the 2013 residential 
survey, determined how children are using the Internet, and whether other options are available for 
those students who do not have broadband access at home.  The research found that many students 
still do not have broadband access at home, but schools are making an effort to ensure that all students 
receive the digital literacy training they will need to succeed in college and the workforce. Key findings 
of the report show:  
 

• Only 8% of Texas households with K‐12 students do not own a computer, but more than 
950,000 students in the state do not have broadband at home. 

• Students living in homes with annual household incomes below $35,000, rural students, and 
Hispanic students are less likely to have home computers or broadband service at home. 

• Not all students use the Internet at school – one in four rural parents of K‐12 students in Texas 
(25%) say their child does not use the Internet at school. 

• The top barrier to broadband adoption among Texas parents of K‐12 students is the parents’ 
own lack of digital literacy skills. 

• One in five Texas parents of K‐12 students (20%) say their children’s school provides students 
with laptop or tablet computers; Hispanic parents, those with annual household incomes below 
$35,000, and those living in rural parts of the state are more likely to report that their children’s 
schools provide computers to students. 

• Over one‐half of parents of K‐12 students whose schools provide computers say that they have 
helped their children’s grades, and six out of ten parents who do not have broadband at home 
agree that having Internet service at home would make it easier for their child to do homework. 

 
 
14 b_Project Attachment_Planning Teams   
 

2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Planning Teams Milestones Year 5, Quarter 4, per approved project plan: 
 
Milestone: Conduct Year 5, Quarter 4 planning team meetings 
This milestone was met. Program staff planned, scheduled, and facilitated meetings with multiple 
communities during Q4 2014. These planning meetings discussed the Connected community 
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engagement program, identified broadband resources in the communities, conducted local broadband 
planning, or gathered information to assemble a Technology Action Plan to work toward meeting 
Connected certification requirements. Invitations were prepared, agendas created, sign‐in sheets 
gathered, and notes taken during these meetings. 
 
Program staff is leading a regional community engagement effort, in the northeastern part of the state, 
in partnership with the East Texas and Ark‐Tex Council of Governments (CoG) to lead the twenty‐three 
(23) counties under the CoGs’ jurisdictions through the Connected community engagement program. As 
of Q4 2014, six (6) of the twenty‐three (23) counties have completed Technology Action Plans. 
 
At the end of Q4 2014, three actively engaged communities remain: Tom Green County, Culberson 
County, and Glasscock County.  
 
Tom Green County held a kick‐off meeting during Q4 2014 where program staff presented on the 
Connected community engagement program, a representative from the Tom Green County Library 
shared information on the technology programs currently offered by the library, and next steps in the 
technological assessment were identified. The county’s planning team anticipates completion of the 
assessment in Q1 2015.  
 
Program staff met with the Culberson County judge and staff regarding the Connected community 
engagement program and it’s call to assess and increase the county’s access, adoption, and use of 
broadband. A follow up presentation is being scheduled for identified community team members who 
will work toward the completion of a county assessment in Q1 2015. 
 
Nineteen (19) communities submitted their assessment data during Q4 2014. Program staff will utilize 
the assessment data submitted from these communities (Cameron County, Hidalgo County, Willacy 
County, Hudspeth County, Kleberg County, Montague County, Northern Grimes County, Van Zandt 
County, City of Jacksboro, Fort Bend County, City of Marfa, Brewster County, Comanche County, Lamar 
County, Titus County, Anderson County, Harrison County, Jim Hogg County, and Cherokee County) to 
draft of a Technology Action Plan.  
 
A total of thirty‐five (35) Texas communities have now completed the technology assessment process 
over the life of the program, with three communities recording scores high enough to attain Connected 
certification (Bastrop County, Young County, and Fort Bend County). Community teams across Texas, 
including the three active ones, contain a total of 328 planning team members. 
 
Coryell County and the City of Valentine completed Technology Action Plans and held public events, in 
Q4 2014, to officially unveil them. Coryell’s Technology Action Plan was unveiled October 30 during a 
celebration in the Old Commissioner’s Courtroom in Gatesville, Texas, and the City of Valentine unveiled 
its Technology Action Plan on October 25. Social media postings were also made to announce each 
plan’s release. 
 
Milestone: Close project 
This milestone was not met. Per a grant amendment initiated by NTIA, the Texas State Broadband 
Initiative project will expire in January 2015. Closeout procedures, as given by the NTIA, are currently 
underway and will conclude in 2015. 
 
Planning Teams Annual Milestones per approved project plan: 
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Annual Outcome: Connected Texas will continue to facilitate regional planning and training sessions. 
Activities include scheduling meetings, setting agendas, taking meeting notes, and working with 
regional planning teams to identify target sectors and regional and local subject matters for the train‐
the‐trainer sessions. The Planning Specialist will support each regional planning team in implementing 
regional broadband plans based on broadband benchmarks and goals established from Connected 
Texas' broadband mapping, broadband provider data, research, best practices, and existing data from 
other sources. They will also facilitate a training session, provide training toolkits for team members 
to use in their own communities, document training session attendance, and add attendees to 
regional contact database. The Planning Specialist will hold 1 planning meeting for each of the 
established regions, every quarter, in Year 5. We anticipate having 29 regional planning teams. 
This annual outcome was met. Connected Texas facilitated nearly 250 community planning meetings 
across the state in 2014. Program staff scheduled meetings, set agendas, recorded notes, and worked 
with local and regional community planning teams from 35 communities. Staff supported these planning 
teams through the use of the Connected community engagement program where planning teams are 
led through a process to assess their local or regional broadband landscape through the use of 
broadband resources made available via the Texas SBI program and data from other sources. Planning 
teams identify gaps and create a Technology Action Plan with specific recommendations designed to 
make way for greater technology use and brighter economic futures in each community.  
 
A total of 35 Texas communities have received, to date, a completed Technology Action Plan through 
the community engagement program. Program staff will continue to work with officials in these 
communities in an effort to assist in implementing some of the recommendations that were made 
within these reports. Team member attendance is documented at each meeting and contacts are added 
to a database. There are a total of 328 planning team members actively involved in some stage of the 
local/regional planning team process. 
 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project's progress. 
 
Multi‐sector technology planning teams, made up of 328 team members, participating in the Connected 
community engagement program have identified the following technology assets within their own 
communities:  
 
Public computer centers: 125 
Digital literacy programs: 84 
Broadband awareness programs: 118 
Broadband programs focused on vulnerable populations: 140 
 
These assets are inventoried during each community’s assessment of local broadband access, adoption, 
and use and can be leveraged to develop locally relevant digital inclusion strategies during the 
community team’s action planning process in an effort to continue to close the digital gaps in their 
communities. 
 

 


