
Q4 2013 Quarterly Performance Progress Report 
Capacity Building Project 
Questions 1, 2, 3, 4 and 5 

 
1.  Budget 

 
No changes to the capacity building project budget occurred in Q4 2013.   
 
As a reminder, however, the following wording was included in the Q3 2013 quarterly 
performance progress report (PPR).  The Federal Funds Awarded for the Subcontracts Total 
category on the Capacity Building tab was increased by $14,000 as explained in the comments 
pertaining to Table 9 of the 2013 Quarterly Performance Progress report included in the 
document titled 13Q3PPR_Questions_9_10_11_12_UT.docx which is quoted here. 
 

“The Total Federal Funding Amount for the Capacity Building and Data Collection 
projects in this table has changed since the Q2 2013 Performance Progress Report (PPR) 
but the net of the changes is zero.  The changes to this table reflect the changes 
explained in the 2013 Q2 Quarterly PPR as follows:  “During contract negotiations with 
the Association of Governments (AOG) it was determined that one AOG (Wasatch Front 
Regional Council) would require $14,000 additional funding due to the fact this council 
covers a much greater share of the Utah population (which includes both rural and 
urban sections) than the other AOGs and additional funding would be required in order 
to complete the scope of work required for regional planning activities.  In order to fund 
this activity, the Project has identified savings from the website development activities 
completed by Utah Interactive (#1 above) which will now be used to fund the 
incremental $14,000.”  These changes are now reflected in the project totals for Capacity 
Building and Data Collection in the Q3 2013 Quarterly PPR both in this table and on the 
PPR SBI Attachment Spreadsheet. 
Line 1:  Capacity Building, Total Federal Amount:  1,455,123 (+14,000) 
Line 2:  Data Collection, Total Federal Amount: 2,652,952 (-14,000) 
As explained to the Program Officer on May 23, 2013, the net of these changes is zero, 
and no budget amendment was necessary.” 
 

2.   Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
****Implement recommendations made in State Broadband Plan – The first draft of the State 
Broadband Plan has been completed. The team anticipates the final plan will include the results 
of the National Telecommunications and Information Administration (NTIA)-approved Utah 
regional broadband planning council efforts currently underway within Utah’s seven 
Associations of Governments (AOGs).  This effort is scheduled to be completed mid-
2014.  Second, in response to the announcement by NTIA that federal funding of State 



Broadband Initiative (SBI) programs will not continue beyond 2014, the Project Team has begun 
work to identify a possible funding mechanism for the continuation of broadband planning 
beyond 2014.  Since the results of these efforts will either affect the content or direction of the 
final Plan, the team has determined it is appropriate to postpone this milestone until such time 
that the information and/or results can be included.  The Project Team will continue its efforts 
to develop the overall framework for the plan in order for the Plan to be completed and 
approved prior in Q3 or early Q4 2014. 
 
****Execute state event for regional councils and stakeholders – The Utah Broadband Project 
hosted the 2013 Broadband Tech Summit on October 24, 2013 at the Utah Valley Convention 
Center in Provo, Utah. More than 250 participants attended the event including broadband 
providers, local government leaders and regional planning team members. The summit featured 
keynote speakers from Overstock.com, US Ignite and the University of Utah. Breakout sessions 
included topics on broadband planning for local governments, broadband and economic 
development, broadband availability, speed technology and coverage and integrating 
broadband technology into emergency preparedness. Videos of the summit can be found on 
the Utah Broadband Project website at http://broadband.utah.gov/2013/11/27/2013-
broadband-tech-summit-videos-available. 
 
****Final Version of Public Access Survey to be completed and released publicly – The Utah 
Broadband Project has released a list of public access centers on the project website at 
http://broadband.utah.gov/public-access-wifi-2/. This information will help non-adopters 
identify locations where they can use computers and Wi-Fi for free. The project team is also 
working on adding to this list and updating the functionality of this page. A more advanced 
version with additional functionality and content will be released during Q1 2014.   
 
3. If the project team anticipates requesting any changes to the approved project plan in the 
next quarter, describe these below. Note that any substantive changes to the project plan 
must be approved by the Department of Commerce before implementation. 
 
The Project Team does not anticipate any additional changes to the Project Plan but will 
maintain ongoing communication with its assigned program officer if issues arise. 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
During the quarter, the project team completed the following milestones based on 
recommendations made in the June 2012 Utah Broadband Advisory Council Report: 
 
Education 
Promote the continuation of the Utah Education Network (UEN) model for the aggregated 
utilization of E‐Rate funding for schools, libraries and state offices, which has been vital for 
connectivity in rural and low‐income communities. 

http://broadband.utah.gov/2013/11/27/2013-broadband-tech-summit-videos-available
http://broadband.utah.gov/2013/11/27/2013-broadband-tech-summit-videos-available
http://broadband.utah.gov/public-access-wifi-2/


• Participated in the UEN Advisory Council and discussed ways to maximize the utilization 
of E-Rate funding for the benefit of schools, libraries and other qualified community 
anchor institutions. 
 

Work with Utah’s telecommunications providers, continue to meet the communication and 
information technology needs of UEN stakeholders with cost-effective services and solutions. 

• Published the November 2013 Map of the Month which gave an overview of Utah’s 
current student to computing ratios and held a discussion at the November Utah 
Broadband Advisory Council on current and future classroom technology needs. 

 
Economic Development 
Continue meeting with local economic development groups and service providers to collaborate 
on strategies to improve high‐capacity access and redundancy. 

• Worked with the multiple stakeholders including the Sundance Film Festival, Summit 
County, Park City and Big Water, to identify broadband availability issues and discuss 
options for future actions to promote broadband deployment. 

 
Public Safety 
Coordinate with Utah’s FirstNet designee on opt‐in or opt‐out plans for the NPSBN and State 
and/or Local grant efforts. 

• Continued meetings with the State Interoperability Executive Committee’s Broadband 
Subcommittee to advise the State of Utah on the establishment of FirstNet and on the 
build out of the Nationwide Public Safety Broadband Network (NPSBN).  

 
Tribal Broadband Access 
Work with tribal representatives to develop strategies to improve broadband access and 
availability on tribal lands. 

• Attended a Tribal Leadership Meeting where broadband access on tribal lands was 
discussed. The tribes are working with the Utah Broadband Project and Utah’s FirstNet 
designee to develop strategies to improve access on tribal lands. 

• Met with the Navajo tribe to discuss mobile broadband coverage on tribal lands.  

Transportation 
Develop a strategy to improve coordination with cities and counties and encourage them to 
follow UDOT’s model of laying conduit during road construction projects where feasible. 

• Worked with regional broadband planning councils to develop measurable milestones. 
All of the planning councils plan to work with local communities to encourage best 
practices including dig-once policies.  

 
Additional Milestones 

• Met with new providers to encourage participation on the project and inclusion on the 
Utah Broadband Map. 

http://broadband.utah.gov/2013/11/22/november-2013-map-of-the-month-computers-in-utah-schools/


• Completed second wireless broadband verification drive test and will work with the 
mapping team to analyze data and conclude results during the upcoming quarter. 

• Continued meetings of the Utah Broadband Advisory Council, which featured 
presentations on Utah’s Mobile Drive Test, broadband access on tribal lands as 
presented by the Utah Telehealth Network, the project’s upcoming Residential Demand 
Survey, and Utah’s Regional Broadband Planning Councils initiative.  The meetings were 
conducted on September 19 and December 5, 2013. 

• Conducted site visits to all of Utah’s seven Regional Broadband Planning Councils. 
• Worked with Regional Broadband Planning Councils to complete milestones to date 

which included developing measurable milestones, conducting regional needs 
assessments, and assisting in the planning and execution of the 2013 Broadband Tech 
Summit. 

 
Western Regional SBI Workshop 
Representatives of the Project discussed issues surrounding changing the proposed Regional 
Broadband Summit to a regional SBI workshop with the NTIA Program Officer in December 
2013. Based on these conversations and NTIA input it was decided a regional SBI Grantee 
workshop would better suit the needs of the project and is currently scheduled for February 7, 
2014. 
 
5. Attach as a separate document any success stories or best practices you have identified. 
Please be as specific as possible. 
 
Best Practice: Project Newsletter – The project team continued the publication of its monthly 
project newsletter. The newsletter is distributed to approximately 714 unique email recipients, 
many of whom are executive-level contacts. The newsletters are also helping drive traffic to the 
project website, map and blog. Click on the following links to view the October, November and 
December newsletters. 
 
Best Practice: Map of the Month Series – The project team also continued work on its Map of 
the Month series. The series is being used to highlight broadband availability and other 
pertinent issues using context from Utah’s rich collection of digital mapping data. 

• The October 2013 Map of the Month analyzed broadband speed changes in Utah from 
2010 to 2013. 

• The November 2013 Map of the Month analyzed Utah’s student to computer ratio.  

• The December 2013 Map of the Month analyzed broadband availability on federal lands. 

 

http://stateofutah.createsend1.com/t/ViewEmail/j/3733196DB161E225/CEC07A0688BFFF142540EF23F30FEDED
http://utahbroadband.createsend.com/t/ViewEmailArchive/j/CC0F920D252E08A6/C67FD2F38AC4859C/
http://utahbroadband.createsend.com/t/ViewEmailArchive/j/BFD9909703DB6898/C67FD2F38AC4859C/
http://broadband.utah.gov/2013/10/16/oct-2013-map-of-the-month-utahs-changing-broadband-landscape/
http://broadband.utah.gov/2013/11/22/november-2013-map-of-the-month-computers-in-utah-schools/
http://broadband.utah.gov/2013/12/04/december-2013-map-of-the-month-using-address-points-in-broadband-verification/

