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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

06-50-M09001

 4. Report Date (MM/DD/YYYY)

12-18-2012

  1. Recipient Name

CA Public Utilities Commission

8. Designated Entity on Behalf of:

N/A

  3. Street Address

505 Van Ness Avenue,

  5. City, State, Zip Code
San Francisco, CA 94102      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

09-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Integration, Verification, Display 4,816,271 2,342,952 49%

2 Capacity Building N/A 914,933 72,711 8%

3 Technical Assistance N/A 299,038 37,364 12%

4 Application Usage and Development Wireless Application Development 1,539,062 532,124 35%

5 Ownership and Adoption Computer Ownership    Native Lands 412,000 192,130 47%

6 N/A 47%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Assistant Information Systems Analyst (Specialist) 48 Data Collection No Change

Assistant Information Systems Analyst 68 Data Collection New to Project

Research Analyst I (GIS) 100 Technical Assistance No Change

Research Analyst I (GIS) 100 Data Collection No Change

Research Analyst I (GIS) 60 Data Collection New to Project

Public Utilities Regulatory Analyst V 100 Capacity Building No Change

Grant Administrator 38 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

California State University (CSU), 
Chico Research Foundation 
(Chico)

Data Collection No Yes 04/01/2010 10/01/2014 1,362,927 50,000 Data Collection 56

 
CSU Chico Application Usage and No Yes 04/01/2010 10/01/2014 500,000 0 Application Usage 21

CSU Chico Ownership and Adopti No Yes 04/01/2010 10/01/2014 549,313 0 Ownership and Adop 23

CSU Monterey Bay Application Usage and No Yes 07/01/2011 10/01/2014 674,273 0 Application Developm 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

       N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,009,215  $1,076,831  $3,086,046  $471,883  $583,768  $1,055,651 

  Personnel Fringe Benefits  $572,770  $352,506  $925,276  $137,654  $201,494  $339,148 

  Travel  $190,910  $0  $190,910  $28,979  $0  $28,979 

  Equipment  $1,757,819  $62,501  $1,820,320  $968,124  $62,501  $1,030,625 

  Materials / Supplies  $9,656  $0  $9,656  $630  $0  $630 

  Subcontracts Total  $3,086,513  $50,000  $3,136,513  $1,501,445  $0  $1,501,445 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $190,220  $461,212  $651,432  $900  $78,223  $79,123 

  Total Direct Costs  $7,817,103  $2,003,050  $9,820,153  $3,109,615  $925,986  $4,035,601 

  Total Indirect Costs  $164,201  $0  $164,201  $67,666  $0  $67,666 

  Total Costs  $7,981,304  $2,003,050  $9,984,354  $3,177,281  $925,986  $4,103,267 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

(Reported in Q32012 PPR, but it did not show up on cash accrual account until Q42012): EDX Signal (RF propagation and analysis software for WISP validation) - 2 licenses. Total 2 licenses.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Mobile field testing: Upgrades on smartphones and USB modems used for mobile field testing, monthly data charges, netbook upgrade; Data Collection: annual software license maintenance, 
Validation data set subscription fees, server upgrade; annual hardware support and maintenance.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Robert   Osborn

  15c.  Telephone 
            (area code, number, and extension)

916-327-7788  

Senior Analyst
  15d.  Email Address

robert.osborn@cpuc.ca.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-31-2013


