U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
53-50-M09018N

4. Report Date (MM/DD/YYYY)
10-28-2014

1. Recipient Name

Washington State Department of Commerce

6. Reporting Period End Date:
09-30-2014

3. Street Address
1011 Plum Street SE,

Olympia, WA 98504

5. City, State, Zip Code

11-01-2009

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

7b. End Date: (MM/DD/YYYY)

8. Designated Entity on Behalf of:

01-31-2015 State of Washington

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding

Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping (150) 2,038,651 1,557,109 76%
2 Capacity Building Planning (250) 1,468,883 1,265,026 86%
3 Planning Teams Local Tech Teams (350) 600,000 513,659 86%
4 Application Usage and Development Apps Contest (450) 1,200,000 1,066,679 89%
5 N/A
6 N/A
$5,307,534 $4,402,473 83%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Despite the departure of our administrative assistant in Q2, we are on track and do not anticipate any impact on the project timeline from this staffing change. We anticipate the departure of our
Communications Consultant in Q3 and plan to substitute borrowed support from the host agency and a substantial portion of the work of the Contest Project Manager in order to stay on track.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband and ICT Policy & Programs Manager 100 Capacity Building No Change
Communications Consultant 100 Capacity Building No Change
Contest Project manager 100 Apps Contest No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose |S§E:d E)?enctlrJ?eC(tj Start Date End Date FJr?ctizl :Ielgc?;?(l-:n d FL(:SIS "ﬂf:;?f d (Exarzrp(izctjzrt]: gooﬁ‘;:tii%:e;js)
(Y/IN) (Y/N)

Sanborn Mapping Co. Data Collection Yes Yes 10/01/2011 12/28/2011 343,651 0 Mapping (150) 100
Sanborn Mapping Co. Data Collection Yes Yes 12/29/2011 12/30/2014 1,695,000 0 Mapping (150)

Sanborn Mapping Co. Capacity Building Yes Yes 12/29/2011 12/30/2014 130,000 0 Planning (250)

Various < $25K Capacity Building No Yes 10/01/2011 10/30/2014 50,000 0 Planning (250)

Yakima Interfaith Coalition Planning Teams Yes Yes 07/01/2012 06/30/2013 47,419 12,000 LTPT (350)

Port of Clarkston Planning Teams Yes Yes 07/01/2012 06/30/2013 44,952 10,512 LTPT (350)

Cowlitz Wahkiakum COG Planning Teams Yes Yes 07/01/2012 06/30/2013 72,000 21,000 LTPT (350)

MCEDD Planning Teams Yes Yes 07/01/2012 06/30/2013 69,600 17,500 LTPT (350)

Tri-county EDD Planning Teams Yes Yes 07/01/2012 06/30/2013 48,224 11,419 LTPT (350) 100
Washington State University Planning Teams Yes Yes 07/01/2013 06/30/2014 56,000 14,000 LTPT (350) 100
Lincoln County Planning Teams Yes Yes 07/01/2013 06/30/2014 26,880 6,720 LTPT (350) 100
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Affiliated Tribes of NW Indians Planning Teams Yes Yes 07/01/2013 06/30/2014 94,000 23,500 LTPT (350) 100
Walla Walla Valley Chamber Planning Teams Yes Yes 07/01/2013 06/30/2014 64,000 16,000 LTPT (350) 100
MCEDD Planning Teams Yes Yes 07/01/2013 06/30/2014 60,000 15,000 LTPT (350) 100
Yakima Interfaith Coalition Planning Teams Yes Yes 10/01/2013 06/30/2014 16,500 4,125 LTPT (350) 100
Technology Alliance Application Usage and| Yes Yes 12/13/2012 10/30/2014 1,000,000 199,700 Apps Con (450) 100
Various < 25K Application Usage and| Yes Yes 10/01/2011 10/30/2014 47,640 0 Apps Con (450) 100
City of Seattle Application Usage and| No No 04/01/2014 12/30/2014 152,360 92,616 Planning (250) 100
TBD Capacity Building No No 04/01/2014 10/30/2014 5,885 0 Planning (250) 100
TBD Planning Teams No No 10/01/2014 10/30/2014 425 0 LTPT (350) 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

The local technology planning team organized by Affiliated Tribes of Northwest Indians (ATNI) requested additional time to deliver their match reporting and final project report. With the additional
time allowed they were able to document completion of the contracted scope.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $598,810 $522,234 $1,121,044 $636,414 $32,738 $669,152
Personnel Fringe Benefits $163,565 $113,933 $277,498 $214,052 $9,762 $223,814
Travel $70,812 $3,191 $74,003 $23,058 $15 $23,073
Equipment $2,119 $0 $2,119 $2,454 $0 $2,454
Materials / Supplies $40,479 $0 $40,479 $8,198 $1,075 $9,273
Subcontracts Total $4,024,536 $444,092 $4,468,628 $3,027,219 $1,423,994 $4,451,213
Construction $0 $0 $0 $0 $0 $0
Other $128,727 $209,656 $338,383 $178,927 $677 $179,604
Total Direct Costs $5,029,048 $1,293,106 $6,322,154 $4,090,322 $1,468,261 $5,558,583
Total Indirect Costs $278,486 $0 $278,486 $312,150 $13,765 $325,915
Total Costs $5,307,534 $1,293,106 $6,600,640 $4,402,472 $1,482,026 $5,884,498
% of Total 80 20 100 75 25 100

13. Hardware / Software

No change from previous period

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Betsy Gabel

15d. Email Address

betsy.gabel@commerce.wa.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 11-18-2014
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