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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

53-50-M09018N

 4. Report Date (MM/DD/YYYY)

01-27-2014

  1. Recipient Name

Washington State Department of Commerce

8. Designated Entity on Behalf of:

State of Washington

  3. Street Address

1011 Plum Street SE,

  5. City, State, Zip Code
Olympia, WA 98504      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping (150) 2,038,651 1,297,387 64%

2 Capacity Building Planning (250) 1,468,883 858,740 58%

3 Planning Teams Local Tech Teams (350) 600,000 226,353 38%

4 Application Usage and Development Apps Contest (450) 1,200,000 591,904 49%

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,307,534 $2,974,384 56%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Policy and Programs Manager 100 Capacity Building No Change

Administrative Assistant 100 Capacity Building No Change

Communications Consultant 100 Capacity Building No Change

Contest Project Manager 100 Apps Contest No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Sanborn Mapping Co. Data Collection Yes Yes 10/01/2011 12/28/2011 343,651 0 Mapping (150) 100

Sanborn Mapping Co. Data Collection Yes Yes 12/29/2011 10/30/2014 1,695,000 0 Mapping (150) 100

Sanborn Mapping Co. Capacity Building Yes Yes 12/29/2011 10/30/2014 130,000 0 Planning (250) 100

Various < $25K Capacity Building No Yes 10/01/2011 10/30/2014 50,000 0 Planning (250) 100

TBD Capacity Building No No 10/01/2011 10/30/2014 5,885 0 Planning (250) 100

Yakima Interfaith Coalition Planning Teams Yes Yes 07/01/2012 06/30/2013 47,419 12,000 LTPT (350) 100

Port of Clarkston Planning Teams Yes Yes 07/01/2012 06/30/2013 44,952 10,512 LTPT (350) 100

Cowlitz Wahkiakum COG Planning Teams Yes Yes 07/01/2012 06/30/2013 72,000 21,000 LTPT (350) 100

MCEDD Planning Teams Yes Yes 07/01/2012 09/30/2013 69,600 17,500 LTPT (350) 100

Tri-County EDD Planning Teams Yes Yes 07/01/2012 06/30/2013 48,224 11,419 LTPT (350) 100

Washington State University Planning Teams Yes Yes 07/01/2013 06/30/2014 56,000 14,000 LTPT (350) 100
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Lincoln County Planning Teams Yes Yes 07/01/2013 06/30/2014 26,880 6,720 LTPT (350) 100

Affiliated Tribes of NW Indians Planning Teams Yes Yes 07/01/2013 06/30/2014 94,000 23,500 LTPT (350) 100

Walla Walla Valley Chamber Planning Teams Yes Yes 07/01/2013 06/30/2014 64,000 16,000 LTPT (350) 100

MCEDD Planning Teams Yes Yes 07/01/2013 06/30/2014 60,000 15,000 LTPT (350) 100

Yakima Interfaith Coalition Planning Teams Yes Yes 10/01/2013 06/30/2014 16,500 4,125 LTPT (350) 100

Technology Alliance Application Usage and Yes Yes 12/13/2012 10/30/2014 1,000,000 199,700 Apps Con (450) 100

Various <$25K Application Usage and No Yes 10/01/2011 10/30/2014 47,640 0 Apps Con (450) 100

TBD Application Usage and No No 04/01/2014 10/30/2014 152,360 92,616 Apps Con (450) 100

TBD Planning Teams No No 04/01/2014 10/30/2014 425 0 LTPT (350) 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

[ws - revised] A review of invoices from local technology planning teams (LTPT's) in 2013 revealed that some teams completed their scopes of work from the 2012-2013 awards slightly or 
substantially under budget. This enabled us to issue an additional LTPT contract for 2013-2014 to Yakima Interfaith Coalition, the standby selection of our independent panel of RFP reviewers. 
This contract was let in October 2013 and reported here for the first time. Also reported here for the first time is a TBD amount of 425, a remainder amount attributable to LTPT's completing under 
budget.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $598,810  $522,234  $1,121,044  $412,311  $32,738  $445,049 

  Personnel Fringe Benefits  $163,565  $113,933  $277,498  $142,592  $9,762  $152,354 

  Travel  $70,812  $3,191  $74,003  $16,771  $15  $16,786 

  Equipment  $2,119  $0  $2,119  $2,394  $0  $2,394 

  Materials / Supplies  $40,479  $0  $40,479  $6,908  $1,075  $7,983 

  Subcontracts Total  $4,024,536  $444,092  $4,468,628  $1,977,614  $1,011,189  $2,988,803 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $128,727  $209,656  $338,383  $187,836  $677  $188,513 

  Total Direct Costs  $5,029,048  $1,293,106  $6,322,154  $2,746,426  $1,055,456  $3,801,882 

  Total Indirect Costs  $278,486  $0  $278,486  $227,957  $13,765  $241,722 

  Total Costs  $5,307,534  $1,293,106  $6,600,640  $2,974,383  $1,069,221  $4,043,604 

  % of Total 80 20 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

One surplus laptop was allocated to the program; no federal funds expended. Market value is TBD and will be listed as match in a future report if appropriate.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Wilford   Saunders

  15c.  Telephone 
            (area code, number, and extension)

360-902-2983  

Broadband Program Manager
  15d.  Email Address

wilford.saunders@commerce.wa.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

03-12-2014


