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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

55-50-M09015

 4. Report Date (MM/DD/YYYY)

04-17-2013

  1. Recipient Name

Public Service Commission of Wisconsin

8. Designated Entity on Behalf of:

  3. Street Address

610 North Whitney Way,

  5. City, State, Zip Code
Madison, WI 53705      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Original Mapping and Planning 3,254,098 1,991,525 61%

2 Capacity Building Capacity Building 848,158 192,677 23%

3 Technical Assistance Technical Assistance 87,896 4,986 6%

4 Address File Address File 350,000 0

5 N/A NA 0 0

6 N/A N/A 0 0

$4,540,152 $2,189,188 48%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We have already hired a mapping manager and are in the process of hiring a mapping coordinator. This will not negatively impact the project's timeline in any way, as they were proposed to be 
hired only in year 4. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Mapping Manager 100 Data Collection New to Project

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Inc/
LinkAMERICA Alliance Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88

CostQuest Associates Inc/
LinkAMERICA Alliance Capacity Building Yes Yes 10/31/2011 10/31/2014 399,406 0 Capacity Building 12

UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring &Evaluatio 70

UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30

DOA (pending) Address File No No 10/31/2014 10/31/2014 350,000 0 Address File Mapping 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

We are in the process of working with a group in DOA to evaluate the feasibility of them taking on the address file mapping project.



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 4

12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $417,150  $472,331  $889,481  $0  $303,543  $303,543 

  Personnel Fringe Benefits  $105,277  $172,255  $277,532  $0  $112,772  $112,772 

  Travel  $27,500  $5,784  $33,284  $0  $3,479  $3,479 

  Equipment  $62,418  $0  $62,418  $0  $0  $0 

  Materials / Supplies  $0  $27,086  $27,086  $0  $10,245  $10,245 

  Subcontracts Total  $3,635,510  $0  $3,635,510  $2,182,577  $0  $2,182,577 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $292,297  $382,580  $674,877  $6,611  $168,931  $175,542 

  Total Direct Costs  $4,540,152  $1,060,036  $5,600,188  $2,189,188  $598,970  $2,788,158 

  Total Indirect Costs  $0  $71,366  $71,366  $0  $0  $0 

  Total Costs  $4,540,152  $1,131,402  $5,671,554  $2,189,188  $598,970  $2,788,158 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No new hardware or software purchases were made in this reporting period.  However, in February 2013 LinkAMERICA signed a $ 28,500  one year service agreement with Mobile Pulse Inc. for 
the LinkWISCONSIN  Mobile Broadband Test Project.  The agreement includes app development and support along with a LinkWISCONSIN dashboard hosted by Mobile Pulse that will include 
data collected from 100 target test licenses and an unlimited number of public crowd source apps.  For more details, please refer to the Supplemental Answers Document

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are hoping to get enough volunteers to cover the target drive test needs of the Mobile Broadband Test Project but if not we may  need to purchase the following handsets/plans:  Verizon 
Handset and Carrier Plan, T-Mobile Handset  and Carrier Plan, Sprint Handset and Plan.   For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tithi   Chattopadhyay

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Tithi.Chattopadhyay@wisconsin.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-29-2013


