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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

55-50-M09015

 4. Report Date (MM/DD/YYYY)

07-21-2014

  1. Recipient Name

Public Service Commission of Wisconsin

8. Designated Entity on Behalf of:

  3. Street Address

610 North Whitney Way,

  5. City, State, Zip Code
Madison, WI 53705      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

06-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Original Mapping and Planning 3,322,737 2,646,883 80%

2 Capacity Building Capacity Building 961,519 533,177 55%

3 Technical Assistance Technical Assistance 87,896 47,426 54%

4 Address File Address File 168,000 99,149 59%

5 N/A

6 N/A

$4,540,152 $3,326,635 73%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is now fully staffed and there is no impact on the timeline of the project. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Mapping Coordinator 100 Data Collection No Change

Broadband Mapping Architect 100 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Inc/
LinkAMERICA Alliance Data Collection Yes Yes 10/31/2011 10/31/2014 2,958,907 0 Data Collection 88

CostQuest Associates Inc/
LinkAMERICA Alliance Capacity Building Yes Yes 10/31/2011 10/31/2014 502,767 0 Capacity Building 12

UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70

UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30

DOA Address File No Yes 07/01/2013 10/31/2014 168,000 0 Address File 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

None
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $222,979  $504,920  $727,899  $100,976  $442,062  $543,038 

  Personnel Fringe Benefits  $80,300  $185,260  $265,560  $27,904  $162,564  $190,468 

  Travel  $27,500  $7,510  $35,010  $3,905  $5,169  $9,074 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $11,500  $11,500  $0  $10,614  $10,614 

  Subcontracts Total  $3,919,674  $0  $3,919,674  $3,182,421  $0  $3,182,421 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $289,699  $331,398  $621,097  $11,429  $210,956  $222,385 

  Total Direct Costs  $4,540,152  $1,040,588  $5,580,740  $3,326,635  $831,365  $4,158,000 

  Total Indirect Costs  $0  $90,814  $90,814  $0  $60,543  $60,543 

  Total Costs  $4,540,152  $1,131,402  $5,671,554  $3,326,635  $891,908  $4,218,543 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
*The annual ESRI license fee was paid in April .  The annual fee of $3,000 was prorated to meet the October 31 end date for the SBI program and divided between the four LinkAMERICA states. 
The Wisconsin portion of the fee was $500.   
*LinkWISCONSIN purchased a license for the Bandwidth Assessment Tool in June for $ 34,500.  The fee included the license, hosting, and maintenance for one year for this tool.   
*LinkWISCONSIN has contracted with a vendor to redesign the website, work began in Q1.  A deposit of $10,445 was paid in June 2014. 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
We will be renewing the vendor contract for the Mobile Broadband Test Project in July for an additional four months (July - Oct 2014).  The cost for the renewal in Wisconsin will be $9,500  (note 
that the discount received for the previous four month period (Mar - June 2014) was not applicable for this renewal contract).  We are also looking into the purchase of test phones to be used for 
target tests - specifically for carriers for which we have limited test data.  We are hoping to find phones that can be used on a pay-as-you-go basis so that we do not have to enter into a long-term 
contract.  The issue will be to ensure that phones utilizing this type of plan will provide sufficient test data.  For additional information see the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tithi   Chattopadhyay

  15c.  Telephone 
            (area code, number, and extension)

608-267-9138  

State Broadband Director
  15d.  Email Address

Tithi.Chattopadhyay@wisconsin.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-29-2014


