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Section 2

Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.


The following comprises activities toward completing the LinkWYOMING Q1-2013 technical assistance objectives:

Milestone 1:  Informed group of technical leaders on the latest developments with Universal Service Funding (USF) and the Collecting America Fund (CAF)

Objective 2:  Support the LinkWYOMING program with input to and updating of edits on existing or emerging technical and/or policy-related white papers and other materials

During Q3-2013, ICF completed a funding manual and a white paper concerning economic development.  The funding manual was posted to the LinkWYOMING website, and project partners and stakeholders were informed of its availability.  The manual is one of the most frequently accessed documents on the website.

ICF also completed a white paper titled “Broadband's Positive Impact on Ranching and Agriculture in Wyoming.”  The paper was posted on the LinkWYOMING website, and there are discussions regarding a future webinar surrounding the paper. 

Status:  Completed.


The LinkWYOMING detailed project plan did not include any technical assistance deliverables for Q3-2013.







Efforts Planned for Q4-2013

During Q4-2013, we will focus on the following Q4-2013 deliverable:

Milestone 1:  Informed group of technical leaders on the latest broadband technologies and broadband policy changes

Objective 1: Work with program partners in developing a two-day seminar during which ICF will present topics that best meet the needs of the State; develop content / facilitate seminar on topics, such as 1) current technology protocols for delivery of broadband, 2) the future direction of broadband delivery, and 3) Legal and Regulatory changes that will influence technology delivery and use; provide recording of seminar presentations for LinkWYOMING website and dashboard; and provide needed follow-up and evaluation of the effectiveness of the webinar.

As of Q3-2013, ICF is planning to provide a webinar focusing on  “Broadband's Positive Impact on Ranching and Agriculture in Wyoming,” as well as another webinar surrounding the future of broadband or technology protocols. Since the Broadband Summit will be held in early Q4-2013, ICF and the LinkWYOMING team have decided that a 2-day seminar is not needed at this point. This seminar will be replaced with additional white paper(s) and webinar(s). 

Status:  In Progress.
