

U.S. DEPARTMENT OF COMMERCE Performance Progress Report				2. Award or Grant Number 56-50-M09016	
				4. Report Date (MM/DD/YYYY) 04-11-2013	
1. Recipient Name EdLab Group Foundation				6. Reporting Period End Date: 03-31-2013	
3. Street Address 19020 33rd Avenue West, Suite 210,					
5. City, State, Zip Code Lynwood, WA 98036-4754					
7a. Project / Grant Period Start Date: (MM/DD/YYYY) 11-01-2009	7b. End Date: (MM/DD/YYYY) 10-30-2014	8. Designated Entity on Behalf of: Wyoming			
9. List the individual projects in your approved project plan					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Data Collection	2,813,612	1,563,196	56%
2	Capacity Building	Capacity Building	1,309,601	693,292	53%
3	Technical Assistance	Technical Assistance	30,620	5,536	18%
4	N/A	N/A	0	0	
5	N/A	N/A	0	0	
6	N/A	N/A	0	0	
			\$4,153,833	\$2,262,024	54%
10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. This project is fully staffed.					

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned			Change	
State Broadband Initiative (SBI) Program Director				24	Data Collection			No Change	
State Broadband Initiative (SBI) Program Director				23	Capacity Building			No Change	
State Broadband Initiative (SBI) Program Director				2	Technical Assistance			No Change	
Assistant Director				1	Data Collection			No Change	
Assistant Director				1	Capacity Building			No Change	
Assistant Director				0	Technical Assistance			No Change	
Operations Manager				1	Data Collection			No Change	
Operations Manager				1	Capacity Building			No Change	
Operations Manager				0	Technical Assistance			No Change	
				Add Row		Remove Row			
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
CostQuest Associates Inc./ LinkAMERICA Alliance	Data Collection	No	Yes	11/01/2009	10/31/2014	2,687,341	501,241	Data Collection	100
Troy Babbitt, Contractor	Capacity Building	Yes	Yes	02/12/2012	04/22/2012	334,529	69,540	Capacity Building	100
University of Wyoming Survey & Analysis Center (WYSAC)	Capacity Building	Yes	Yes	05/02/2012	10/31/2014	152,992	56,623	Capacity Building	100
Wyoming Business Council	Capacity Building	No	Yes	04/09/2012	10/31/2014	157,072	84,541	Capacity Building	100
VISIONTECH360	Capacity Building	No	Yes	11/01/2011	10/31/2014	188,743	15,099	Capacity Building	100
Fedarra	Other	No	No	04/01/2011	10/31/2014	3,789	0	Data Collection	50
Fedarra	Other	No	No	04/01/2011	10/31/2014	3,789	0	Capacity Building	50

Three President's Strategies	Capacity Building	No	Yes	05/09/2011	07/31/2011	13,170	0	Capacity Building	100
						Add Row	Remove Row		
<p>11b. Describe any challenges encountered with vendors or subrecipients.</p> <p>No challenges were encountered with any vendors or subrecipients.</p>									

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$346,895	\$200,474	\$547,369	\$142,098	\$0	\$142,098
Personnel Fringe Benefits	\$86,724	\$7,682	\$94,406	\$28,172	\$0	\$28,172
Travel	\$17,920	\$0	\$17,920	\$9,170	\$0	\$9,170
Equipment	\$0	\$0	\$0	\$0	\$0	\$0
Materials / Supplies	\$4,968	\$0	\$4,968	\$256	\$0	\$256
Subcontracts Total	\$3,541,425	\$727,044	\$4,268,469	\$1,998,156	\$522,861	\$2,521,017
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$30,081	\$9,611	\$39,692	\$2,542	\$0	\$2,542
Total Direct Costs	\$4,028,013	\$944,811	\$4,972,824	\$2,180,394	\$522,861	\$2,703,255
Total Indirect Costs	\$125,820	\$93,653	\$219,473	\$81,630	\$87,250	\$168,880
Total Costs	\$4,153,833	\$1,038,464	\$5,192,297	\$2,262,024	\$610,111	\$2,872,135
% of Total	80	20	100	79	21	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period.</p> <p>No new hardware or software purchases were made in this reporting period. In February 2013, however, the data development team executed a \$ 6,750 one-year service agreement with Mobile Pulse Inc. for the LinkWYOMING Mobile Broadband Test Project. The agreement includes mobile application *(app) development and support, along with a LinkWYOMING dashboard that will be hosted by Mobile Pulse. The dashboard will include data collected from 100 target test licenses and an unlimited number of public crowd source apps.</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>During year 4, we will solicit volunteers for the target drive test portion of the Mobile Broadband Test Project. If an inadequate number of volunteers participate, handsets and service plans will be purchased from Verizon, T-Mobile and Sprint.</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
<p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p>

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Kathy Johnson

15c. Telephone
(area code, number, and extension)

4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

05-29-2013