U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
56-50-M09016

4. Report Date (MM/DD/YYYY)
04-11-2013

1. Recipient Name
EdLab Group Foundation

6. Reporting Period End Date:
03-31-2013

3. Street Address
19020 33rd Avenue West, Suite 210,

5. City, State, Zip Code
Lynwood, WA 98036-4754

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

Wyoming

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 2,813,612 1,563,196 56%
2 Capacity Building Capacity Building 1,309,601 693,292 53%
3 Technical Assistance Technical Assistance 30,620 5,536 18%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$4,153,833 $2,262,024 54%

10. Personnel

This project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI) Program Director 24 Data Collection No Change
State Broadband Initiative (SBI) Program Director 23 Capacity Building No Change
State Broadband Initiative (SBI) Program Director 2 Technical Assistance No Change
Assistant Director 1 Data Collection No Change
Assistant Director 1 Capacity Building No Change
Assistant Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
CostQuest Associates Inc./ . .
LinkAMERICA Alliance Data Collection No Yes 11/01/2009 10/31/2014 2,687,341 501,241 Data Collection 100
Troy Babbitt, Contractor Capacity Building Yes Yes 02/12/2012 04/22/2012 334,529 69,540 Capacity Building 100
Univer§ity bl Sy Capacity Building Yes Yes 05/02/2012 10/31/2014 152,992 56,623 Capacity Building 100
Analysis Center (WYSAC) ’ '
Wyoming Business Council Capacity Building No Yes 04/09/2012 10/31/2014 157,072 84,541 Capacity Building 100
VISIONTECH360 Capacity Building No Yes 11/01/2011 10/31/2014 188,743 15,099 Capacity Building 100
Fedarra Other No No 04/01/2011 10/31/2014 3,789 0 Data Collection 50
Fedarra Other No No 04/01/2011 10/31/2014 3,789 0 Capacity Building 50
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Three President's Strategies Capacity Building No Yes 05/09/2011 07/31/2011 13,170 0 Capacity Building 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with any vendors or subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $346,895 $200,474 $547,369 $142,098 $0 $142,098
Personnel Fringe Benefits $86,724 $7,682 $94,406 $28,172 $0 $28,172
Travel $17,920 $0 $17,920 $9,170 $0 $9,170
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $4,968 $0 $4,968 $256 $0 $256
Subcontracts Total $3,541,425 $727,044 $4,268,469 $1,998,156 $522,861 $2,521,017
Construction $0 $0 $0 $0 $0 $0
Other $30,081 $9,611 $39,692 $2,542 $0 $2,542
Total Direct Costs $4,028,013 $944,811 $4,972,824 $2,180,394 $522,861 $2,703,255
Total Indirect Costs $125,820 $93,653 $219,473 $81,630 $87,250 $168,880
Total Costs $4,153,833 $1,038,464 $5,192,297 $2,262,024 $610,111 $2,872,135
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new hardware or software purchases were made in this reporting period. In February 2013, however, the data development team executed a $ 6,750 one-year service agreement with Mobile
Pulse Inc. for the LinkWYOMING Mobile Broadband Test Project. The agreement includes mobile application *(app) development and support, along with a LinkWYOMING dashboard that will
be hosted by Mobile Pulse. The dashboard will include data collected from 100 target test licenses and an unlimited number of public crowd source apps.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

During year 4, we will solicit volunteers for the target drive test portion of the Mobile Broadband Test Project. If an inadequate number of volunteers participate, handsets and service plans will
be purchased from Verizon, T-Mobile and Sprint.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Kathy Johnson 4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 05-29-2013
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