U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
70-50-M09073

Performance Progress Report 4. Report Date (MM/DD/YYYY)

06-27-2014
1. Recipient Name 6. Reporting Period End Date:
CNMI Department of Commerce 06-30-2014

3. Street Address
Caller Box 10007 CK,

5. City, State, Zip Code
Saipan , MP 969508907

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

09-01-2010

7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:

08-31-2015 CNMI Government

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection & Planning 1,216,116 1,061,634 87%
2 N/A
3 N/A
4 N/A
5 N/A
6 N/A
$1,216,116 $1,061,634 87%

10. Personnel
10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Eight enumerators and one Data Entry Clerk have been hired for the Island of Saipan. The Notification of Personnel Action (NOPA) for the Islands of Tinian and Rota are being routed through the
personnel system and staff will be hired shortly. This will neither affect nor impact the project's timeline.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Grants Management Specialist -lvan A. Blanco 15 Data Collection No Change

Computer Specialist Ill - Justin Andrew 10 Planning & Survey No Change

Data Entry Clerk - Dominic S. Tenorio 100 Planning & Survey New to Project
Enumerator - Bernard C. Taitano 100 Data Collection New to Project
Enumerator - Adrian D. Castro 100 Data Collection New to Project
Enumerator - Utalap Richard H. Billy 100 Data Collection New to Project
Enumerator - Carmelisa T. Tebuteb 100 Data Collection New to Project
Enumerator - Jessica H. Pangelinan 100 Data Collection New to Project
Enumerator - Dominica T. Tebuteb 100 Data Collection New to Project
Enumerator - Priscilla T. Castro 100 Data Collection New to Project
Enumerator - Fidelia M. Mendiola 100 Data Collection New to Project

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gnEd
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
One Global Economy Data Collection Yes Yes 04/04/2011 09/30/2015 1,040,322 0 Data Collection 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

None. CNMI had an excellent working relationship with One Global Economy and its sub contractors.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $137,411 $0 $137,411 $9,404 $0 $9,404
Personnel Fringe Benefits $10,512 $0 $10,512 $719 $0 $719
Travel $8,808 $0 $8,808 $7,385 $0 $7,385
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $17,871 $0 $17,871 $3,804 $0 $3,804
Subcontracts Total $1,040,322 $0 $1,040,322 $1,040,322 $0 $1,040,322
Construction $0 $0 $0 $0 $0 $0
Other $1,192 $0 $1,192 $0 $0 $0
Total Direct Costs $1,216,116 $0 $1,216,116 $1,061,634 $0 $1,061,634
Total Indirect Costs $0 $54,029 $54,029 $0 $72,710 $72,710
Total Costs $1,216,116 $54,029 $1,270,145 $1,061,634 $72,710 $1,134,344
% of Total 96 4 100 94 6 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
Lenovo Thinkpad e440 notebook (Data Entry Systems)

Lenovo Ideapad G510 Notebook Computer (Data Entry Systems)
HP Color Laserjet Professional CP5225 dn Printer

2 SCS 17 Desktop system (Data Entry Systems)

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

All necessary hardware/software have been purchased and delivered. Funds for other office supplies that have not been delivered have been encumbered.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

lvan Blanco 670-664-3044

15d. Email Address

director.csd@commerce.gov.mp

15e. Date Report Submitted

15b. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-31-2014
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