

<b>U.S. DEPARTMENT OF COMMERCE</b>  <b>Performance Progress Report</b>				<b>2. Award or Grant Number</b> 72-50-M09040	
<b>1. Recipient Name</b> Puerto Rico Governor's Office				<b>4. Report Date (MM/DD/YYYY)</b> 07-18-2013	
<b>3. Street Address</b> P.O. Box 9020082,					
<b>5. City, State, Zip Code</b> San Juan, PR 00902-0082					
<b>7a. Project / Grant Period Start Date: (MM/DD/YYYY)</b> 12-20-2009	<b>7b. End Date: (MM/DD/YYYY)</b> 12-19-2014	<b>8. Designated Entity on Behalf of:</b> Puerto Rico			
<b>9. List the individual projects in your approved project plan</b>					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	N/A	2,035,104	1,349,322	66%
2	Original Planning Grant	N/A	498,574	408,909	82%
3	N/A	N/A	0	0	
4	N/A	N/A	0	0	
5	N/A	N/A	0	0	
6	N/A	N/A	0	0	
			\$2,533,678	\$1,758,231	69%
<b>10. Personnel</b>  <b>10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.</b>  The project is fully staffed with vendor personnel. The personnel from the grantee worked as in-kind.					

10b. Staffing Table									
Job Title				FTE %		Project(s) Assigned		Change	
N/A				0		N/A		No Change	
			Add Row				Remove Row		
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Connect Puerto Rico	Data Collection	Yes	Yes	04/10/2010	12/14/2014	1,780,094	0	Data Collection	78
Connect Puerto Rico	Original Planning Gran	Yes	Yes	04/10/2010	12/14/2014	498,574	0	Original Planning Gra	22
PR Infrastructure Financing Administration	Other	Yes	No	03/01/2010	12/14/2014	244,030	0	Admin	100
					Add Row		Remove Row		
11b. Describe any challenges encountered with vendors or subrecipients.									
N/A									

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$0	\$97,850	\$97,850	\$0	\$76,671	\$76,671
Personnel Fringe Benefits	\$0	\$20,000	\$20,000	\$0	\$10,659	\$10,659
Travel	\$0	\$0	\$0	\$1,010	\$6,005	\$7,015
Equipment	\$0	\$55,000	\$55,000	\$0	\$0	\$0
Materials / Supplies	\$0	\$0	\$0	\$0	\$15,297	\$15,297
Subcontracts Total	\$2,522,698	\$0	\$2,522,698	\$1,732,152	\$52,359	\$1,784,511
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$10,980	\$467,378	\$478,358	\$25,069	\$196,498	\$221,567
Total Direct Costs	\$2,533,678	\$640,228	\$3,173,906	\$1,758,231	\$357,489	\$2,115,720
Total Indirect Costs	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs	\$2,533,678	\$640,228	\$3,173,906	\$1,758,231	\$357,489	\$2,115,720
% of Total	80	20	100	83	17	100

  

13. Hardware / Software	
13a. List any hardware/software purchased during this reporting period.	
N/A	
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.	
None	
14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).	
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.	
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.	

**15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.**

15a. Typed or Printed Name and Title of Authorized Certifying Official

Giancarlo Gonzalez

15c. Telephone  
(area code, number, and extension)

787-319-7404

15d. Email Address

ggonzalez@fortaleza.pr.gov

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted  
(MM/DD/YYYY)

08-05-2013