U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
78-50-M09055

Performance Progress Report 4. Report Date (MM/DD/YYYY)

10-15-2014
1. Recipient Name 6. Reporting Period End Date:
Virgin Islands Public Finance Authority 09-30-2014

3. Street Address
32-33 Kongens Gade,

5. City, State, Zip Code
St. Thomas, VI 00802-0000

7a. Project / Grant Period ) _ _ -
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 01-31-2015 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Integration, Verification, Display 2,431,749 2,156,201 89%
2 Address File Street Address Normalization 164,240 0
3 Technical Assistance Local/Regional Technology Planning Teams 413,517 0
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,009,506 $2,156,201 72%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A - The project is fully staffed, with the majority of staffing provided under contract through BroadMap, LLC and in-kind by the Virgin Islands Public Finance Authority (VIPFA) and its wholly
owned subsidiary and project implementation team, ViINGN, INC. d/b/a Virgin Islands Next Generation Network. Other staffing support is provided by VIPFA/NINGN's partners, including the U.S.
Virgin Islands Water and Power Authority (WAPA), the U.S. Virgin Islands Office of the Lieutenant Government (OLG), and the U.S. Virgin Islands Bureau of Information Technology (BIT), which is
supported by the Virgin Islands Territorial Emergency Management Agency (VITEMA), the U.S. Virgin Islands Police Department (VIPD), the Emergency Management Service (EMS) and the U.S.
Virgin Islands Fire Service. The in-kind staffing provided by VIPFA, viNGN, WAPA, the U.S. Virgin Islands Office of the Lieutenant Governor, BIT, VITEMA and other agencies is in addition to the
local match contribution under the grant agreement.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

N/A

0 N/A

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)

(Y/N) (YIN)
BroadMap Data Collection Yes Yes 06/08/2012 12/31/2014 968,213 0 Data Collection, Integ 100
BroadMap Technical Assistance Yes Yes 01/01/2010 12/31/2014 200,000 0 Local/Regional Techn 100
BroadMap Address File Yes Yes 01/01/2010 12/31/2014 61,560 0 Street Address Norm 100
Stratum Broadband Data Collection No Yes 11/23/2009 11/23/2011 1,354,927 0 Data Collection, Integ
Various - Other Professional
Services Contractors and Data Collection No No 01/01/2010 01/31/2015 5,000 0 Data Collection, Integ 100
Suppliers
Various - Other Professional
Services Contractors and Address File No No 01/01/2010 01/31/2015 80,000 0 Street Address Norm 100
Suppliers
Various - Other Professional
Services Contractors and Technical Assistance No No 01/01/2010 01/31/2015 179,034 0 Local/Regional Tech 100
Suppliers

Add Row Remove Row

The VIPFA/VINGN SBI/SBDD team did not encounter any challenges during Quarter 3, Calendar Year (CY) 2014.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $0 $0 $0 $0 $0
Personnel Fringe Benefits $0 $0 $0 $0 $0 $0
Travel $75,355 $0 $75,355 $0 $0 $0
Equipment $85,417 $695,000 $780,417 $72,934 $0 $72,934
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $2,848,734 $0 $2,848,734 $2,083,267 $0 $2,083,267
Construction $0 $0 $0 $0 $0 $0
Other $0 $123,714 $123,714 $0 $288,179 $288,179
Total Direct Costs $3,009,506 $818,714 $3,828,220 $2,156,201 $288,179 $2,444,380
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $3,009,506 $818,714 $3,828,220 $2,156,201 $288,179 $2,444,380
% of Total 79 21 100 88 12 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

During Quarter 3, CY 2014, VIPFA/VINGN's lead implementation vendor, BroadMap LLC, did not purchase any hardware or software.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Any additional hardware/software to be purchased with SBI-SBDD grant funds is to-be-determined, based on needs determined during the implementation if the remaining activities.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Vicki Johnson 3407141635

15d. Email Address

vjohnson@usvipfa.com

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2014
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