U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
02-50-M09071
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-02-2013
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc.- Alaska 09-30-2013
3. Street Address
1020 College Street,
5. City, State, Zip Code
Bowling Green, KY 42102-3448
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
06-01-2010 05-31-2015 The State of Alaska

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,040,701 2,212,674 73%
2 Capacity Building N/A 774,013 482,606 62%
3 Technical Assistance N/A 1,637,487 779,713 48%
4 Application Usage and Development N/A 925,997 183,572 20%
5 N/A N/A 0 0
6 N/A N/A 0 0
$6,378,198 $3,658,565 57%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Outreach & Awareness Specialist 2 1 Application Development No Change
Outreach & Awareness Specialist 3 5 Application Development No Change
Program Coordinator 70 Application Development No Change
Chief Strategy Officer 3 Capacity Building No Change
Manager Program Support 11 Capacity Building No Change
Partnership Manager 8 Capacity Building No Change
President & COO 17 Capacity Building No Change
Program Manager 11 Capacity Building No Change
State Services Sr. Specialist 10 Capacity Building No Change
Broadband Planning Manager 1 8 Data Collection No Change
Broadband Planning Manager 2 5 Data Collection No Change
Business Programmer Analyst 3 Data Collection No Change
CAl Manager 4 Data Collection No Change
Chief Policy Counsel 8 Data Collection No Change
Compliance Coordinator 8 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
ETS Analyst 33 Data Collection No Change
ETS Manager 9 Data Collection No Change
GIS Analyst 1 16 Data Collection No Change
GIS Analyst 2 1 Data Collection No Change
GIS Analyst 3 1 Data Collection No Change
GIS Analyst 4 1 Data Collection No Change
GIS Analyst 5 1 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
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Grants Management Officer 9 Data Collection No Change
Outreach & Awareness Intern 3 Data Collection No Change
Outreach & Awareness Manager 7 Data Collection No Change
Outreach & Awareness Specialist 1 23 Data Collection No Change
Outreach & Awareness Specialist 2 14 Data Collection No Change
Outreach & Awareness Specialist 3 12 Data Collection No Change
Outreach & Awareness Specialist 4 9 Data Collection No Change
Program Outreach Assistant 2 Data Collection No Change
Project Coordinator 4 Data Collection No Change
Project Management Director 8 Data Collection No Change
Project Manager 1 54 Data Collection No Change
Project Manager 2 4 Data Collection No Change
Project Manager 3 2 Data Collection No Change
Provider Relations Manager 15 Data Collection No Change
State & Local Program Director 10 Data Collection No Change
State Services Sr. Specialist 1 Data Collection No Change
Program Coordinator 23 Technical Assistance No Change
Program Manager 11 Technical Assistance No Change
Project Coordinator 1 Technical Assistance No Change
Research Analyst 1 5 Technical Assistance No Change
Research Analyst 2 2 Technical Assistance No Change
Research Manager 14 Technical Assistance No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
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11b. Describe any challenges encountered with vendors or subrecipients.

No challenges have been encountered with vendors or subrecipients.

Name Subcontract Purpose IsZEZd é:;enctlrﬁg(tj Start Date End Date FJr?ctizl :ﬁg?;?é d FL(:(?IS '\,ﬂﬁtg:;?eg d (Exa;::l”;clt)zrt]: C‘):/Ooﬁ:cstii?):e;jS)
(Y/IN) (Y/N)
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 93,510 0 Data Collection 20
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 383,317 0 Technical Assistance 80
ETS Contract Labor Data Collection No Yes 06/01/2010 05/31/2015 180,021 158,704 Data Collection 100
GIS Consultants Data Collection Yes Yes 06/01/2010 05/31/2015 15,462 0 Data Collection 100
Legal Consultants Data Collection No Yes 06/01/2010 05/31/2015 30,690 21,170 Data Collection 51
Legal Consultants Technical Assistance No Yes 06/01/2010 05/31/2015 29,833 14,917 Technical Assistance 49
Reed Systems Technical Assistance No Yes 03/27/2012 12/01/2012 60,000 0 Technical Assistance 100
Hosting Data Collection No No 06/01/2010 03/31/2012 38,683 0 Data Collection 100
Various Technical Assistance No No 06/01/2010 05/31/2015 17,508 0 Technical Assistance 100
Various Data Collection No No 06/01/2010 05/31/2015 13,310 0 Data Collection 100
State of Alaska Technical Assistance No No 06/01/2010 05/31/2015 206,316 125,000 Technical Assistance 29 \
State of Alaska Application Usage and| No No 06/01/2010 05/31/2015 500,000 0 Application Usage an 71
Add Row Remove Row

Within the Q3 2012 Performance Progress Report (PPR), Connect Alaska presented two sub-recipient organizations in the Subcontracts Table totaling $233,684. Per clarification received by the
National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be classified and included within the
"Other" budget category. As a result of this clarification, Connect Alaska removed the two sub-recipients from the Subcontracts Table, showing a variance in the federal funds awarded between

the subcontracts table (above) and the subcontracts line item on the Budget Worksheet of $233,684. To address this variance, program staff have been working with the NTIA program office in an
effort to prepare a budget moficiation request.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,661,362 $113,635 $1,774,997 $1,144,481 $914 $1,145,395
Personnel Fringe Benefits $356,364 $24,513 $380,877 $248,747 $196 $248,943
Travel $436,598 $0 $436,598 $165,512 $583 $166,095
Equipment $132,432 $0 $132,432 $84,457 $0 $84,457
Materials / Supplies $47,610 $0 $47,610 $50,998 $0 $50,998
Subcontracts Total $1,802,334 $319,791 $2,122,125 $497,643 $165,630 $663,273
Construction $0 $0 $0 $0 $0 $0
Other $201,988 $1,110,343 $1,312,331 $492,281 $849,752 $1,342,033
Total Direct Costs $4,638,688 $1,568,282 $6,206,970 $2,684,119 $1,017,075 $3,701,194
Total Indirect Costs $1,739,510 $30,000 $1,769,510 $974,446 $1,257 $975,703
Total Costs $6,378,198 $1,598,282 $7,976,480 $3,658,565 $1,018,332 $4,676,897
% of Total 80 20 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:
-Speed Test Software - $1,395

Hardware/Software purchases for the project to date include the following:

- Interactive Mapping Application - $70,329

- GIS Software & Maintenance - $6,422

- Computers & Software - $26,041

- Speed Test Software - $6,871

- Google Earth Pro - $585

- Multiple dedicated storage servers and backup replication solution - $1,975

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-29-2013
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