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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

02-50-M09071

 4. Report Date (MM/DD/YYYY)

10-02-2013

  1. Recipient Name

Connected Nation, Inc.- Alaska

8. Designated Entity on Behalf of:

The State of Alaska

  3. Street Address

1020 College Street,

  5. City, State, Zip Code
Bowling Green, KY 42102-3448 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
06-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

05-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,040,701 2,212,674 73%

2 Capacity Building N/A 774,013 482,606 62%

3 Technical Assistance N/A 1,637,487 779,713 48%

4 Application Usage and Development N/A 925,997 183,572 20%

5 N/A N/A 0 0

6 N/A N/A 0 0

$6,378,198 $3,658,565 57%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Outreach & Awareness Specialist 2 1 Application Development No Change

Outreach & Awareness Specialist 3 5 Application Development No Change

Program Coordinator 70 Application Development No Change

Chief Strategy Officer 3 Capacity Building No Change

Manager Program Support 11 Capacity Building No Change

Partnership Manager 8 Capacity Building No Change

President & COO 17 Capacity Building No Change

Program Manager 11 Capacity Building No Change

State Services Sr. Specialist 10 Capacity Building No Change

Broadband Planning Manager 1 8 Data Collection No Change

Broadband Planning Manager 2 5 Data Collection No Change

Business Programmer Analyst 3 Data Collection No Change

CAI Manager 4 Data Collection No Change

Chief Policy Counsel 3 Data Collection No Change

Compliance Coordinator 3 Data Collection No Change

Contract Compliance Manager 1 Data Collection No Change

ETS Analyst 33 Data Collection No Change

ETS Manager 9 Data Collection No Change

GIS Analyst 1 16 Data Collection No Change

GIS Analyst 2 1 Data Collection No Change

GIS Analyst 3 1 Data Collection No Change

GIS Analyst 4 1 Data Collection No Change

GIS Analyst 5 1 Data Collection No Change

GIS Services Manager 4 Data Collection No Change
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Grants Management Officer 9 Data Collection No Change

Outreach & Awareness Intern 3 Data Collection No Change

Outreach & Awareness Manager 7 Data Collection No Change

Outreach & Awareness Specialist 1 23 Data Collection No Change

Outreach & Awareness Specialist 2 14 Data Collection No Change

Outreach & Awareness Specialist 3 12 Data Collection No Change

Outreach & Awareness Specialist 4 9 Data Collection No Change

Program Outreach Assistant 2 Data Collection No Change

Project Coordinator 4 Data Collection No Change

Project Management Director 8 Data Collection No Change

Project Manager 1 54 Data Collection No Change

Project Manager 2 4 Data Collection No Change

Project Manager 3 2 Data Collection No Change

Provider Relations Manager 15 Data Collection No Change

State & Local Program Director 10 Data Collection No Change

State Services Sr. Specialist 1 Data Collection No Change

Program Coordinator 23 Technical Assistance No Change

Program Manager 11 Technical Assistance No Change

Project Coordinator 1 Technical Assistance No Change

Research Analyst 1 5 Technical Assistance No Change

Research Analyst 2 2 Technical Assistance No Change

Research Manager 14 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
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Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 93,510 0 Data Collection 20

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 383,317 0 Technical Assistance 80

ETS Contract Labor Data Collection No Yes 06/01/2010 05/31/2015 180,021 158,704 Data Collection 100

GIS Consultants Data Collection Yes Yes 06/01/2010 05/31/2015 15,462 0 Data Collection 100

Legal Consultants Data Collection No Yes 06/01/2010 05/31/2015 30,690 21,170 Data Collection 51

Legal Consultants Technical Assistance No Yes 06/01/2010 05/31/2015 29,833 14,917 Technical Assistance 49

Reed Systems Technical Assistance No Yes 03/27/2012 12/01/2012 60,000 0 Technical Assistance 100

Hosting Data Collection No No 06/01/2010 03/31/2012 38,683 0 Data Collection 100

Various Technical Assistance No No 06/01/2010 05/31/2015 17,508 0 Technical Assistance 100

Various Data Collection No No 06/01/2010 05/31/2015 13,310 0 Data Collection 100

State of Alaska Technical Assistance No No 06/01/2010 05/31/2015 206,316 125,000 Technical Assistance 29

State of Alaska Application Usage and No No 06/01/2010 05/31/2015 500,000 0 Application Usage an 71

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges have been encountered with vendors or subrecipients. 
 
Within the Q3 2012 Performance Progress Report (PPR), Connect Alaska presented two sub-recipient organizations in the Subcontracts Table totaling $233,684.  Per clarification received by the 
National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be classified and included within the 
"Other" budget category.  As a result of this clarification, Connect Alaska removed the two sub-recipients from the Subcontracts Table, showing a variance in the federal funds awarded between 
the subcontracts table (above) and the subcontracts line item on the Budget Worksheet of $233,684. To address this variance, program staff have been working with the NTIA program office in an 
effort to prepare a budget moficiation request.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,661,362  $113,635  $1,774,997  $1,144,481  $914  $1,145,395 

  Personnel Fringe Benefits  $356,364  $24,513  $380,877  $248,747  $196  $248,943 

  Travel  $436,598  $0  $436,598  $165,512  $583  $166,095 

  Equipment  $132,432  $0  $132,432  $84,457  $0  $84,457 

  Materials / Supplies  $47,610  $0  $47,610  $50,998  $0  $50,998 

  Subcontracts Total  $1,802,334  $319,791  $2,122,125  $497,643  $165,630  $663,273 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $201,988  $1,110,343  $1,312,331  $492,281  $849,752  $1,342,033 

  Total Direct Costs  $4,638,688  $1,568,282  $6,206,970  $2,684,119  $1,017,075  $3,701,194 

  Total Indirect Costs  $1,739,510  $30,000  $1,769,510  $974,446  $1,257  $975,703 

  Total Costs  $6,378,198  $1,598,282  $7,976,480  $3,658,565  $1,018,332  $4,676,897 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
-Speed Test Software - $1,395 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $70,329 
- GIS Software & Maintenance - $6,422 
- Computers & Software - $26,041 
- Speed Test Software - $6,871 
- Google Earth Pro - $585 
- Multiple dedicated storage servers and backup replication solution - $1,975 
 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2013


