U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
02-50-M09071
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-06-2015
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc.- Alaska 12-31-2014
3. Street Address
360 East 8th Avenue, Suite 411,
5. City, State, Zip Code
Bowling Green, KY 42102-2115
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
06-01-2010 05-31-2015 State of Alaska

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,540,701 3,025,707 85%
2 Capacity Building N/A 774,013 714,711 92%
3 Technical Assistance N/A 1,637,487 1,359,784 83%
4 Application Usage and Development N/A 425,997 305,937 72%
5 N/A N/A 0 0
6 N/A N/A 0 0
$6,378,198 $5,406,139 85%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Chief Strategy Officer 9 Capacity Building No Change
President & COO 12 Capacity Building No Change
Program Coordinator 12 Capacity Building No Change
Program Manager 12 Capacity Building No Change
Project Manager 2 41 Capacity Building No Change
State Services Sr. Specialist 18 Capacity Building No Change
Broadband Planning Manager 1 16 Data Collection No Change
Broadband Planning Manager 2 4 Data Collection No Change
Business Programmer Analyst 8 Data Collection No Change
CAl Manager 8 Data Collection No Change
CAl Specialist 11 Data Collection No Change
Chief Policy Counsel 15 Data Collection No Change
Compliance Coordinator 14 Data Collection No Change
ETS Analyst 1 78 Data Collection No Change
ETS Analyst 2 18 Data Collection No Change
ETS Manager 39 Data Collection No Change
GIS Analyst 1 19 Data Collection No Change
GIS Analyst 2 4 Data Collection No Change
GIS Analyst 3 1 Data Collection No Change
GIS Application Developer 11 Data Collection No Change
GIS Services Manager 5 Data Collection No Change
Grants Management Officer 17 Data Collection No Change
Outreach & Awareness Intern 1 40 Data Collection No Change
Outreach & Awareness Intern 2 3 Data Collection No Change
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Outreach & Awareness Intern 3 2 Data Collection No Change
Outreach & Awareness Manager 6 Data Collection No Change
Outreach & Awareness Specialist 1 23 Data Collection No Change
Outreach & Awareness Specialist 2 18 Data Collection No Change
Outreach & Awareness Specialist 3 4 Data Collection No Change
Project Coordinator 1 4 Data Collection No Change
Project Coordinator 2 3 Data Collection No Change
Project Coordinator 3 2 Data Collection No Change
Project Management Director 9 Data Collection No Change
Project Manager 1 60 Data Collection No Change
Project Manager 3 1 Data Collection No Change
Research Analyst 25 Data Collection No Change
Research Manager 21 Data Collection No Change
Program Coordinator 11 Technical Assistance No Change
Program Manager 12 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated (Example: Data Collection 75)
(YIN) (YIN) :
ETS Consultants Data Collection No Yes 06/01/2010 05/31/2015 95,078 91,291 Data Collection 100
Legal Consultants Data Collection No Yes 06/01/2010 05/31/2015 127,858 67,493 Data Collection 100
Mapping Consultants Data Collection No Yes 06/01/2010 05/31/2015 36,880 6,900 Data Collection 100
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 97,697 0 Data Collection 58
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11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered.

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 69,653 0 Technical Assistance 42
Reed Systems Technical Assistance No Yes 03/27/2012 12/01/2012 60,000 25,388 Technical Assistance 100
Hays Research Group Data Collection No Yes 09/12/2014 05/31/2015 21,600 0 Data Collection 100
AIETOIEL BT I ) Technical Assistance No Yes 05/29/2014 05/29/2015 28,000 16,667 Technical Assistance 100
Development Corporation

Annette Island School District Technical Assistance No Yes 06/01/2014 05/01/2015 35,000 16,667 Technical Assistance 100
UAA Business Enterprise Institute | Technical Assistance No Yes 05/29/2014 05/29/2015 30,000 16,666 Technical Assistance 100
Various Data Collection No Yes 06/01/2010 05/31/2015 141,232 382 Data Collection 100
Various Capacity Building No Yes 06/01/2010 05/31/2015 9,773 9,281 Capacity Building 100
Various Technical Assistance No Yes 06/01/2010 05/31/2015 27,272 0 Technical Assistance 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,047,685 $914 $2,048,599 $1,802,440 $914 $1,803,354
Personnel Fringe Benefits $370,771 $196 $370,967 $273,975 $196 $274,171
Travel $322,914 $94 $323,008 $235,642 $94 $235,736
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $66,478 $0 $66,478 $85,005 $0 $85,005
Subcontracts Total $780,043 $250,735 $1,030,778 $703,704 $240,286 $943,990
Construction $0 $0 $0 $0 $0 $0
Other $1,343,596 $1,345,087 $2,688,683 $1,122,537 $1,349,080 $2,471,617
Total Direct Costs $4,931,487 $1,597,026 $6,528,513 $4,223,303 $1,590,570 $5,813,873
Total Indirect Costs $1,446,711 $1,256 $1,447,967 $1,182,836 $1,256 $1,184,092
Total Costs $6,378,198 $1,598,282 $7,976,480 $5,406,139 $1,591,826 $6,997,965
% of Total 80 20 100 77 23 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

New purchases this quarter include the following:

- GIS Software & Maintenance - $447

- Computers & Software - $2,479

- Multiple dedicated storage servers and backup replication solution - $ 3,379

Hardware/Software purchases for the project to date include the following:

- Interactive Mapping Application - $70,329

- GIS Software & Maintenance - $9,038

- Computers & Software - $48,791

- Speed Test Software - $6,871

- Google Earth Pro - $585

- Multiple dedicated storage servers and backup replication solution - $5,354

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.

These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2015
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