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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

02-50-M09071

 4. Report Date (MM/DD/YYYY)

01-06-2015

  1. Recipient Name

Connected Nation, Inc.- Alaska

8. Designated Entity on Behalf of:

State of Alaska

  3. Street Address

360 East 8th Avenue, Suite 411,

  5. City, State, Zip Code
Bowling Green, KY 42102-2115 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
06-01-2010

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

05-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,540,701 3,025,707 85%

2 Capacity Building N/A 774,013 714,711 92%

3 Technical Assistance N/A 1,637,487 1,359,784 83%

4 Application Usage and Development N/A 425,997 305,937 72%

5 N/A N/A 0 0

6 N/A N/A 0 0

$6,378,198 $5,406,139 85%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Chief Strategy Officer 9 Capacity Building No Change

President & COO 12 Capacity Building No Change

Program Coordinator 12 Capacity Building No Change

Program Manager 12 Capacity Building No Change

Project Manager 2 41 Capacity Building No Change

State Services Sr. Specialist 18 Capacity Building No Change

Broadband Planning Manager 1 16 Data Collection No Change

Broadband Planning Manager 2 4 Data Collection No Change

Business Programmer Analyst 8 Data Collection No Change

CAI Manager 3 Data Collection No Change

CAI Specialist 11 Data Collection No Change

Chief Policy Counsel 15 Data Collection No Change

Compliance Coordinator 14 Data Collection No Change

ETS Analyst 1 78 Data Collection No Change

ETS Analyst 2 18 Data Collection No Change

ETS Manager 39 Data Collection No Change

GIS Analyst 1 19 Data Collection No Change

GIS Analyst 2 4 Data Collection No Change

GIS Analyst 3 1 Data Collection No Change

GIS Application Developer 11 Data Collection No Change

GIS Services Manager 5 Data Collection No Change

Grants Management Officer 17 Data Collection No Change

Outreach & Awareness Intern 1 40 Data Collection No Change

Outreach & Awareness Intern 2 3 Data Collection No Change
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Outreach & Awareness Intern 3 2 Data Collection No Change

Outreach & Awareness Manager 6 Data Collection No Change

Outreach & Awareness Specialist 1 23 Data Collection No Change

Outreach & Awareness Specialist 2 18 Data Collection No Change

Outreach & Awareness Specialist 3 4 Data Collection No Change

Project Coordinator 1 4 Data Collection No Change

Project Coordinator 2 3 Data Collection No Change

Project Coordinator 3 2 Data Collection No Change

Project Management Director 9 Data Collection No Change

Project Manager 1 60 Data Collection No Change

Project Manager 3 1 Data Collection No Change

Research Analyst 25 Data Collection No Change

Research Manager 21 Data Collection No Change

Program Coordinator 11 Technical Assistance No Change

Program Manager 12 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

ETS Consultants Data Collection No Yes 06/01/2010 05/31/2015 95,078 91,291 Data Collection 100

Legal Consultants Data Collection No Yes 06/01/2010 05/31/2015 127,858 67,493 Data Collection 100

Mapping Consultants Data Collection No Yes 06/01/2010 05/31/2015 36,880 6,900 Data Collection 100

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 97,697 0 Data Collection 58
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Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 69,653 0 Technical Assistance 42

Reed Systems Technical Assistance No Yes 03/27/2012 12/01/2012 60,000 25,388 Technical Assistance 100

Hays Research Group Data Collection No Yes 09/12/2014 05/31/2015 21,600 0 Data Collection 100

Anchorage Economic 
Development Corporation Technical Assistance No Yes 05/29/2014 05/29/2015 28,000 16,667 Technical Assistance 100

Annette Island School District Technical Assistance No Yes 06/01/2014 05/01/2015 35,000 16,667 Technical Assistance 100

UAA Business Enterprise Institute Technical Assistance No Yes 05/29/2014 05/29/2015 30,000 16,666 Technical Assistance 100

Various Data Collection No Yes 06/01/2010 05/31/2015 141,232 382 Data Collection 100

Various Capacity Building No Yes 06/01/2010 05/31/2015 9,773 9,281 Capacity Building 100

Various Technical Assistance No Yes 06/01/2010 05/31/2015 27,272 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,047,685  $914  $2,048,599  $1,802,440  $914  $1,803,354 

  Personnel Fringe Benefits  $370,771  $196  $370,967  $273,975  $196  $274,171 

  Travel  $322,914  $94  $323,008  $235,642  $94  $235,736 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $66,478  $0  $66,478  $85,005  $0  $85,005 

  Subcontracts Total  $780,043  $250,735  $1,030,778  $703,704  $240,286  $943,990 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,343,596  $1,345,087  $2,688,683  $1,122,537  $1,349,080  $2,471,617 

  Total Direct Costs  $4,931,487  $1,597,026  $6,528,513  $4,223,303  $1,590,570  $5,813,873 

  Total Indirect Costs  $1,446,711  $1,256  $1,447,967  $1,182,836  $1,256  $1,184,092 

  Total Costs  $6,378,198  $1,598,282  $7,976,480  $5,406,139  $1,591,826  $6,997,965 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- GIS Software & Maintenance - $447 
- Computers & Software - $2,479 
- Multiple dedicated storage servers and backup replication solution - $ 3,379 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $70,329 
- GIS Software & Maintenance - $9,038 
- Computers & Software - $48,791 
- Speed Test Software - $6,871 
- Google Earth Pro - $585 
- Multiple dedicated storage servers and backup replication solution - $5,354 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2015


