U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
04-50-M09045

07-16-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Arizona Department of Administration - ADOA

06-30-2014

6. Reporting Period End Date:

3. Street Address
100 N. 15th Avenue, Suite 400,

5. City, State, Zip Code
Phoenix, AZ 85007

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015 NA

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping & Addressing (Original-Supplemental) 3,983,418 3,167,824 80%
2 Original Planning Grant Planning (Original) 499,971 499,897 100%
3 Capacity Building Capacity Building (Supplemental) 886,950 692,562 78%
4 Technical Assistance Technical Assistance (Supplemental) 523,840 489,217 93%
5 Planning Teams Local & Regional Planning (Supplemental) 464,000 347,463 75%
6 N/A
$6,358,179 $5,196,963 82%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

A project specialist worked on administrative tasks in the key task areas and the migration and updating of the Digital Arizona website to it's new format.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Executive Manager Broadband Planning & Public Safety Communications 10 Mapping & Addressing No Change
Executive Manager Broadband Planning & Public Safety Communications 20 Capacity Building No Change
Executive Manager Broadband Planning & Public Safety Communications 35 Technical Assistance No Change
Executive Manager Broadband Planning & Public Safety Communications 35 Local & Regional Planning No Change
Broadband Planning Program Director (ADOA-ASET) 10 Mapping & Addressing No Change
Broadband Planning Program Director (ADOA-ASET) 20 Capacity Building No Change
Broadband Planning Program Director (ADOA-ASET) 35 Technical Assistance No Change
Broadband Planning Program Director (ADOA-ASET) 35 Local & Regional Planning No Change
Broadband Grant Project Manager (ADOA-ASET) 10 Mapping & Addressing No Change
Broadband Grant Project Manager (ADOA-ASET) 20 Capacity Building No Change
Broadband Grant Project Manager (ADOA-ASET) 35 Technical Assistance No Change
Broadband Grant Project Manager (ADOA-ASET) 35 Mapping & Addressing No Change
State Cartographer (ASLD) 100 Mapping & Addressing No Change
Assistant State Cartographer (ASLD) 100 Mapping & Addressing No Change
Project Manager (ASLD) 100 Mapping & Addressing No Change
State Land GIS Manager (ASLD) 100 Mapping & Addressing No Change
Senior Analyst (ASLD) 100 Mapping & Addressing No Change
Senior Analyst (ASLD) 100 Mapping & Addressing No Change
Broadband Grant Project Specialist (ADOA-ASET) 10 Mapping & Addressing New to Project
Broadband Grant Project Specialist (ADOA-ASET) 20 Capacity Building New to Project
Broadband Grant Project Specialist (ADOA-ASET) 35 Technical Assistance New to Project
Broadband Grant Project Specialist (ADOA-ASET) 35 Local & Regional Planning New to Project

Add Row |

’ Remove Row

11. Subcontracts
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11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract ; . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % Asy_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Data Site Consortium Data Collection No Yes 02/03/2010 12/19/2014 2,302,236 0 Mapping & Addressin 100
E911 (Sate and County) Address File No Yes 12/01/2011 12/19/2014 371,136 0 Addressing 100
ATII Technical Assistance Yes Yes 11/22/2011 12/19/2014 55,200 0 Technical Assistance 100
g"ait(s‘)j“”ea‘:h &Conference | 1o pnjcal Assistance | No Yes |08/14/2012 07/31/2013 35,000 0 Technical Assistance|| 100
Broadban_d _Technlcal Assistance Technical Assistance No Yes 09/01/2012 12/19/2014 160,000 40,000 Technical Assistance 100
Fund Recipients
Broad_band —— ar_]d_ e Planning Teams No Yes 09/01/2012 12/19/2014 250,000 62,500 Local & Regional Pla 100
Planning Fund Recipients
ASLD Other Contract
(Mapping & Map Development,
Communication & Data Data Collection No Yes 02/26/2010 12/19/2014 350,885 473,400 Mapping & Addressin 100
Infrastructure, Addressing Tasks,
Various)
ASLD Contract ADOA
(Communication & Data Data Collection No Yes 02/26/2010 12/19/2014 128,473 0 Mapping & Addressin 100
Infrastructure, Various)
DETE EH CRMEOTIT (SIEEe Planning Teams Yes Yes 04/30/2012 12/31/2012 30,000 0 Planning 100
Plan Development)
—_——
ASET Other Contract .
(Data Analysis, Various, other) Other No Yes 02/03/2010 12/19/2014 337,505 32,000 Planning 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $2,210,400 $824,519 $3,034,919 $1,908,106 $689,600 $2,597,706
Personnel Fringe Benefits $0 $0 $0 $0 $0 $0
Travel $19,197 $62,060 $81,257 $19,197 $33,568 $52,765
Equipment $79,373 $43,000 $122,373 $66,349 $43,000 $109,349
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $4,020,435 $607,900 $4,628,335 $3,174,537 $477,266 $3,651,803
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $0 $0
Total Direct Costs $6,329,405 $1,537,479 $7,866,884 $5,168,189 $1,243,434 $6,411,623
Total Indirect Costs $28,774 $74,536 $103,310 $28,774 $74,536 $103,310
Total Costs $6,358,179 $1,612,015 $7,970,194 $5,196,963 $1,317,970 $6,514,933
% of Total 80 20 100 80 20 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We have reached end of life with the dedicated server that supports the Arizona Broadband Map and intend to refresh the necessary hardware and software to continue to support the avaialbility
of the map and community planning tool to sustain the value that was created under the grant. We are looking at merging the State Geographic Information portal with the broadband map
services onto a single server, which could potentially reduce the share of the cost of the new server that we would need to pay for with grant funds.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Alan Holcomb 602-542-8939

15d. Email Address

Alan.Holcomb@azdoa.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-29-2014
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