U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
04-50-M09045

4. Report Date (MM/DD/YYYY)
04-08-2013

1. Recipient Name

Arizona Department of Administration - ADOA

6. Reporting Period End Date:
03-31-2013

3. Street Address
100 N. 15th Avenue, Suite 400,

5. City, State, Zip Code
Phoenix, AZ 85007

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
12-19-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping & Addressing (Original+Supplemental) 3,983,418 2,285,673 57%
2 Original Planning Grant Planning (Original) 499,971 499,897 100%
3 Capacity Building Capacity Building (Supplemental) 886,950 598,718 68%
4 Technical Assistance Technical Assistance (Supplemental) 523,840 125,116 24%
5 Planning Teams Local & Regional Planning (Supplemental) 464,000 57,990 12%
6 N/A
$6,358,179 $3,567,394 56%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Program Director (ADOA-ASET) 10 Mapping & Addressing No Change
Broadband Planning Program Director (ADOA-ASET) 40 Planning No Change
Broadband Planning Program Director (ADOA-ASET) 30 Capacity Building No Change
Broadband Planning Program Director (ADOA-ASET) 10 Technical Assistance No Change
Broadband Planning Program Director (ADOA-ASET) 10 Local & Regional Planning No Change
Broadband Grant Project Manager (ADOA-ASET) 10 Mapping & Addressing No Change
Broadband Grant Project Manager (ADOA-ASET) 20 Planning No Change
Broadband Grant Project Manager (ADOA-ASET) 25 Capacity Building No Change
Broadband Grant Project Manager (ADOA-ASET) 20 Technical Assistance No Change
Broadband Grant Project Manager (ADOA-ASET) 25 Local & Regional Planning No Change
Broadband Development Manager (ADOA-ASET) 30 Mapping & Addressing No Change
Broadband Development Manager (ADOA-ASET) 25 Planning No Change
Broadband Development Manager (ADOA-ASET) 25 Capacity Building No Change
Broadband Development Manager (ADOA-ASET) 10 Technical Assistance No Change
Broadband Development Manager (ADOA-ASET) 10 Local & Regional Planning No Change
State Cartographer (ASLD) 100 Mapping & Addressing No Change
Assistant State Cartographer (ASLD) 100 Mapping & Addressing No Change
Project Manager (ASLD) 100 Mapping & Addressing No Change
State Land GIS Manager (ASLD) 100 Mapping & Addressing No Change
Senior Analyst (ASLD) 100 Mapping & Addressing No Change
Senior Analyst (ASLD) 100 Mapping & Addressing No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
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N/A

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN)
Data Site Consortium Data Collection No Yes 02/03/2010 12/19/2014 2,302,236 0 Mapping & Addressin 100
E911 (Sate and County) Address File No Yes 12/01/2011 12/19/2014 371,136 0 Addressing 100
ATII Technical Assistance Yes Yes 11/22/2011 12/19/2014 55,200 0 Technical Assistance 100
gﬁt(s())“”ea"h &Conference | o hnjcal Assistance | No Yes |08/14/2012 07/31/2013 35,000 0 Technical Assistance| 100
Broadband Technical Assistance | oo, oo Assistance | No Yes |09/01/2012 12/19/2014 160,000 40,000 Technical Assistance| 100
Fund Recipients
EoEElar Laeel e REGEIE | gyosns s No Yes |09/01/2012 12/19/2014 250,000 62,500 Local & Regional Pla|| 100
Planning Fund Recipients
ASLD Other Contract
(Mapping & Map Development,
Communication & Data Data Collection No Yes 02/26/2010 02/19/2014 350,885 473,400 Mapping & Addressin 100
Infrastructure, Addressing Tasks,
Various)
ASLD Contract ADOA
(Communication & Data Data Collection No Yes 02/26/2010 12/19/2014 128,473 0 Mapping & Addressin 100
Infrastructure, Various)
D Slie SErSaiim (SIREEE | gy ns eems Yes Yes  |04/30/2012 12/31/2012 30,000 0 Planning 100
Plan Development)
ASET Other Contract .
(Data Analysis, Various, other) Other No Yes 02/03/2010 12/19/2014 337,505 32,000 Planning 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $2,210,400 $824,519 $3,034,919 $1,558,332 $506,787 $2,065,119
Personnel Fringe Benefits $0 $0 $0 $0 $0 $0
Travel $19,197 $62,060 $81,257 $8,649 $28,344 $36,993
Equipment $79,373 $43,000 $122,373 $66,260 $43,000 $109,260
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $4,020,435 $607,900 $4,628,335 $1,905,379 $252,272 $2,157,651
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $0 $0
Total Direct Costs $6,329,405 $1,537,479 $7,866,884 $3,538,620 $830,403 $4,369,023
Total Indirect Costs $28,774 $74,536 $103,310 $28,774 $74,536 $103,310
Total Costs $6,358,179 $1,612,015 $7,970,194 $3,567,394 $904,939 $4,472,333
% of Total 80 20 100 80 20 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new activity since the Q4 2011 PPR (project team has purchased the required software/hardware for each of the above identified verification data sources).

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Most of the identified verification data sources are subscription based—thus requiring annual renewal of associated licensing. All current-year licensing has been purchased. However, we must
continue to renew the annual licensing in subsequent years.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Jeffrey Crane 480 652 0384

15d. Email Address
Project Manager
Jeffrey.crane@azdoa.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-29-2013
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