U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
05-50-M09009

4. Report Date (MM/DD/YYYY)
12-09-2014

1. Recipient Name

Connect Arkansas

6. Reporting Period End Date:
12-31-2014

3. Street Address
200 S. Commerce Street, Suite 400,

5. City, State, Zip Code
Little Rock, AR 72201

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

09-15-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,036,148 2,519,953 83%
2 Address File Address Files 1,284,701 1,276,961 99%
3 Capacity Building Broadband Capacity Building 1,242,486 1,004,175 81%
4 Application Usage and Development Application and Usage 612,031 541,307 88%
5 N/A N/A 0 0
6 N/A N/A 0 0
$6,175,366 $5,342,396 87%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Chief Operating Officer 13 Data Collection No Change
GIS Manager 38 Data Collection No Change
GIS Manager 3 Address Files No Change
Project Manager 40 Applications and Usage No Change
Marketing Director 10 Broadband Capacity No Change
Community Outreach Leader | 30 Broadband Capacity No Change
Community Outreach Leader Il 30 Broadband Capacity No Change
Compliance Officer | 50 Data Collection No Change
Human Resources (Management) 20 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Subcontracts under 25,000 Other No Yes 07/01/2010 01/31/2015 62,493 29,273 Various 100
Ariel Strategic Group Capacity Building No Yes 10/01/2011 04/30/2012 36,450 0 Capacity Building 100
Impact Management Group Data Collection No Yes 10/03/2011 09/30/2014 102,741 0 Data Collection 100
STConsn catons Capacity Building No Yes  |10/03/2011 09/30/2012 253,000 0 Capacity Building 100
Consultants
Impact Management Group Capacity Building No Yes 12/01/2011 03/31/2012 111,000 0 Capacity Building 100
Impact Management Group Data Collection No Yes 12/01/2011 03/31/2012 150,000 0 Data Collection 100
Information Network of Arkansas | Application Usage and| No Yes 03/01/2011 12/31/2012 272,000 0 Application and Usag 100
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11b. Describe any challenges encountered with vendors or subrecipients.

N/A

Information Network of Arkansas | Application Usage and| No Yes 04/01/2011 02/28/2013 58,800 Application Usage an 100
Aristotle Application Usage and| No Yes 05/01/2011 08/31/2011 43,451 Application Usage an 100
Black Box GIS Data Collection No Yes 12/01/2011 12/01/2011 52,188 Data Collection
The Gadberry Group Data Collection No Yes 12/31/2009 12/09/2011 26,537 Data Collection
University of Central Arkansas Data Collection No Yes 12/31/2009 12/09/2011 223,400 Data Collection

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,898,243 $391,010 $2,289,253 $1,554,890 $369,779 $1,924,669
Personnel Fringe Benefits $454,596 $105,722 $560,318 $365,324 $100,202 $465,526
Travel $93,562 $16,339 $109,901 $61,758 $16,339 $78,097
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $205,196 $33,850 $239,046 $194,769 $33,850 $228,619
Subcontracts Total $1,392,060 $29,273 $1,421,333 $1,221,686 $29,273 $1,250,959
Construction $0 $0 $0 $0 $0 $0
Other $1,838,253 $964,564 $2,802,817 $1,700,354 $964,564 $2,664,918
Total Direct Costs $5,881,910 $1,540,758 $7,422,668 $5,098,781 $1,514,007 $6,612,788
Total Indirect Costs $293,456 $3,084 $296,540 $243,615 $3,084 $246,699
Total Costs $6,175,366 $1,543,842 $7,719,208 $5,342,396 $1,517,091 $6,859,487
% of Total 80 20 100 78 22 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Renetta Cheathem 501-374-9247

15d. Email Address

Compliance Officer )
rcheathem@arcapital.com

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-06-2015
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