U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
08-50-M09032

01-29-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name
CO GOVERNOR'S OFF OF INFO TECH

12-31-2013

6. Reporting Period End Date:

3. Street Address
601 East 18th Avenue, Suite 150,

5. City, State, Zip Code
Denver, CO 80203

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-31-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection,

Capacity Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,793,639 2,578,950 68%
2 Capacity Building K-12 Distance Learning 1,041,954 767,313 74%
3 Address File Address File 147,130 207,271
4 Leading Practices Portal Development 92,881 5,356 6%
5 Application Usage and Development Data.gov 306,478 50,000 16%
6 N/A
$5,382,082 $3,608,890 67%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project has not hired an application developer. Much work for portal development has been done by a contractor instead. Funds removed from the data collection contract were used for this
contractor. A GIS analyst, technically classified as in the Other category based on guidance from NTIA personnel at the time of the supplemental grant application, is now being hired to assist with
CAl data collection and broadband data collection and validation.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Distance Learning Project Manager 100 Capacity Building No Change
GIS Analyst 100 Data collection No Change
GIS Analyst 100 Data collection No Change
GIS Analyst 100 Data collection No Change
Distance Learning Interactive Video Technical Coordinator 49 Capacity Building No Change
Address/GIS Outreach Coordinator 100 Address Data No Change
Communications Manager 100 Planning No Change
GIS Technician 100 Data collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract - . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Critigen Data Collection Yes Yes 3/26/10 10/31/2011 760,750 0 Data Collection 100
Patrick engineering Leading Practices Yes Yes 08/08/2011 05/31/2013 100,000 0 Portal Development 100
QSAZIESST(DL projects eachless hian Capacity Building No No 04/02/2012 10/30/2014 115,250 0 Distance Learning 100
Socrata Application Usage and| No Yes 07/01/2013 10/30/2014 80,000 0 Data.gov 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,226,181 $163,722 $2,389,903 $1,529,200 $147,530 $1,676,730
Personnel Fringe Benefits $462,235 $32,745 $494,980 $424,325 $29,506 $453,831
Travel $124,990 $0 $124,990 $63,679 $0 $63,679
Equipment $779,453 $290,000 $1,069,453 $537,274 $0 $537,274
Materials / Supplies $38,970 $120,000 $158,970 $32,376 $0 $32,376
Subcontracts Total $1,056,000 $0 $1,056,000 $980,276 $0 $980,276
Construction $0 $0 $0 $0 $0 $0
Other $632,758 $739,095 $1,371,853 $41,759 $865,655 $907,414
Total Direct Costs $5,320,587 $1,345,562 $6,666,149 $3,608,889 $1,042,691 $4,651,580
Total Indirect Costs $61,495 $0 $61,495 $0 $0 $0
Total Costs $5,382,082 $1,345,562 $6,727,644 $3,608,889 $1,042,691 $4,651,580
% of Total 80 20 100 78 22 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

To be purchased: ArcGIS Server Enterprise Advanced. This is not be necessary at this point, as an existing ArcGIS Server license may suffice, and then broadband grant can be used to cover
the maintenance on this license rather than paying the cost to purchase another separate license. Hardware to support Data.gov has not been purchased or deployed based on the decision to
use Socrata software as a service to support data.Colorado.gov.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Jon Gottsegen

15d. Email Address

Jon.Gottsegen@state.co.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-25-2014
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