U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
13-50-M09046
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-15-2014
1. Recipient Name 6. Reporting Period End Date:
Georgia Technology Authority 09-30-2014
3. Street Address
47 Trinity Avenue, Suite 600,
5. City, State, Zip Code
Atlanta, GA 30334
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 01-31-2015 NA

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection na 3,343,500 3,024,759 90%
2 Original Planning Grant na 72,300 72,300 100%
3 Capacity Building na 1,006,340 780,574 78%
4 Planning Teams Local/Regional Planning 807,800 807,750 100%
5 N/A na 0 0
6 N/A na 0 0
$5,229,940 $4,685,383 90%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

NA

No Change

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd E)?enctlrjitig(tj Start Date End Date FJr?(tjzl :ﬁg(?;?led onntgls 'ﬂf:;?gd (Exar:r?je:céa?dzj I'T\sstiig:e;jS

(Y/IN) (YIN) ple: Data Collectio )
Civitium Data Collection Yes Yes 02/02/2012 08/02/2012 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 08/01/2012 01/01/2013 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 01/01/2013 06/30/2013 0 78,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 07/01/2013 12/31/2013 0 78,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 01/17/2014 02/17/2014 0 13,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 08/01/2014 01/31/2015 0 65,000 Data Collection 100
Covendis Data Collection No Yes 05/30/2013 06/30/2014 100,000 0 Data Collection 100
Covendis Data Collection No Yes 06/05/2013 10/31/2014 100,000 0 Data Collection 100
Covendis Data Collection No Yes 06/29/2010 11/30/2012 28,500 0 Data Collection 100
Covendis Capacity Building No Yes 08/13/2014 11/01/2014 160,000 0 Capacity Building 100
Covendis Capacity Building No Yes 07/01/2014 11/30/2014 140,000 0 Capacity Building 100
Covendis Data Collection No Yes 09/29/2014 12/31/2014 70,000 0 Data Collection 100
Georgia Tech Research Corp Data Collection No Yes 08/01/2013 07/01/2014 222,052 0 Data Collectio 100

|
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Georgia Dept. of Public Health Capacity Building No Yes 08/05/2013 07/01/2014 200,000 0 Capacity Building 100
Economic Modeling Specialists Data Collection No Yes 06/01/2014 05/31/2014 11,500 0 Data Collection 100
Lanier Technical College Capacity Building No Yes 01/17/2013 11/15/2013 11,676 0 Capacity Building 100
Civitium Data Collection Yes Yes 08/22/2011 02/01/2012 0 78,000 Data Collection 100
S:\N?:g)sartment e AT e Capacity Building No Yes 07/29/2014 01/21/2015 37,324 0 Capacity Building 100
Civitium Data Collection Yes Yes 02/18/2014 08/01/2014 0 78,000 Data Collection 100
Future State Consulting Inc. Capacity Building No Yes 05/15/2014 11/20/2014 24,725 0 Capacity Building

Future State Consulting Inc. Capacity Building No Yes 07/29/2014 11/20/2014 10,000 0 Capacity Building

Jabian Capacity Building No Yes 06/09/2014 06/09/2014 25,000 0 Capacity Building

Jabian Capacity Building Yes Yes 09/04/2014 10/03/2014 108,001 0 Capacity Building

Office of Planning and Budget Data Collection No Yes 05/21/2014 05/21/2014 12,900 0 Data Collection
gmﬁii‘f&r‘gia e Planning Teams No Yes |06/06/2013 12/31/2014 740,000 0 Planning Teams
l(\:llti)ci(::ﬁisGs?;:gia Redond Data Collection No Yes 02/05/2014 12/31/2014 20,000 0 Data Collections 100
Sanborn Map Data Collection Yes Yes 01/29/2010 01/28/2011 736,685 0 Data Collection 100
Sanborn Map Data Collection Yes Yes 01/09/2013 11/30/2014 723,941 0 Data Collection 100
One Economy Data Collection Yes Yes 02/28/2011 02/02/2012 369,868 0 Data Collection 100
One Economy with amendment Data Collection Yes Yes 01/02/2012 01/02/2013 420,110 0 Data Collection 86
One Economy with amendment Data Collection Yes Yes 01/02/2012 01/02/2013 0 0 Data Collection 14
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Central Savannah River Area
Regional Commission with Planning Teams No Yes 09/13/2012 06/30/2013 13,750 0 Planning Team
Amendment
UGA Research Foundatio Capacity Building No Yes 04/17/2013 09/30/2013 23,848 0 Capacity Building
Roddy, Carolyn Tatum Capacity Building No Yes 08/31/2012 03/31/2013 15,000 0 Capacity Building
Civitium Data Collection Yes Yes 05/14/2013 12/31/2014 150,000 0 Data Collection
Civitium Data Collection Yes Yes 06/15/2010 12/15/2010 0 78,000 Data Collection
Civitium Data Collection Yes Yes 02/27/2011 08/21/2011 0 78,000 Data Collection
Civitium Data Collection Yes Yes 07/31/2014 12/31/2014 30,000 0 Data Collection
Civitium Data Collection Yes Yes 07/02/2014 12/31/2014 50,000 0 Data Collection
HKA Strategy Capacity Building No Yes 03/31/2014 08/31/2014 25,000 0 Capacity Building
IR CEeR REgerE] Planning Teams No Yes |07/09/2014 12/30/2014 54,000 0 Planning Teams
Commission
Unobligated Other No No 09/30/2014 09/30/2014 543,206 0 Unobligated 100
Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
None
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $472,257 $472,257 $0 $431,653 $431,653
Personnel Fringe Benefits $0 $203,056 $203,056 $0 $204,311 $204,311
Travel $32,151 $292 $32,443 $23,964 $292 $24,256
Equipment $4,205 $0 $4,205 $4,205 $0 $4,205
Materials / Supplies $2,796 $556 $3,352 $2,797 $556 $3,353
Subcontracts Total $5,177,086 $702,000 $5,879,086 $4,633,880 $702,000 $5,335,880
Construction $0 $0 $0 $0 $0 $0
Other $13,702 $48,384 $62,086 $20,537 $33,282 $53,819
Total Direct Costs $5,229,940 $1,426,545 $6,656,485 $4,685,383 $1,372,094 $6,057,477
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,229,940 $1,426,545 $6,656,485 $4,685,383 $1,372,094 $6,057,477
% of Total 79 21 100 77 23 100

13. Hardware / Software

None

13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Bill Price

15d. Email Address

Bill.Price@gta.ga.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2014
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