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Section 2 
 
Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
 
The following comprises ongoing activities related to the LinkIDAHO technical assistance efforts 
that began in Q2‐2012: 
  
Milestone 1: Complete database/list development comprising technical leaders across the state 
 
Objective 1: Work with the broadband provider community and the Regional Planning Teams to 
identify key resources that might benefit from training in technology and policy change 
  
This objective was completed during Q2‐2012; however, ongoing efforts during Q4‐2012 
related to this objective included outreach to additional targeted groups, such as public safety 
officials. Stakeholders identified will receive notices of webinars and other resources. 
  
Status:  Complete; Ongoing. 
 
 
Milestone 2: Supply the state's leaders with current technology/policy news through content 
distribution (RSS feed) 
  
Objective 2: Provide brief online or on‐site training for state leaders on subscribing to and 
benefiting from RSS feeds 
  
Activities and accomplishments during Q3‐2012 included preparing User’s Guide and YouTube 
Tutorial Video on using the RSS feeds.  During Q4‐2012, attendees at the 2012 Broadband 
Summit, held on October 16, 2012, received information and training on the RSS feeds and 
tutorial tools.  Following the Summit, additional outreach included planning for launch of the 
RSS feed to ensure this resource reaches a larger audience. 
 
Status:  Complete. 
 
 



The following comprises activities toward finalizing the LinkIDAHO Q3‐2012 technical 
assistance objectives: 
 
Milestone 1: Informed group of technical leaders on the latest broadband technologies and 
broadband policy changes 
 
Objective 2: Develop content and facilitate an online webinar on the latest broadband 
technologies for use in rural delivery and leveraging the middle mile and designing last mile 
solutions [or other topic(s) that will best meet the needs of the state] 
 
It was determined that the better timing for training on broadband technologies was Q4‐2012. 
As a result, a webinar on the “Latest Technologies for Rural Broadband Delivery” was presented 
by LinkIDAHO technical assistance partner ICF International on November 29, 2012. The 
webinar provided a discussion on the latest broadband technologies for use in rural broadband 
delivery, including how to leverage the new BTOP middle‐mile networks and design last‐mile 
solutions.  Sixty (60) people participated in the webinar and an additional eighteen (18) persons 
downloaded the webinar slides post‐event. 
 
Status:  Complete. 
 
 
The following comprises activities toward finalizing the LinkIDAHO Q4‐2012 technical 
assistance objectives: 
 
Milestone 1: Informed group of technical leaders on the latest developments with Universal 
Service Funding (USF) and the Collecting America Fund (CAF) 
 
Objective 1: Develop content and facilitate an online webinar on Universal Service Funding and 
the CAF [or other topic(s) that will best meet the needs of the state] 
 
During Q3‐2012, technical assistance partner ICF, presented a webinar “Preparing for the 
Transition from the Universal Service Fund (USF) to the Connect America Fund (CAF)” to 
approximately 25 stakeholders. The webinar focused on USF from a provider perspective. At 
the October 16, 2012, Broadband Summit, ICF presented a similar presentation on USF Reform 
and the CAF to Summit participants. The presentation documents were added to the LinkIDAHO 
website.  
 
In addition, planning began during Q4‐2012 on a webinar to educate stakeholders on the 
forthcoming FirstNet program. This webinar is currently planned for February 2013. 
 
Status:  Complete. 
 
 
 



Efforts Planned for Q1‐2013 
 
Milestone 1:  Technical leaders well informed on avenues of available funding for broadband 
projects 
 
Objective 1: Develop content and facilitate an online webinar on broadband funding sources or 
other topic that will best meet the needs of the state. Current plans are to deliver a webinar on 
the federal FirstNet program and forthcoming funding during February 2013. 
 
Objective 2:  Deliver an updated broadband funding manual to help stakeholders successfully 
navigate grant and loan programs for broadband programs. 


