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Section 2. Describe any additional project milestones  that have been accomplished over  this 
project period (Ex. Updates to state broadband maps and websites, map outreach activities) 
 

a)   The October 1, 2012, Round 6 submission was sent to the National 
Telecommunications and Information Administration (NTIA) on schedule.   

 
Status:  Complete.  
 

b)  The state interactive map was updated in November 2012. An enhancement that 
flags "estimated" data was added to the state map.  

 
Status:  Complete.  

 
c)   Project Transition:  The LinkAMERICA team met with a representative from the 

Idaho Office of the Chief Information Officer (OCIO) and the Idaho State Broadband 
Framework Coordinator to discuss the process and timeline for transitioning 
program elements to the state. Plans were made to begin the process for 
transitioning the LinkIDAHO website and interactive broadband map to the state by 
the end of Q4‐2013. 

 
Status:  In Progress.  

 
d)  Consumer Feedback and Verification:  The LinkIDAHO interactive map contains a 

user‐feedback mechanism that identifies the precise coordinates of each point of 
feedback.  We use the feedback received from this process to identify and 
investigate areas where consumer feedback conflicts with provider data.  

 
Status:  Complete. 
 

e)  Data Format and Pre‐submission Test:  Proprietary and NTIA‐supplied scripts are 
run against the final dataset prior to submission to ensure that the dataset being 
submitted meets NTIA model requirements.  This process occurs with each data 
collection round. In addition, we have integrated the NTIA technology and speed 
trips that were introduced in Round 5 into our test code to check for provider data 
that falls outside of the normal range, as determined by NTIA. If the data triggers or 
trips a warning flag, clarification is requested from the provider.   

 
Status:  Complete. 



Section 4. Provide any other information or statistics that you think would be useful to NTIA as 
it assesses your broadband data collection, Validation and publication activities. 

 
a)   Broadband provider numbers from October 1, 2012, submission: 
 

State 

Total 
Confirmed 
NOFA 

Compliant 
Providers 

Provider 
Participating 

% Provider 
Participating  Declined 

% 
Declined 

Non‐
Responsive 
(NR+E) 

% Non‐
Responsive 

ID  94  72  76.60%  3  3.19%  19  20.21% 

 
 
b)   Community Anchor Institution (CAI) numbers from October 1, 2012, submission: 

 
 
 

 
 

 
 

Note:  Our database defaults to “N” in some instead of “U” for Broadband Service. 
We are working to correct this problem which will impact the numbers reported in 
future rounds. 
 
Changes in the CAI database for this submission include: 
 

 Volunteer fire department listings that had a Post Office (PO) Box addresses 
were removed.  Based on communication with this sector, we have determined 
that volunteer fire departments do not have a physical location, and therefore 
no broadband access point. The contact in most instances is the personal 
mobile phone or home phone for the acting chief for the volunteer unit.   
 

 Duplicate  institution  entries were  identified  and  removed  from  the  list.  This 
update had a significant impact on the School (Kindergarten‐13) sector.   

 
c)   Work is continuing on a secure web‐mapping application for CAIs that offers a visual 

depiction of their participation by sector. The  initial phase focuses on mapping Fire 
Departments under  the Public Safety Sector.  In addition, we are exploring options 
for  online  tools  to  assist with  collecting  and managing  the  CAI  data.  Issues with 
security and user interaction have delayed the deployment of this tool.    

 
d)   A presentation and training on the use and application of the Idaho Cost Model was 

provided in Q4‐2012 to state partners and other stakeholders. These forward‐ 

Total CAI Records  1516

Broadband = Y  1077  71% 

Broadband = N  88  6% 

Broadband = U  351  23% 



looking economic Cost Models, developed by data development partner CostQuest, 
use a code base and modeling platform that develops the estimated costs of 
deploying and maintaining broadband services in currently unserved areas across 
the state for both Wireless and Wireline technology.  These tools will be used to 
provide information to policymakers, service providers and other stakeholders as 
they consider expansion of broadband in Idaho. 

 
e)  The LinkAMERICA team provided support for the first annual Idaho Broadband 

Summit held in October 2012.  We also continue to support and represent the State 
Broadband Initiative (SBI) at appropriate Provider Association Meetings.   

 
f)   In Q2‐2012 a provider survey was developed and sent to all Internet Service 

Providers (ISPs) in the state to collect information regarding time investment in the 
program and to allow an opportunity for input on the SBI program and broadband 
development efforts currently underway or under consideration in the state. The 
information collected may have value for program match. The survey remains 
active on the state’s data submission portal to allow for updates from providers as 
they continue to contribute to the program.   

 
g)   Validation Processes:  

 

 Third Party Data Comparison:  Provider submitted data is compared against 
commercial data sources (such as legal exchange areas, American Roamer data 
files and Warren Media Prints data files) to identify obvious anomalies or areas 
for further investigation. This process is followed for new providers or in some 
instances, when changes in coverage are reported by participating providers. 

 

 For the October 1, 2012, submission, we updated our DataPkg.xls to include a 
column for the NTIA. This column will be populated with the associated name 
for companies we are tracking and/or submitting data for that also appears on 
the third‐party lists used by NTIA for assessment purposes. By providing the 
associated name, we can address any name discrepancies between our dataset 
and the NTIA assessment of expected providers.   

 

 At the start of each data collection cycle, check maps are created based on data 
from previous submissions for all participating providers. These maps are given 
to the providers in both Google Earth and Portable Document Format (PDF) to 
allow for multiple response and viewing options. This process allows us to 
reflect back to the provider how their coverage and speed data are depicted for 
the SBI program and provides more options and flexibility for them to submit 
coverage and speed updates. 

 
 


