U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
16-50-M09014

4. Report Date (MM/DD/YYYY)
04-01-2014

1. Recipient Name
EdLab Group Foundation - Idaho

6. Reporting Period End Date:
03-31-2014

3. Street Address
19020 33rd Avenue West, Suite 210,

5. City, State, Zip Code
Lynwood, WA 98036-4754

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

Idaho

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,092,908 2,280,091 74%
2 Capacity Building Capacity Building 1,149,393 893,344 78%
3 Technical Assistance Technical Assistance 243,913 68,412 28%
4 N/A
5 N/A
6 N/A
$4,486,214 $3,241,847 72%

10. Personnel

This project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI) Program Director 19 Data Collection No Change
State Broadband Initiative (SBI) Program Director 20 Capacity Building No Change
State Broadband Initiative (SBI) Program Director 10 Technical Assistance No Change
Assistance Director 0 Data Collection No Change
Assistance Director 1 Capacity Building No Change
Assistance Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Region IV Development
Assaciation (RIVDA) - State Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,157 Capacity Building 100
Broadband Coordinator Contract
University of Idaho Capacity Building Yes Yes 12/15/2011 10/31/2013 95,347 26,512 Capacity Building 100
VISIONTECH360 Capacity Building No Yes 11/01/2011 10/30/2014 299,743 31,637 Capacity Building 100
ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 210,000 52,500 Technical Assistance 100
Fedarra Data Collection No No 04/01/2011 06/30/2013 3,115 0 Data Collection 50
Fedarra Capacity Building No No 04/01/2011 06/30/2013 3,115 0 Capacity Building 50
Three President's Strategies Capacity Building No Yes 05/10/2011 07/31/2011 27,900 0 Capacity Building 100
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No challenges were encountered with vendors or subrecipients.

11b. Describe any challenges encountered with vendors or subrecipients.

Note: See attachment entitled "Q1-2014_PPR_SBI_Explanatory-Notes_ID" regarding above listed subcontracts and minor budget changes as reflected in the Budget Worksheet below.

g'eevagl"c‘)’gtrﬁreiczgggi‘;ﬁon Capacity Building Yes Yes |07/08/2012 10/30/2014 10,000 2,517 Capacity Building 100
g%‘jg‘rf‘?nsér']‘t’?ho Coumz e Capacity Building Yes Yes  |10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100
Seliein VElley SUEl e 2 Capacity Building Yes Yes |07/12/2012 10/30/2014 10,000 2,768 Capacity Building 100
Innovation Center

Jackson Thornton Data Collection No Yes 07/01/2013 01/30/2015 7,410 0 Data Collection 39
Jackson Thornton Capacity Building No Yes 07/01/2013 01/30/2015 7,409 0 Capacity Building 39
Jackson Thornton Technical Assistance No Yes 07/01/2013 01/30/2015 3,943 0 Technical Assistance 21

= |
ResearchFirst, Inc. Capacity Building No Yes 04/17/2014 07/31/2014 49,875 16,625 Capacity Building 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $274,145 $0 $274,145 $210,598 $0 $210,598
Personnel Fringe Benefits $54,680 $0 $54,680 $41,392 $0 $41,392
Travel $15,142 $0 $15,142 $11,571 $0 $11,571
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $3,464 $0 $3,464 $865 $0 $865
Subcontracts Total $1,078,485 $220,216 $1,298,701 $718,100 $151,062 $869,162
Construction $0 $0 $0 $0 $0 $0
Other $2,933,135 $770,371 $3,703,506 $2,138,910 $629,566 $2,768,476
Total Direct Costs $4,359,051 $990,587 $5,349,638 $3,121,436 $780,628 $3,902,064
Total Indirect Costs $127,163 $131,043 $258,206 $120,411 $129,889 $250,300
Total Costs $4,486,214 $1,121,630 $5,607,844 $3,241,847 $910,517 $4,152,364
% of Total 80 20 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

The vendor contract with Mobile Pulse for the Mobile Broadband Test Project was extended during Q1-2014. The renewal license fee for four (4) additional months, which includes an extension
for all dashboards and licenses in Idaho, was $3,750. Additional details about this project are included in the attachment entitled "PPR_SBI_Attachment_Data-Collection_ID."

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We continue to monitor the test volume from our Mobile Broadband Test Project. For this project, we previously had access to testing handsets provided by our vendor (Mobile Pulse) at no cost
for the mobile broadband providers that conduct business across the LInkKAMERICA states (Verizon, AT&T, T-Mobile and Sprint). These devices were shared among the four LInkAMERICA
states for targeted drive tests. If needed, we will purchase handsets specifically for Idaho for additional drive tests during the remainder of the LinkIDAHO program.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Kathy Johnson 4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-30-2014

Performance Progress Report
PPR, Page 5 of 5 OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



