U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
16-50-M09014

4. Report Date (MM/DD/YYYY)
07-15-2013

1. Recipient Name
EdLab Group Foundation - Idaho

6. Reporting Period End Date:
06-30-2013

3. Street Address
19020 33rd Avenue West, Suite 210,

5. City, State, Zip Code
Lynwood, WA 98036-4754

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

Idaho

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,134,393 1,610,771 51%
2 Capacity Building Capacity Building 1,243,479 1,022,250 82%
3 Technical Assistance Technical Assistance 108,342 35,456 33%
4 N/A N/A
5 N/A N/A
6 N/A N/A
$4,486,214 $2,668,477 59%

10. Personnel

This project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI) Program Director 21 Data Collection No Change
State Broadband Initiative (SBI) Program Director 22 Capacity Building No Change
State Broadband Initiative (SBI) Program Director 5 Technical Assistance No Change
Assistance Director 0 Data Collection No Change
Assistance Director 1 Capacity Building No Change
Assistance Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
CostQuest Associates Inc./ . .
LinkAMERICA Alliance Data Collection No Yes 11/11/2009 10/30/2014 3,008,599 548,665 Data Collection 100
Region IV Development
Association (RIVDA) - State Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,157 Capacity Building 100
Broadband Coordinator Contract
University of Idaho Capacity Building Yes Yes 12/15/2011 10/30/2014 159,327 50,681 Capacity Building 100
VISIONTECH360 Capacity Building No Yes 11/01/2011 10/30/2014 200,843 17,437 Capacity Building 100
ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 75,000 15,000 Technical Assistance 100
Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Data Collection 34
Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Capacity Building 33
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No challenges were encountered with vendors or subrecipients.

11b. Describe any challenges encountered with vendors or subrecipients.

Fedarra Other No No 04/01/2011 06/30/2013 2,526 0 Technical Assistance 33
Three President's Strategies Data Collection No Yes 05/19/2011 10/30/2014 27,900 0 Data Collection 100
Clearwater Economic . - . .
Development Association Capacity Building Yes Yes 07/08/2012 10/30/2014 10,000 2,500 Capacity Building 100
Panhandle Area Council Capacity Building Yes Yes 07/06/2012 10/30/2014 10,000 2,500 Capacity Building 100
Southeast Idaho Council of . i . .
Governments Capacity Building Yes Yes 10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100
Salmon Valley Business and Capacity Buildin Yes Yes |07/12/2012 10/30/2014 10,000 2,500 Capacity Buildin
Innovation Center pactty 9 ! ! pacity 9 100
1

Region IV Development
Association (RIVDA) - Regional Capacity Building Yes Yes 07/09/2012 10/30/2014 10,000 2,500 Capacity Building 100
Data Collection Contract

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $346,895 $287,489 $634,384 $167,024 $0 $167,024
Personnel Fringe Benefits $86,724 $5,556 $92,280 $33,114 $0 $33,114
Travel $17,920 $0 $17,920 $9,910 $0 $9,910
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $4,225 $0 $4,225 $228 $0 $228
Subcontracts Total $3,869,875 $729,440 $4,599,315 $2,355,635 $368,708 $2,724,343
Construction $0 $0 $0 $0 $0 $0
Other $16,908 $0 $16,908 $1,698 $187,875 $189,573
Total Direct Costs $4,342,547 $1,022,485 $5,365,032 $2,567,609 $556,583 $3,124,192
Total Indirect Costs $143,667 $99,145 $242,812 $100,868 $103,094 $203,962
Total Costs $4,486,214 $1,121,630 $5,607,844 $2,668,477 $659,677 $3,328,154
% of Total 80 20 100 80 20 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No hardware or software was purchased during this reporting period; however, the annual Ookla speed license used on our state map was renewed in May. The cost of this license is shared
across the LInkAMERICA states that have mapping sites hosted by LinkAMERICA. The ID portion of the cost was $165. The annual subscription for Photo.com was also renewed in May. This
site is used for websites and marketing materials for the states that have sites hosted by LInkAMERICA. The ID portion of the cost was $167. We upgraded our Evernote Account in April to a
business account with 4 users to allow for more efficient file and note sharing across the LinkAMERICA team.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Validation datasets are purchased from third-party vendors each year. During Q3-2013, we anticipate purchasing Media Prints and American Roamer datasets. Also, during year 4 we will solicit
volunteers for the target drive test portion of the Mobile Broadband Test Project. If an inadequate number of volunteers participate, handsets and service plans will be purchased from Verizon,
T-Mobile and Sprint.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Kathy Johnson 4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-30-2013
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