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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

16-50-M09014

 4. Report Date (MM/DD/YYYY)

07-15-2013

  1. Recipient Name

EdLab Group Foundation - Idaho

8. Designated Entity on Behalf of:

Idaho

  3. Street Address

19020 33rd Avenue West, Suite 210,

  5. City, State, Zip Code
Lynwood, WA 98036-4754 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,134,393 1,610,771 51%

2 Capacity Building Capacity Building 1,243,479 1,022,250 82%

3 Technical Assistance Technical Assistance 108,342 35,456 33%

4 N/A N/A

5 N/A N/A

6 N/A N/A

$4,486,214 $2,668,477 59%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Broadband Initiative (SBI) Program Director 21 Data Collection No Change

State Broadband Initiative (SBI) Program Director 22 Capacity Building No Change

State Broadband Initiative (SBI) Program Director 5 Technical Assistance No Change

Assistance Director 0 Data Collection No Change

Assistance Director 1 Capacity Building No Change

Assistance Director 0 Technical Assistance No Change

Operations Manager 1 Data Collection No Change

Operations Manager 1 Capacity Building No Change

Operations Manager 0 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Inc./
LinkAMERICA Alliance Data Collection No Yes 11/11/2009 10/30/2014 3,008,599 548,665 Data Collection 100

Region IV Development 
Association (RIVDA) - State 
Broadband Coordinator Contract

Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,157 Capacity Building 100

University of Idaho Capacity Building Yes Yes 12/15/2011 10/30/2014 159,327 50,681 Capacity Building 100

VISIONTECH360 Capacity Building No Yes 11/01/2011 10/30/2014 200,843 17,437 Capacity Building 100

ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 75,000 15,000 Technical Assistance 100

Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Data Collection 34

Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Capacity Building 33
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Fedarra Other No No 04/01/2011 06/30/2013 2,526 0 Technical Assistance 33

Three President's Strategies Data Collection No Yes 05/19/2011 10/30/2014 27,900 0 Data Collection 100

Clearwater Economic 
Development Association Capacity Building Yes Yes 07/08/2012 10/30/2014 10,000 2,500 Capacity Building 100

Panhandle Area Council Capacity Building Yes Yes 07/06/2012 10/30/2014 10,000 2,500 Capacity Building 100

Southeast Idaho Council of 
Governments Capacity Building Yes Yes 10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100

Salmon Valley Business and 
Innovation Center Capacity Building Yes Yes 07/12/2012 10/30/2014 10,000 2,500 Capacity Building 100

Region IV Development 
Association (RIVDA) - Regional 
Data Collection Contract

Capacity Building Yes Yes 07/09/2012 10/30/2014 10,000 2,500 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with vendors or subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $346,895  $287,489  $634,384  $167,024  $0  $167,024 

  Personnel Fringe Benefits  $86,724  $5,556  $92,280  $33,114  $0  $33,114 

  Travel  $17,920  $0  $17,920  $9,910  $0  $9,910 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $4,225  $0  $4,225  $228  $0  $228 

  Subcontracts Total  $3,869,875  $729,440  $4,599,315  $2,355,635  $368,708  $2,724,343 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $16,908  $0  $16,908  $1,698  $187,875  $189,573 

  Total Direct Costs  $4,342,547  $1,022,485  $5,365,032  $2,567,609  $556,583  $3,124,192 

  Total Indirect Costs  $143,667  $99,145  $242,812  $100,868  $103,094  $203,962 

  Total Costs  $4,486,214  $1,121,630  $5,607,844  $2,668,477  $659,677  $3,328,154 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
No hardware or software was purchased during this reporting period; however, the annual Ookla speed license used on our state map was renewed in May.  The cost of this license is shared 
across the LinkAMERICA states that have mapping sites hosted by LinkAMERICA.  The ID portion of the cost was $165.  The annual subscription for Photo.com was also renewed in May.  This 
site is used for websites and marketing materials for the states that have sites hosted by LinkAMERICA.  The ID portion of the cost was $167.  We upgraded our Evernote Account in April to a 
business account with 4 users to allow for more efficient file and note sharing across the LinkAMERICA team.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Validation datasets are purchased from third-party vendors each year.  During Q3-2013, we anticipate purchasing Media Prints and American Roamer datasets.  Also, during year 4 we will solicit 
volunteers for the target drive test portion of the Mobile Broadband Test Project.  If an inadequate number of volunteers participate, handsets and service plans will be purchased from Verizon, 
T-Mobile and Sprint.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Kathy   Johnson

  15c.  Telephone 
            (area code, number, and extension)

4259774741 X4775

 
  15d.  Email Address

kjohnson@edlabgroup.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-30-2013


