U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
16-50-M09014

4. Report Date (MM/DD/YYYY)
01-09-2014

1. Recipient Name
EdLab Group Foundation - Idaho

6. Reporting Period End Date:
12-31-2013

3. Street Address
19020 33rd Avenue West, Suite 210,

5. City, State, Zip Code
Lynwood, WA 98036-4754

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

Idaho

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,292,351 2,219,333 67%
2 Capacity Building Capacity Building 1,075,622 776,965 72%
3 Technical Assistance Technical Assistance 118,241 40,336 34%
4 N/A
5 N/A
6 N/A
$4,486,214 $3,036,634 68%

10. Personnel

This project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI) Program Director 16 Data Collection No Change
State Broadband Initiative (SBI) Program Director 24 Capacity Building No Change
State Broadband Initiative (SBI) Program Director 5 Technical Assistance No Change
Assistance Director 0 Data Collection No Change
Assistance Director 1 Capacity Building No Change
Assistance Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
Karen Manuel Data Collection No Yes 12/01/2009 12/31/2010 27,573 0 Data Collection 100
Region IV Development
Association (RIVDA) - State Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,158 Capacity Building 100
Broadband Coordinator Contract
University of Idaho Capacity Building Yes Yes 12/15/2011 10/30/2014 159,327 39,832 Capacity Building 100
VISIONTECH360 Capacity Building No Yes 11/01/2011 10/30/2014 218,743 15,437 Capacity Building 100
ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 75,000 18,750 Technical Assistance 100
Fedarra Data Collection No No 04/01/2011 06/30/2013 3,115 0 Data Collection 34
Fedarra Capacity Building No No 04/01/2011 06/30/2013 3,115 0 Capacity Building 33
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No challenges were encountered with vendors or subrecipients.

11b. Describe any challenges encountered with vendors or subrecipients.

Three President's Strategies Capacity Building No Yes 05/10/2011 07/31/2011 27,900 0 Capacity Building 100
Clearwater Economic . - . _—
Development Association Capacity Building Yes Yes 07/08/2012 10/30/2014 10,000 2,500 Capacity Building 100
Panhandle Area Council Capacity Building Yes Yes 07/06/2012 10/30/2014 10,000 2,500 Capacity Building 100
Southeast Idaho Council of . S . .
Governments Capacity Building Yes Yes 10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100
Salmon Valley Business and Capacity Buildin Yes | Yes |0712/2012 10/30/2014 10,000 2,500 Capacity Buildin 00
Innovation Center pactty 9 ’ ' L 9 1
Region IV Development
Association (RIVDA) - Regional Capacity Building Yes Yes 07/09/2012 10/30/2014 10,000 2,500 Capacity Building 100
Data Collection for Capacity Bldg
Jackson Thornton Data Collection No Yes 07/01/2013 01/30/2015 6,846 0 Data Collection 34
Jackson Thornton Capacity Building No Yes 07/01/2013 01/30/2015 6,846 0 Capacity Building 33
Jackson Thornton Technical Assistance No Yes 07/01/2013 01/30/2015 3,380 0 Technical Assistance 33
Add Row Remove Row

PPR, Page 3 of 5

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $244,479 $0 $244,479 $195,067 $0 $195,067
Personnel Fringe Benefits $48,530 $0 $48,530 $38,442 $0 $38,442
Travel $15,141 $0 $15,141 $11,572 $0 $11,572
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $1,464 $0 $1,464 $236 $0 $236
Subcontracts Total $922,473 $171,677 $1,094,150 $618,500 $141,916 $760,416
Construction $0 $0 $0 $0 $0 $0
Other $3,126,964 $818,910 $3,945,874 $2,065,668 $550,943 $2,616,611
Total Direct Costs $4,359,051 $990,587 $5,349,638 $2,929,485 $692,859 $3,622,344
Total Indirect Costs $127,163 $131,043 $258,206 $107,149 $115,321 $222,470
Total Costs $4,486,214 $1,121,630 $5,607,844 $3,036,634 $808,180 $3,844,814
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

(1) Environmental Systems Research Institute, Inc. (ESRI) license renewal October 2013; $129.45 (Idaho portion). NOTE: License renewal for 2013-14 is lower than the renewal last year due
to the reduced cost for maintenance license; (2) Mosaik Solutions (Formerly Known As [FKA] - American Roamer); market-area boundary and speed data on mobile cellular providers;
purchased Q3-2013; $800 (Idaho portion); and (3) Budco (FKA - MediaPrints); dataset used for provider validation; purchased Q3-2013; $500 (Idaho portion)

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are continuing to monitor the test volume from our ongoing Mobile Broadband Test Project. We are currently sharing testing handsets for the 4 mobile broadband providers in business
across all LinkAMERICA states (Verizon, AT&T, T-Mobile and Sprint). If necessary, we will purchase additional handsets and data plans for use solely in Idaho.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Kathy Johnson 4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2014
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