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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

20-50-M09021N

 4. Report Date (MM/DD/YYYY)

01-26-2014

  1. Recipient Name

State of Kansas Department of Commerce

8. Designated Entity on Behalf of:

State of Kansas

  3. Street Address

1000 SW Jackson Street,

  5. City, State, Zip Code
Topeka, KS 666121300  

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 2,077,411 415,482 20%

2 Capacity Building Capacity Building 1,479,090 366,712 25%

3 Planning Teams Planning Teams 1,051,950 83,725 8%

4 Technical Assistance Technical Assistance 533,550 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,142,001 $865,919 17%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project staffing is supported through contract/consultants.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Program Director 100 Planning, Data Collection, Tech Planning No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Connected Nation Data Collection No No 07/01/2011 10/31/2011 63,788 0 Data Collection 100

iValution Capacity Building No Yes 01/01/2012 12/31/2012 50,000 0 Capacity Building 100

KGS/DASC Data Collection No Yes 01/01/2012 12/31/2013 894,700 0 Data Collection 100

KRC Capacity Building No Yes 04/01/2012 12/31/2012 25,000 0 Capacity Building 100

KRC Planning Teams No Yes 04/01/2012 12/31/2012 15,000 0 Planning Teams 100

KRC Data Collection No Yes 01/01/2012 12/31/2012 10,000 0 Data Collection 100

Brainzooming Capacity Building No Yes 05/17/2012 05/17/2012 750 0 Capacity Building 100

Brevitz Consulting Capacity Building No Yes 10/01/2012 10/31/2013 50,000 0 Capacity Building 100

CTC Capacity Building Yes Yes 10/26/2012 03/31/2014 423,500 38,000 Capacity Building 100

CTC Data Collection Yes Yes 10/26/2012 03/31/2014 50,000 0 Data Collection 100

City of Lawrence Capacity Building No No 03/31/2013 03/31/2014 0 24,000 Capacity Building 100

KanEd Capacity Building Yes Yes 09/01/2011 12/31/2013 0 640,266 Capacity Building 100

Allen Data Collection No Yes 08/01/2013 10/31/2013 5,000 0 Data Collection 100
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TBD Capacity Building No No 10/31/2013 09/30/2014 203,089 0 Capacity Building 100

TBD Planning Teams No No 10/31/2013 09/30/2014 970,000 0 Planning Teams 100

TBD Data Collection No No 10/31/2013 09/30/2014 805,300 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $205,833  $275,000  $480,833  $190,233  $59,854  $250,087 

  Personnel Fringe Benefits  $72,041  $7,242  $79,283  $53,562  $20,397  $73,959 

  Travel  $165,500  $6,524  $172,024  $10,168  $293  $10,461 

  Equipment  $139,000  $20,000  $159,000  $0  $0  $0 

  Materials / Supplies  $136,500  $20,000  $156,500  $34,021  $0  $34,021 

  Subcontracts Total  $3,566,127  $702,266  $4,268,393  $541,103  $211,597  $752,700 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $11,161  $11,161 

  Total Direct Costs  $4,285,001  $1,031,032  $5,316,033  $829,087  $303,302  $1,132,389 

  Total Indirect Costs  $857,000  $58,972  $915,972  $36,832  $0  $36,832 

  Total Costs  $5,142,001  $1,090,004  $6,232,005  $865,919  $303,302  $1,169,221 

  % of Total 83 17 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Stanley   Adams

  15c.  Telephone 
            (area code, number, and extension)

785-296-0569  

Broadband Planning Manager
  15d.  Email Address

sadams@kansascommerce.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-28-2014


