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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

23-50-M09062

 4. Report Date (MM/DD/YYYY)

12-03-2012

  1. Recipient Name

State of Maine, ConnectME Authority

8. Designated Entity on Behalf of:

State of Maine

  3. Street Address

138 Statehouse Station,

  5. City, State, Zip Code
Augusta, ME 04333-0138 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping and Planning 3,136,000 2,191,338 70%

2 Address File Address File Development 375,000 228,884 61%

3 Capacity Building 777,452 257,676 33%

4 Technical Assistance 690,040 187,430 27%

5 N/A N/A 0 0

6 N/A

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Note: Senior Administrative Assistant and Geographic Information System Technician 2 staff  were not used in 2012 3Qtr, but was used for 2012 4Qtr.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Senior Project Manager 6 Data Collection/Mapping No Change

Project Manager 49 Data Collection/Mapping No Change

Project Coordinator 13 Data Collection/Mapping No Change

Database Programmer 1 Data Collection/Mapping No Change

Geographic Information System Analyst 3 100 Data Collection/Mapping No Change

Geographic Information System Technician 3 100 Data Collection/Mapping No Change

Geographic Information System Technician 2 39 Data Collection/Mapping No Change

Senior Administrative Assistant 1 Data Collection/Mapping No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

James W. Sewall Data Collection Yes Yes 01/13/2010 12/31/2014 3,007,500 60,000 Data Collection 87

James W. Sewall Address File Yes Yes 08/24/2010 12/31/2014 0 0 Address 13

State Planning Office Capacity Building No Yes 01/31/2011 12/31/2014 467,000 0 Capacity Building 100

Maine Department of Education Technical Assistance No Yes 02/02/2011 12/31/2014 511,640 115,000 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

The Mapping Project team has encountered challenges with a few of the service providers who operate in Maine: 
 - The team has been unable to establish contact with HughesNet and Skycasters for the purposes of executing an NDA and begin their participation in the project. 
 - Hussey Communications is a fixed wireless service provider who refuses to participate in the Mapping project.  The Mapping Project team used data from outside sources including the FCC and 
provider's websites to construct an approximated coverage for Hussey Communications' fixed wireless services and included this data in the 1-October-2012 SBI data submission to NTIA.  This 
service coverage was also provided to the Maine Office of GIS for the Maine Broadband Availability website.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $67,670  $263,629  $331,299  $62,832  $77,864  $140,696 

  Personnel Fringe Benefits  $33,330  $85,889  $119,219  $0  $33,921  $33,921 

  Travel  $19,010  $38,940  $57,950  $1,822  $9,464  $11,286 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $32,500  $0  $32,500  $5,160  $0  $5,160 

  Subcontracts Total  $3,986,140  $175,000  $4,161,140  $2,451,922  $38,400  $2,490,322 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $690,380  $769,885  $1,460,265  $343,592  $411,418  $755,010 

  Total Direct Costs  $4,829,030  $1,333,343  $6,162,373  $2,865,328  $571,067  $3,436,395 

  Total Indirect Costs  $149,462  $10,492  $159,954  $0  $0  $0 

  Total Costs  $4,978,492  $1,343,835  $6,322,327  $2,865,328  $571,067  $3,436,395 

  % of Total 79 21 100 83 17 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Lisa   Leahy

  15c.  Telephone 
            (area code, number, and extension)

207-592-0668  

 
  15d.  Email Address

Lisa.Leahy@maine.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-07-2013


