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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

24-50-M09019

 4. Report Date (MM/DD/YYYY)

10-29-2013

  1. Recipient Name

Maryland Broadband Cooperative, Inc.

8. Designated Entity on Behalf of:

Maryland

  3. Street Address

212 West Main Street, Suite 304,

  5. City, State, Zip Code
Salisbury, MD 21801      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

10-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Maryland Broadband Mapping Initiative 3,780,653 3,338,224 88%

2 Capacity Building Regional Capacity Building 975,115 44,281 5%

3 N/A

4 N/A

5 N/A

6 N/A

$4,755,768 $3,382,505 71%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We are completely staffed and pursuing all planned objectives diligently.  During the third quarter, we for the third time, had a full complement of college students to conduct our field verification of 
wireless services across the state.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Project Manager 50 Data Collection, Capacity Building No Change

Finance 5 Data Collection, Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Salisbury University Data Collection No Yes 11/09/2009 10/31/2014 1,197,254 0 Data Collection 30

Salisbury University Capacity Building No Yes 11/19/2010 10/31/2014 923,916 0 Capacity Building 23

Towson University Data Collection No Yes 11/01/2009 10/31/2014 1,444,606 0 Data Collection 36

TCC Lower Shore Data Collection No Yes 11/01/2009 10/30/2012 94,869 0 Data Collection 2

TCC Southern MD Data Collection No Yes 11/01/2009 10/30/2012 87,311 0 Data Collection 2

TCC Mid-Shore Data Collection No Yes 11/01/2009 10/30/2012 113,069 0 Data Collection 3

TCC Western Data Collection No Yes 11/01/2009 10/30/2012 71,603 0 Data Collection 2

MD DoIT Capacity Building No No 09/28/2010 10/31/2014 51,209 0 Capacity Building 1

BEACON Data Collection No Yes 11/01/2009 10/30/2012 8,251 0 Data Collection 0

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

This project has been supported superbly by extraordinary partnerships with our subcontractors, many of whom have adopted a visible mission-driven commitment to the project's current and 
ongoing success.  This posture is proving particularly valuable now that we are in the home-stretch of the project and require agility and flexibility to meet maturing project objectives.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $222,714  $74,000  $296,714  $261,093  $13,063  $274,156 

  Personnel Fringe Benefits  $89,086  $22,521  $111,607  $97,619  $4,290  $101,909 

  Travel  $17,619  $0  $17,619  $20,716  $0  $20,716 

  Equipment  $70,000  $115,811  $185,811  $41,993  $70,811  $112,804 

  Materials / Supplies  $20,847  $0  $20,847  $7,617  $0  $7,617 

  Subcontracts Total  $3,992,088  $0  $3,992,088  $2,868,949  $0  $2,868,949 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $343,414  $980,834  $1,324,248  $84,518  $867,973  $952,491 

  Total Direct Costs  $4,755,768  $1,193,166  $5,948,934  $3,382,505  $956,137  $4,338,642 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,755,768  $1,193,166  $5,948,934  $3,382,505  $956,137  $4,338,642 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

During 3Q 2013 we acquired computer hardware for our Data Collection staff.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We have yet to purchase the servers, licenses, or additional storage, because both the project schedule does not yet require it and we are reviewing its necessity as we plan for project 
sustainability.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Andrew   Van Dopp

  15c.  Telephone 
            (area code, number, and extension)

410-341-6322  

 
  15d.  Email Address

dvandopp@mdbc.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

11-08-2013


