U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
26-50-M09035
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-11-2013
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc. - Michigan 12-31-2012
3. Street Address
1020 College Street,
5. City, State, Zip Code
Bowling Green, KY 42101-2137
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 12-19-2014 State of Michigan

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection N/A 2,907,201 2,041,564 70%
2 Capacity Building N/A 579,419 329,708 57%
3 Technical Assistance N/A 841,614 346,269 41%
4 Planning Teams N/A 427,450 208,134 49%
5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Partnership Manager 5 Capacity Building No Change
Program Manager 94 Capacity Building No Change
Project Coordinator 1 1 Capacity Building No Change
Project Manager 4 6 Capacity Building No Change
Project Manager 5 5 Capacity Building No Change
State & Local Program Director 2 Capacity Building No Change
State Services Specialist 3 Capacity Building No Change
Broadband Planning Manager 1 2 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAl Manager 7 Data Collection No Change
Chief Policy Counsel 2 Data Collection No Change
Compliance Coordinator 4 Data Collection No Change
Contract Compliance Manager 4 Data Collection No Change
ETS Analyst 1 52 Data Collection No Change
ETS Analyst 2 7 Data Collection No Change
ETS Manager 3 Data Collection No Change
GIS Analyst 1 15 Data Collection No Change
GIS Analyst 2 13 Data Collection No Change
GIS Analyst 3 1 Data Collection No Change
GIS Analyst 4 1 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 7 Data Collection No Change
Outreach & Awareness Intern 4 Data Collection No Change
Outreach & Awareness Manager 7 Data Collection No Change
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Outreach & Awareness Specialist 1 19 Data Collection No Change
Outreach & Awareness Specialist 2 8 Data Collection No Change
Outreach & Awareness Specialist 3 7 Data Collection No Change
Outreach & Awareness Specialist 4 6 Data Collection No Change
Policy & Research Outreach Specialist 21 Data Collection No Change
Project Coordinator 2 8 Data Collection No Change
Project Manager 1 5 Data Collection No Change
Project Manager 2 6 Data Collection No Change
Project Manager 3 1 Data Collection No Change
Provider Relations Manager 9 Data Collection No Change
Manager Program Support 5 Planning Teams No Change
Project Manager 1 10 Planning Teams No Change
Broadband Planning Manager 1 3 Technical Assistance No Change
Broadband Planning Manager 2 6 Technical Assistance No Change
Chief Policy Counsel 8 Technical Assistance No Change
Policy & Research Outreach Specialist 3 Technical Assistance No Change
President & COO 8 Technical Assistance No Change
Project Management Director 6 Technical Assistance No Change
Project Manager 2 2 Technical Assistance No Change
Project Manager 3 4 Technical Assistance No Change
Research & GIS Analyst 1 Technical Assistance No Change
Research Analyst 1 23 Technical Assistance No Change
Research Analyst 2 4 Technical Assistance No Change
Research Analyst 3 1 Technical Assistance No Change
Research Manager 7 Technical Assistance No Change
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State & Local Program Director 8 Technical Assistance No Change

Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract

Name Subcontract Purpose| Issued | Executed Start Date End Date FJr?(tjzl :Iellg(?;?led cm;tgls h:?ltg:;?egd (Exagr?je:céa?dg’ ﬁ\sstiig:e;js
(Y/IN) (YIN) ple: Data Collectio )
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 59,444 0 Data Collection 18
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 269,427 0 Technical Assistance 82
ETS Contract Labor Data Collection No Yes 12/20/2009 12/19/2014 335,835 214,491 Data Collection 100
GIS Consultants Data Collection Yes Yes 12/20/2009 12/19/2014 84,900 0 Data Collection
Legal Consultants Data Collection No Yes 12/20/2009 12/19/2014 41,940 29,971 Data Collection
ggg’;ﬁgg BT e e Planning Teams No Yes |12/20/2009 12/19/2014 368,160 0 Planning Teams
Hosting Data Collection No No 12/20/2009 12/19/2014 38,683 0 Data Collection
Various Data Collection No No 12/20/2009 12/19/2014 24,029 0 Data Collection
Various Technical Assistance No No 12/20/2009 12/19/2014 14,704 0 Technical Assistance 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,310,106 $294,728 $1,604,834 $908,391 $745 $909,136
Personnel Fringe Benefits $281,015 $155,208 $436,223 $200,798 $161 $200,959
Travel $239,258 $0 $239,258 $164,424 $582 $165,006
Equipment $135,284 $0 $135,284 $99,536 $0 $99,536
Materials / Supplies $25,363 $0 $25,363 $39,395 $0 $39,395
Subcontracts Total $1,237,122 $244,462 $1,481,584 $564,600 $289,138 $853,738
Construction $0 $0 $0 $0 $0 $0
Other $147,242 $433,967 $581,209 $62,082 $595,172 $657,254
Total Direct Costs $3,375,390 $1,128,365 $4,503,755 $2,039,226 $885,798 $2,925,024
Total Indirect Costs $1,380,294 $154,985 $1,535,279 $886,449 $1,024 $887,473
Total Costs $4,755,684 $1,283,350 $6,039,034 $2,925,675 $886,822 $3,812,497
% of Total 79 21 100 77 23 100

13. Hardware / Software

- Interactive Map : $2,985
- Computers & Software : $1,580

Purchases reclassified from prior quarter:
- Interactive Map : $3,483
- Computers & Software : ($3,483)

* Interactive Map - $66,468

* GIS Software Maintenance - $7,472
» Computers & Software - $19,264

* Speed Test Software - $5,476

» Google Earth Pro - $585

* Spectrum Analyzer - $4,477

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:

Hardware/Software purchased by the project to date include:

» Multiple dedicated storage servers and backup replication solution- $13,827

In the Q3 2012 Performance Progress Report, Connect Michigan reported costs for the program's interactive map (My ConnectView) under the "Computers & Software" category. This is being

reclassified as noted above in the "Purchases reclassified from prior quarter" section.
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13h. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,

computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone

(area code, number, and extension)
Bernie Bogle

15d. Email Address

bbogle@connectednation.org

15b. Signature of Authorized Certifying Official

15e. Date Report Submitted
(MM/DD/YYYY)
Submitted Electronically

02-21-2013
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