U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
30-50-M09049
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-27-2014
1. Recipient Name 6. Reporting Period End Date:
MONTANA DEPARTMENT OF COMMERCE 12-31-2013
3. Street Address
301 South Park Avenue, P.O. Box 200501,
5. City, State, Zip Code
Helena, MT 59601-6282
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,127,177 2,337,679 75%
2 Planning Teams N/A 1,713,459 502,485 29%
3 Capacity Building N/A 1,099,424 194,726 18%
4 Address File N/A 144,766 114,094 79%
5 N/A N/A 0 0
6 N/A N/A 0 0
$6,084,826 $3,148,984 52%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Program Manager - State of Montana 50 Data Collection No Change
Broadband Program Manager - State of Montana 40 Planning Teams No Change
Broadband Program Manager - State of Montana 10 Capacity Building No Change
Broadband Program Specialist - State of Montana 70 Planning Teams No Change
Broadband Program Specialist - State of Montana 30 Capacity Building No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd E)?encttrjétig(tj Start Date End Date FJr?éZI /I:I(Tgs:(led F-Il-Jont(?Is ’\ieliltg:eia?(gd (Exar:rcl)jécrja?dg) ITSStilgne7d5
(YIN) (YIN) ple: Data Collection 75)
Tetra Tech Inc Data Collection Yes Yes 01/15/2010 12/31/2014 2,291,175 0 Data Collection 100
$2$tense” RESEENEN S T Data Collection Yes Yes |07/01/2011 12/31/2014 134,825 0 Survey
giig‘:ed Regional Development | by ing Teams No Yes |07/01/2011 12/31/2014 60,000 189,400 Planning
Applied Communication Planning Teams Yes Yes 07/01/2011 12/31/2014 165,000 0 Planning
GreenFoot / Headcount Planning Teams Yes Yes 07/01/2011 12/31/2014 250,000 0 Planning/Capacity
:ﬁggana Base Map Services/ | 5 g recs File No Yes |07/01/2011 12/31/2014 0 41,500 Addressing
TBD Planning Teams No No 07/01/2011 12/31/2014 79,000 0 Planning 0
TBD Data Collection No No 07/01/2011 12/31/2014 100,000 0 Leading Practices 0
Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $840,500 $211,100 $1,051,600 $248,943 $202,790 $451,733
Personnel Fringe Benefits $178,750 $111,400 $290,150 $83,192 $97,807 $180,999
Travel $122,698 $19,914 $142,612 $18,771 $17,061 $35,832
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $74,858 $8,000 $82,858 $5,587 $9,319 $14,906
Subcontracts Total $3,080,000 $230,900 $3,310,900 $2,509,226 $200,380 $2,709,606
Construction $0 $0 $0 $0 $0 $0
Other $1,713,071 $910,814 $2,623,885 $223,526 $730,218 $953,744
Total Direct Costs $6,009,877 $1,492,128 $7,502,005 $3,089,245 $1,257,575 $4,346,820
Total Indirect Costs $74,949 $29,912 $104,861 $59,739 $28,356 $88,095
Total Costs $6,084,826 $1,522,040 $7,606,866 $3,148,984 $1,285,931 $4,434,915
% of Total 80 20 100 71 29 100

13. Hardware / Software

efforts.

13a. List any hardware/software purchased during this reporting period.
The state had to escalate it's percentage of match early in the grant because of state obligations tied to the State cash match. Because of this practice the spending ratio has not been 80/20,
however going forward, that spending will be more in-line with the proper ratio spending and the ratio spending will continue to move closer to the proper 80/20 ratio over time.

* Budget Worksheet 10t the amount entered for line item Materials/Supplies under column Matching Funds Expended is $9,319 exceeding the associated Match Funds Budget entry by $1,319.
This is accountable to a higher expense than estimated (budgeted) for computer software/hardware which was used to assist in the mapping/data verification and broadband outreach meeting

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Chad Hultin 406-444-2588

15d. Email Address
Broadcast Mapping Program Mgr. .

chultin@mt.gov
. . o - 15e. Date Report Submitted
15b. Signature of Authorized Certifying Official (MM/DD/YYYY)
Submitted Electronically 02-25-2014
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