U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
36-50-M09010

Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-06-2014

1. Recipient Name 6. Reporting Period End Date:
New York State ITS GIS Program Office 12-31-2013

3. Street Address
Harriman State Office Campus , 1220 Washington Avenue, Bldg. 7A, 4th FI,

5. City, State, Zip Code
Albany, NY 12226-1800

7a. Project/ Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
10-01-2009 09-30-2014 New York State

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Broadband Mapping 3,711,189 2,420,874 65%
2 Capacity Building NYS Broadband Program Office 1,281,612 153,172 12%
3 Address File Statewide Address Mapping 2,959,592 651,954 22%
4 Technical Assistance Digital Literacy Training 971,139 463,000 48%
5 N/A N/A 0 0
6 N/A N/A 0 0
$8,923,532 $3,689,000 41%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The Capacity Building (NYS Broadband Program Office) project continues to be the only project that is not fully staffed. The BPO did add two current staff in Q2 of 2013. The BPO still has plans
to fill two positions in the relatively short term: a Project Manager and administrative assistant to be the BPO'’s liaison to the coordinators of the ten NYS Economic Development Regions and
manage the NYS funded grant programs within each region. Again, in spite of being understaffed, the BPO continues to make excellent progress with most of its goals as is reflected in the
progress reported in the Q4-2013_PPR_SBI_ProjectAttachment_NY .xIsx file.

Given the BPO's past difficulty in hiring and the relatively short amount of time left for the SBI program, the BPO may finish out the grant period at the current staffing level or potentially contract for
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staff. As noted in item 3 on the Capacity Building tab within Q4-2013_PPR_SBI_ProjectAttachment_NY.xIsx, future drawdowns will include the director's salary and fringe, previously allocated to
match. While this does not solve the staffing issue, it does provide a mechanism for effective spending of SBI grant funds within the approved budget category amounts.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Project Director 100 Data Collection No Change
Mapping Technologist 1 100 Data Collection No Change
Mapping Technologist 1 100 Address File No Change
Information Technology Specialist 2 - GIS 100 Data Collection No Change
Information Technology Specialist 5 - Infrastructure 5 Data Collection No Change
Information Technology Specialist 5 - Infrastructure 6 Address File New to Project
Information Technology Specialist 2 - Applications Programming 46 Data Collection No Change
Mapping Technician 3 100 Data Collection No Change
Grants Administrator 56 Technical Assistance No Change
Senior GIS Technical Manager 50 Data Collection No Change
Senior GIS Technical Manager 50 Address File No Change
Information Technology Specialist 3 49 Address File No Change
Executive Director 100 Capacity Building No Change
Outreach Coordinator 100 Capacity Building No Change
Administrative Aide 100 Capacity Building No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN) :
Troy Web Consulting, LLC Data Collection Yes Yes 01/14/2010 01/13/2011 41,195 14,245 Data Collection 100
iﬁ)’;‘ﬁ;tfr:JECh”O'ogy Services of | iy ata Collection Yes Yes  |03/25/2010 09/25/2011 231,200 0 Data Collection 100
Center for Technology in
Government - State University of | Data Collection No Yes 07/01/2010 06/01/2014 257,782 0 Data Collection 100
New York at Albany
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11b. Describe any challenges encountered with vendors or subrecipients.

There were no challenges encountered with vendors. New York has no subrecipients.

Center for Technology in

Government - State University of | Data Collection No Yes 11/23/2010 05/31/2011 150,000 0 Data Collection

New York at Albany

New York Library Association Technical Assistance No Yes 08/01/2011 09/30/2014 791,687 298,819 Digital Literacy

Center for Technology in

Government - State University of | Data Collection No Yes 04/15/2011 09/30/2014 206,618 0 Data Collection

New York at Albany

Intrado Address File Yes Yes 03/15/2013 09/30/2014 1,950,000 0 Address File

TBD Other No No 09/30/2014 09/30/2014 249,424 0 Other

NAVTEQ Data Collection Yes Yes 10/01/2009 12/31/2013 117,200 426,711 Data Collection

Various - Capacity Building Capacity Building No No 09/30/2014 09/30/2014 425,000 396,000 Capacity Building 100

Various - Data Collection Other Yes Yes 02/17/2010 09/30/2014 59,167 17,027 Data Collection 100

ESRI Data Collection No Yes 10/01/2009 03/17/2014 0 100,000 Data Collection 100

NYSTEC Address File No Yes 02/17/2012 09/30/2012 26,547 0 Address File

US Tech Solutions Address File Yes Yes 06/17/2013 09/30/2014 85,400 0 Address File

CAI/LINIUM Address File Yes Yes 06/17/2013 09/30/2014 111,000 0 Address File

GeoTel Data Collection No Yes 07/25/2012 09/30/2014 16,980 0 Data Collection

NENA Address File No Yes 10/22/2013 10/22/2013 4,000 0 Address File 100
Add Row Remove Row

PPR, Page 4 of 6

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,598,265 $513,448 $3,111,713 $1,543,014 $275,524 $1,818,538
Personnel Fringe Benefits $1,196,799 $262,451 $1,459,250 $508,935 $143,149 $652,084
Travel $108,340 $0 $108,340 $33,229 $0 $33,229
Equipment $260,876 $199,413 $460,289 $93,036 $0 $93,036
Materials / Supplies $36,052 $2,283 $38,335 $5,759 $0 $5,759
Subcontracts Total $4,723,200 $1,252,802 $5,976,002 $1,505,027 $919,937 $2,424,964
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $0 $0
Total Direct Costs $8,923,532 $2,230,397 $11,153,929 $3,689,000 $1,338,610 $5,027,610
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $8,923,532 $2,230,397 $11,153,929 $3,689,000 $1,338,610 $5,027,610
% of Total 80 20 100 73 27 100

13. Hardware / Software

functionality).

13a. List any hardware/software purchased during this reporting period.

Q4 draw downs reflect two software renewal charges. $996 for Blue Marble's Global Mapper spatial data conversion software and $500 for ESRI's ArcGIS Data Interoperability extension (ETL

of the SBI grant.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No new hardware or software purchases of significance are anticipated. Software maintenance and/or license renewal costs are, however, anticipated to occur during the remaining time frame

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Michael Heath (518) 242-5178

15d. Email Address

mheath@dhses.ny.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2014

Performance Progress Report
PPR, Page 6 of 6 OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



