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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

37-50-M09002N

 4. Report Date (MM/DD/YYYY)

12-11-2014

  1. Recipient Name

North Carolina Department of Commerce

8. Designated Entity on Behalf of:

  3. Street Address

301 N. Wilmington St., 4301 Mail Service Center,

  5. City, State, Zip Code
Raleigh, NC 27601      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Mapping 1,444,807 1,392,458 96%

2 Capacity Building State Capacity Building 733,305 722,653 99%

3 Technical Assistance Technical Assistance 1,536,679 1,518,003 99%

4 Ownership and Adoption NC LITE-UP 131,168 97,164 74%

5 Address File Address File Improvement File Project 200,000 199,999 100%

6 N/A

$4,045,959 $3,930,277 97%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Two staff members left NC Broadband in Q4. The last day for the Data Administrator/GIS Specialist was November 7. The last day for the Research Associate (Community Outreach Specialist) 
was November 14. Both moved on due to the upcoming end of the SBI grant. NC Broadband sought contracted services from the NC Center for Geographic Information and Analysis for 
December 1, 2014 - January 31, 2015 and from Stephanie Jane Edwards for January 1 - January 31, 2015 for GIS support and knowledge transfer through the transition. 
As reported in the Q3 report, an Administrative Assistant was brought on board from mid-July through mid-October as staff support, and then again from mid-November through the end of January 
2015, to assist with administrative support. This was needed partly due to the departure of the NC Broadband Accountant in summer 2014. The position is not listed in 10b. since it was a 
temporary assignment through the State's temp agency.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Director, NC Broadband 75 State Capacity Building No Change

Director, NC Broadband 10 Data Collection & Mapping No Change

Senior Director, Research Development 100 State Capacity Building No Change

Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change

Senior Technical Assistance Director 25 Data Collection & Mapping No Change

Senior Technical Assistance Director 75 Technical Assistance No Change

Research Associate I 25 Data Collection & Mapping No Change

Research Associate I 25 State Capacity Building No Change

Research Associate I 50 Technical Assistance No Change

Research Associate II 25 Data Collection & Mapping No Change

Research Associate II 25 State Capacity Building No Change

Research Associate II 50 Technical Assistance No Change

Technical Assistance Director (West) 56 Technical Assistance No Change

Technical Assistance Director (East) 56 Technical Assistance No Change

Technical Assistance Director (Central) 56 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Frank Odasz - LITE-UP Training Ownership and Adopti No Yes 01/01/2013 05/31/2013 14,500 0 Ownership & Adoptio 100

NC Center for Geographic 
Information & Analysis Address File No Yes 01/01/2012 10/31/2014 200,000 156,271 Address File 100

Edward Feser, Facilitator 
Economic Impact NC LITE-UP Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
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John Horrigan, Facilitator 
Economic Impact Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

William Lehr, Facilitator Economic 
Impact Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Jane Patterson, Facilitator 
Economic Impact Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

Telecommunications Specialist, 
Richard Kelly Technical Assistance No Yes 02/01/2012 01/31/2013 0 83,262 Technical Assistance 100

Telecommunications Specialist, 
Brian Rathbone Technical Assistance No Yes 01/01/2013 09/30/2014 168,880 0 Technical Assistance 100

Telecommunications Specialist, 
Brian Rathbone Data Collection No Yes 01/01/2013 09/30/2014 20,000 0 Data Collection 100

Anna Tapp  - GIS Support Data Collection No Yes 08/01/2014 11/15/2014 9,900 0 Data Collection 100

NC Center for Geographic 
Information & Analysis - GIS 
Support

Data Collection No Yes 11/21/2014 01/31/2015 27,520 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Note: an additional contract of $27,520 has been added in table 11a, in addition to the contract for $9900 added here in Q3. The contract with the NC Center for Geographic Information & Analysis 
was sought in November for GIS Support as the GIS staff member for NC Broadband departed in November as part of the grant close-out/transition. Because this change is below the 10% rule, a 
budget amendment has not been submitted.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,461,492  $223,291  $1,684,783  $1,491,468  $224,508  $1,715,976 

  Personnel Fringe Benefits  $424,635  $65,532  $490,167  $439,520  $64,175  $503,695 

  Travel  $138,890  $0  $138,890  $100,292  $0  $100,292 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $17,335  $0  $17,335  $13,497  $0  $13,497 

  Subcontracts Total  $427,380  $239,533  $666,913  $432,342  $240,501  $672,843 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,361,783  $452,829  $1,814,612  $1,233,384  $443,356  $1,676,740 

  Total Direct Costs  $3,831,515  $981,185  $4,812,700  $3,710,503  $972,540  $4,683,043 

  Total Indirect Costs  $214,444  $0  $214,444  $219,775  $0  $219,775 

  Total Costs  $4,045,959  $981,185  $5,027,144  $3,930,278  $972,540  $4,902,818 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Angie   Bailey

  15c.  Telephone 
            (area code, number, and extension)

919-715-0793  

Director
  15d.  Email Address

abailey@nccommerce.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

03-09-2015


