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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

38-50-M09050

 4. Report Date (MM/DD/YYYY)

10-30-2013

  1. Recipient Name

State of North Dakota, Information Technology Department

8. Designated Entity on Behalf of:

N/A

  3. Street Address

600 East Boulevard Avenue, Dept 117,

  5. City, State, Zip Code
Bismarck, ND 58505-0100 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,741,669 1,551,420 57%

2 Capacity Building N/A 389,018 219,921 57%

3 Technical Assistance N/A 225,000 225,000 100%

4 Original Planning Grant N/A 308,400 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$3,664,087 $1,996,341 54%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A. Fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Program Manager 75 Capacity  Building No Change

Project Management Specialist 1 Data Collection No Change

Project Support 1 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Tetra Tech, Inc Data Collection Yes Yes 01/20/2010 12/24/2014 1,554,485 0 Data Collection 100

Edu Tech Technical Assistance No No 12/01/2010 07/31/2012 75,000 0 Technical Assistance 100

TBD Data Collection No No 01/30/2011 12/24/2014 717,921 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $425,743  $40,131  $465,874  $165,837  $35,725  $201,562 

  Personnel Fringe Benefits  $182,461  $17,199  $199,660  $52,910  $11,162  $64,072 

  Travel  $146,012  $0  $146,012  $21,726  $0  $21,726 

  Equipment  $51,620  $0  $51,620  $58,201  $0  $58,201 

  Materials / Supplies  $6,502  $0  $6,502  $7,227  $0  $7,227 

  Subcontracts Total  $2,347,406  $0  $2,347,406  $1,527,572  $0  $1,527,572 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $317,949  $925,997  $1,243,946  $158,699  $896,174  $1,054,873 

  Total Direct Costs  $3,477,693  $983,327  $4,461,020  $1,992,172  $943,061  $2,935,233 

  Total Indirect Costs  $186,394  $0  $186,394  $4,169  $0  $4,169 

  Total Costs  $3,664,087  $983,327  $4,647,414  $1,996,341  $943,061  $2,939,402 

  % of Total 79 21 100 68 32 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We expect to purchase additional software and equipment to further refine the direct measurement of wireless broadband. We have been evaluating the project to date and are formulating the 
most appropriate and sustainable approach to continue this effort.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Travis   Durick

  15c.  Telephone 
            (area code, number, and extension)

701.328.1125  

 
  15d.  Email Address

tdurick@nd.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-30-2013


