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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

40-50-M09059

 4. Report Date (MM/DD/YYYY)

07-28-2014

  1. Recipient Name

State of Oklahoma

8. Designated Entity on Behalf of:

N/A

  3. Street Address

2300 N Lincoln Boulevard,

  5. City, State, Zip Code
Oklahoma City, OK 73105-4801 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

06-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection SBDD - State of Oklahoma 3,815,185 3,334,509 87%

2 N/A

3 N/A

4 N/A

5 N/A

6 N/A

$3,815,185 $3,334,509 87%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

No Grantee Employee Salary funded by this Federal Grant Money 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

The Sanborn Map Company Data Collection Yes Yes 01/18/2010 12/31/2014 2,829,863 154,460 Data Collection 100

University of Oklahoma Center for 
Spatial Analysis Data Collection Yes Yes 05/01/2010 12/31/2014 611,445 0 Data Collection/Valid 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

There have been no challenges encountered with either vendor.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $104,500  $104,500  $0  $77,398  $77,398 

  Personnel Fringe Benefits  $0  $41,800  $41,800  $0  $30,959  $30,959 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $3,441,308  $154,460  $3,595,768  $3,172,509  $154,460  $3,326,969 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $373,877  $806,113  $1,179,990  $162,000  $733,201  $895,201 

  Total Direct Costs  $3,815,185  $1,106,873  $4,922,058  $3,334,509  $996,018  $4,330,527 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $3,815,185  $1,106,873  $4,922,058  $3,334,509  $996,018  $4,330,527 

  % of Total 78 22 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Allison   McMichael

  15c.  Telephone 
            (area code, number, and extension)

(405) 521-6753  

Administrative Officer
  15d.  Email Address

Allison.mcmichael@omes.ok.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-28-2014


