U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
42-50-M09065

Performance Progress Report 4. Report Date (MM/DD/YYYY)

03-12-2013
1. Recipient Name 6. Reporting Period End Date:
Executive Office of the Commonwealth of Pennsylvania 03-31-2013

3. Street Address

Commonwealth Avenue, 207 Finance Building,

5. City, State, Zip Code
Harrisburg, PA 17120

7a. Project/ Grant Period ) _ ) -
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 "

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Pennsylvania Broadband Mapping 3,805,567 2,723,977 72%
2 Technical Assistance Statewide Broadband Technical Assistance 1,751,451 436,116 25%
3 Capacity Building State Capacity Building 1,091,283 2,575
4 Original Planning Grant Original Planning Grant 500,000 33,198 7%
5 Other Research 208,000 50,946 24%
6 N/A N/A 0 0
$7,356,301 $3,246,812 44%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project was fully staffed during Q1-2013. Overall project staffing peaked during Q3-2012 at 11.16 FTEs (paid with federal grant dollars) due to ramp up and roll out of the Technical Assistance
component, and decreased to 8.43 FTEs (paid with federal grant dollars) during Q1-2013, as indicated in our 1512 report filing. Additional staffing and contracted resources will be brought on in
future quarters as remaining project components are launched.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Administrative Officer 5 Data Collection No Change
State Administrative Officer 20 Technical Assistance No Change
State Administrative Officer 10 Capacity Building No Change
State Administrative Officer 5 Original Planning Grant No Change
State Administrative Officer 10 Other - Research No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN) :

MO Data Collection Yes Yes 1/27/10 12/31/14 3,607,594 0 Data Collection
Michael Baker Jr., Inc. ! ’ 100
RO Original Planning Gran| No Yes 6/4/10 9/21/10 33,198 0 Original Planning-Sun
Pennsylvania State University 9 9 ’ 9 9 100
ROW 3 . . . .

. . . Technical Assistance No Yes 7/1/11 12/31/14 738,502 523,568 Technical Assistance 100
Pennsylvania State University
ROW 4
Industrial Resource Center (IRC) | Technical Assistance No Yes 7/1/11 12/31/14 702,338 274,000 Technical Assistance 100
Network, Inc.
ROW 5
Industrial Resource Center (IRC) | Other No Yes 9/27/10 12/31/13 108,000 0 Research-Manufactu 100
Network, Inc.
ROW 6
Economic Development Council . . . .
of Northeastern PA d/b/a NE PA Technical Assistance No Yes 7/1/11 12/31/14 310,611 300,000 Technical Assistance 100
Alliance
RO 1 Other No No 12/31/14 12/31/14 100,000 0 Research-Cost Mode
TO BE DETERMINED ' 100
RO Other No No 12/31/14 12/31/14 466,802 0 Original Planning Gra
TO BE DETERMINED ' 9 9 100
RO Capacity Buildin No No 12/31/14 12/31/14 15,200 0 Map Transition
TO BE DETERMINED pacity g ' P 100

Add Row Remove Row |
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11b. Describe any challenges encountered with vendors or subrecipients.

Please refer to the Q1-2013 Supplemental Answers Document for details on challenges encountered, as well as general notes and clarifications related to the information contained in this report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $785,498 $539,365 $1,324,863 $103,610 $366,371 $469,981
Personnel Fringe Benefits $308,071 $211,540 $519,611 $40,632 $77,216 $117,848
Travel $0 $0 $0 $0 $416 $416
Equipment $16,664 $0 $16,664 $0 $0 $0
Materials / Supplies $159,823 $0 $159,823 $0 $0 $0
Subcontracts Total $6,082,245 $1,000,000 $7,082,245 $3,099,995 $262,577 $3,362,572
Construction $0 $0 $0 $0 $0 $0
Other $4,000 $417,495 $421,495 $2,575 $424,189 $426,764
Total Direct Costs $7,356,301 $2,168,400 $9,524,701 $3,246,812 $1,130,769 $4,377,581
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $7,356,301 $2,168,400 $9,524,701 $3,246,812 $1,130,769 $4,377,581
% of Total 77 23 100 74 26 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Pennsylvania's project plan calls for the transition of the broadband mapping system currently hosted by the consultant to state government facilities before the end of the program. This will
involve the procurement and deployment during calendar year 2014 of the required physical server hardware, memory, software, enterprise and client licensing, and maintenance services, as
was described in detail in the supplemental proposal and budget narrative.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Sue Suleski 717-705-5462

15d. Email Address
Director of Broadband Initiatives )
ssuleski@pa.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 05-29-2013
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