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2. Describe any additional project milestones that have been accomplished over
this reporting period (Ex. Updates to state broadba  nd maps and websites, map
outreach activities).

Engineering and Technical Services (ETS) staff conducted and completed provider
outreach in support of the NTIA data submission. The broadband provider mapping data
update was submitted in accordance with the National Telecommunications and
Information Administration (NTIA) semi-annual requirement on March 27, 2014. This
update included datasets for 100% of the South Carolina provider community, or 44
total providers. Of the 44 participating providers, 33 supplied an update to their network
or coverage area(s), while 8 have reported no change. The remaining 3 represent
providers who previously supplied data but were non-responsive in the current update
effort; therefore, their previous dataset was put forward as part of the compilation.

An interactive mapping web application, called My ConnectView, continues to be
maintained. The application is housed in a highly available, monitored, and managed
environment. My ConnectView is publicly available on the program website
(www.connectsc.org). There were a total of 155 visits to the interactive map between
January 1, 2014 and March 31, 2014.

During this quarter, the project received a total of 3 broadband inquiries. Additional
information received through e-mail from consumers that was also used for verification
purposes totaled 4 for this quarter. Users can also request non-confidential mapping
data produced for the SBI grant program. Two such requests were received between
January 1, 2014 and March 31, 2014.

For this reporting period, 238 field verification tests were conducted. From program
initiation through this reporting period, field validation testing has been completed
against 38 companies (out of 44 viable providers) totaling 86.36% within the state of
South Carolina.

In an effort to provide the most accurate validation information available, project to date
validation numbers are in the process of being reviewed and recalculated to consider
the impact on the total percentage of providers validated when removing companies
that have gone out of business and/or have been merged with or acquired by other
companies. As this review will continue in Q2, the validation numbers presented for this
quarter are preliminary and conservative reflecting an adjustment to the percentage of
providers validated in an effort to account for this variance.



4. Provide any other information or statistics that you think would be useful to
NITA as it assesses your broadband data collection, Validation and publication
activities.

Based on information released by the Federal Communications Commission (FCC) on
the Rural Broadband Experiments, staff created maps of the eligible census tracts and
assisted state stakeholders, broadband providers, and other stakeholders with
reviewing and understanding the information provided to help with expressions of
interest as possible. A copy of the map and detailed information prepared by program
staff has been provided as an attachment via the “14Q1_Project Attachment_Question
5 South Carolina” document.

Additional maps created this quarter include broadband availability for each State
House and State Senate district.

Tabular information on Community Anchor Institutions (CAI) connectivity was updated
using October 2013 datasets to assist with information being reviewed and prepared by
Policy and Research Development staff.

Outreach to agencies across the state continued in an effort to solicit CAl support, data,
and participation in the program. Program staff continued engagements with the
Municipal Association of South Carolina and State Library System and continued to
work with and engage South Carolina Educational Television (SCETV). CAI gains this
guarter include updated numbers provided by the South Carolina Division of State
Information Technology.

The media impressions garnered by the program, during the first quarter of 2014 totaled
77,500,278. The impressions were largely the result of press releases distributed
detailing Connect South Carolina’s participation as a panelist at the South Carolina
Chamber of Commerce’s Competitive Agenda Series held in January; the
announcement of Beaufort County, Hilton Head Island, and Lexington County joining
the Connected program, and an online editorial published on TheState.com with quotes
and data provided by program staff. A copy of that story can be found at
http://www.thestate.com/2014/01/29/3234781/free-wi-fi-at-midlands-area-libraries.html
and has been provided as an attachment via the “14Q1_Project Attachment_Question
5 South Carolina” document in the Planning section.

Outreach and awareness staff drafted and distributed three e-newsletters to
stakeholders highlighting stories from around the state including the newest counties to
join the Connected program, Governor Haley’s education proposal that asks for almost
$30 million directed towards bringing technology to the classroom, and the save the
date for the upcoming technological summit hosted by Connect South Carolina and
partner IT-oLogy.

Social media posts for the quarter were comprised of broadband and technology
content taken from the state and around the country. At the end of Q1 2014, the



program has 82 fans on Facebook, up from the 176 at the end of Q4 2013, and 1,165
followers on Twitter, up from 1,158 at the end of Q4 2013.
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2. Describe your progress meeting each major activi  ty/milestone approved in the
Project Plan for this project; any challenges or ob stacles encountered and
mitigation strategies you have employed; planned ma jor activities for the next

guarter; and any additional project milestones or i nformation.

Technical Assistance Milestones Year 5, Quarter 1 per approved project plan:

Milestone: Initiate 2014 business survey peer revie  w.

This milestone was not met this quarter. Research staff finalized the survey script by
incorporating feedback from state stakeholders, and provided this survey instrument to
the data collection contractor. The data collection process is not yet complete, and
methodology documents will not be available for review until the data collection is
finished. Once the data collection process is completed, staff will be able to present
initial results, the survey script, and methodology document to a peer reviewer for
review. These tasks are scheduled to be completed in Q2 2014.

Milestone: Initiate 2014 business survey research

This milestone was partially met. Research staff created a spreadsheet based on the
latest County Business Pattern that includes quotas to represent the state business
distribution by sizes and sectors. Data collection for the 2014 business survey
commenced in Q1 2014; however, the data collection process is not yet complete, and
a data file with weighted results cannot be created until the data collection process is
finished. A data file with weighted results will be generated in Q2 2014.

Milestone: Finalize and distribute 2013 residential survey research results

This milestone was not met. Survey data collected as a part of the 2013 residential
survey is still being peer reviewed, and until that review is completed, finalization and
distribution cannot take place. The program website was prepared for the new data
during Q1 2014. Upon completion of the peer review, staff will present the 2013
residential survey research to the South Carolina Governor’s Office, the Task Force,
and other stakeholders, and it will announce the data publicly via press release, website
update, and meetings with stakeholders.

Technical Assistance Milestones Outstanding (not met or partially met) from previous
quarters:

Year 4, Quarter 4 Milestone: Analyze 2013 residenti al survey research results and
present to stakeholders

This milestone was partially met this quarter. Research staff finished the initial analysis
of the 2013 residential survey, and provided initial results to the peer reviewer for



review. The peer review process is still underway and until complete, survey results
cannot be presented to state stakeholders. Presentation of the initial results to state
stakeholders is anticipated to be completed in early Q2 2014.

Year 4, Quarter 4 Milestone: Peer review of 2013 re sidential survey research
completed.

This milestone was partially met. Initial analysis of survey results was completed and
provided to Dr. Lori Dickes from Clemson University. Dr. Dickes is currently reviewing
the survey data, survey instrument, and survey methodology. Once that review is
completed, staff will be able to provide the survey results to state stakeholders. It is
expected that results of the peer review will be available in early Q2 2014.

Year 4, Quarter 4 Milestone: Commence development o  fthe 2014 business survey
script

This milestone was met. The 2014 business survey script was finalized and provided to
the data collection contractor.

Year 4, Quarter 4 Milestone: Finalize and distribut e 2013 economic development
survey research results

This milestone was partially met. Initial analysis was completed and discussions entered
into regarding public release of the final results with state stakeholders. At this time, the
survey instrument, survey results, and a document outlining the survey methodology are
being peer reviewed by Dr. Lori Dickes. Once we have received feedback from the peer
review, staff will finalize and distribute the 2013 economic development survey research
results. These are anticipated in early Q2 2014.

Year 4, Quarter 3 Milestone: Initiate 2013 resident ial survey peer review

This milestone was met this quarter. A peer reviewer was identified and a contract with
Dr. Lori Dickes from Clemson University was executed. Subsequently, staff provided
her with initial results, a document outlining the survey methodology used, and data
from 2013 residential survey.

Year 4, Quarter 3 Milestone: Analyze 2013 Economic  Development survey
research results and present initial findings to st akeholders

This milestone was partially met. At this time, the survey data, survey results, and a
document outlining the survey methodology has been presented to Dr. Lori Dickes for
peer review. That peer review process has not yet finished. Once we have received
feedback from the peer review, staff will present initial findings from the Economic
Development survey to stakeholders.

Year 4, Quarter 3 Milestone: Peer review of 2013 ec onomic development survey
research completed

This milestone was partially met. Program research staff identified a peer reviewer and
provided initial results to the peer reviewer. At this time, the peer review process is still
underway. It is anticipated that the peer review process will be completed in early Q2
2014.



Year 4, Quarter 2 Milestone: Initiate 2013 economic  development survey peer
review

This milestone was met. Program research staff finished the initial analysis and
identified a peer reviewer. Initial results were provided to the peer reviewer and the peer
review process began.

Technical Assistance Planned Major Activities for Next Quarter (Q2 2014):

- Peer review of 2014 business survey research completed

- Analyze 2014 business survey research results and present initial findings to
stakeholders

- Commence development of the 2014 residential survey script

- Successful completion of the 2014 Connect South Carolina broadband summit
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2. Describe your progress meeting each major activi  ty/milestone approved in the
Project Plan for this project; any challenges or ob stacles encountered and
mitigation strategies you have employed; planned ma  jor activities for the next
guarter; and any additional project milestones or i nformation.

Planning Team Milestones Year 5, Quarter 1 per approved project plan:

Milestone: Facilitation of local/regional broadband planning activities in Year 5,
Quarter 1

This milestone was met. Community Tech Team Specialists aided local/regional
planning teams in completing a community assessment and Technology Action Plan in
Clarendon County. Abbeville County’s review has been completed and the team is days
away from submitting their assessment. Lexington County held its Kick-off meeting this
guarter with over 55 attendees present and plans to submit their assessment in Q2
2014. Beaufort County successfully formed two teams in an effort to focus on unique
issues involving technology in the area — Connect Beaufort County focusing on rural
development and Connect Hilton Head Island focusing on tourism and technology.
Members of both teams met this quarter to discuss ways in which assessments can be
completed and action items can be drafted with each individual end goal in mind. A
Hilton Head Island Technology Taskforce took up the project and formed a widely
advertised “Connect Hilton Head Island” group among local community leaders that
involved input from various stakeholders.

Several other counties participating in the Connected community engagement program
made significant progress, with Sumter County having planned a Kick-off meeting for
early Q2, and initial interest meetings having been held in Fairfield and Union
Counties. Laurens County was engaged this quarter, and is building its planning team,
with inroads made in identifying contacts in several of the remaining unengaged
communities in the state.



Community Tech Team Specialists have been diligent in working closely with
community leaders to identify potential team members, managing and attending
planning meetings while recording notes, providing research data, training participants,
and tracking activities and attendees’ time involvement. In addition, the Specialists have
attended statewide conferences and hosted booths in local communities in an effort to
raise broadband awareness to the general public.

Kick-off events held this quarter were well-attended by enthusiastic participants who
were introduced to the Connected community engagement program through
presentations developed and delivered by the Specialists, prior to breaking out into
assessment groups focused on access, adoption, and use. Community information was
gathered and a plan put into place to update the participants on the progress of
assessment. The Lexington County Community Champion, with the aid of program
staff, developed and distributed a thank-you e-Card to participants of the Kick-off
meeting with a timeline and request for any additional information that may have been
gathered since the meeting took place.

With the engagement of Laurens County, the South Carolina team is gaining on its goal
of engaging all 46 counties in the state at some level, with 34 engaged communities and
a total of 690 planning team members active in the South Carolina Connected
community engagement program through the end of the quarter. Of those 12 remaining
counties, Specialists have reached out to contacts in at least 3 (Calhoun, Edgefield, and
Newberry) in hopes of scheduling meetings in Q2 2014. The most current version of the
Community Engagement map has been provided as an attachment via the
“14Q1_Project Attachment_Question 5_South Carolina” document.

Milestone: Conduct Year 5, Quarter 1 Task Force (Br oadband Advisory Council)
meeting

This milestone was met. The South Carolina Broadband Advisory Council (BBAC) met
on February 4, 2014, and further discussed the “Life is Better With Broadband”
campaign and confirmed it as a 2014 goal. Budgetary numbers and suggested
approaches were discussed. Several Council Members talked about ways that they
could see co-branding of the mail outs working as a way to pay for printing and mailing
costs. The next South Carolina Broadband Advisory Council (BBAC) meeting will be
held in June, where a more robust plan will be developed for implementation. Meetings
will occur in Q2 2014 with stakeholders in an effort to raise funds for the budgetary line
items.

Planning Team Planned Major Activities for Next Quarter (Q2 2014):

Planned major activities for next quarter include the South Carolina Broadband Advisory
Council meeting.



Also, in Q2 2014 staff is looking forward to presenting several new technology action
plans around the state as staff assist teams in implementation of their local regional
technology growth strategies and engage new communities.

4. Provide any other information that you think wou Id be useful to NTIA as it
assesses this project’s progress.

In March, program staff was asked to speak about mapping and broadband adoption in
the state on a panel at the annual Southeast Association of Telecommunications
Officers and Advisors in Raleigh, North Carolina. Information on the Connected
community engagement efforts was also demonstrated.

In January, program representatives participated as a panelist at the South Carolina
Chamber of Commerce’s Competitive Agenda Series where an online editorial
published on TheState.com included quotes and data provided by the South Carolina
SBI grant program. A copy of that story can be found at
http://www.thestate.com/2014/01/29/3234781/free-wi-fi-at-midlands-area-libraries.html
and has been provided as an attachment via the “14Q1_Project Attachment_Question
5_South Carolina” document in the Planning Teams section.

Also in Q1 2014, an information webinar was hosted focusing on the FCC Rural
Broadband Experiments, which drew the attention of several community leaders from
across South Carolina. As staff members received questions around the Rural
Broadband Experiment, Connect South Carolina was able, through the webinar,
mapping support, and one-on-one conversations, to offer guidance and training for
submissions of Expressions of Interest that could potentially help rural unserved areas
get better service to broadband.

After attending the Lexington County Kick-off meeting on February 19, 2014, the
Lexington School District One Superintendent, said, “Lexington County School District
One is ‘all in” on Connect South Carolina’s initiative to ensure that all South Carolinians
can experience the benefits of broadband. Technology and access to the Internet for all
our students and their parents would be a great equalizer. Information is power, and
there is no more powerful access to information than the Internet. The Internet is a
window to the future.” The Lexington County School District One Superintendent is very
well-respected in the South Carolina education community and beyond. In 2004, she
was recognized by e-School as one of the ten Tech Savvy Superintendents in the
nation.

Multi-sector technology planning teams participating in the Connected community
engagement program have identified the following technology assets within their own
communities:

Public computer centers: 63
Digital literacy programs: 48
Broadband awareness programs: 66



Broadband programs focused on vulnerable populations: 66

These assets are inventoried during each community’s assessment of local broadband
access, adoption, and use and can be leveraged to develop locally relevant digital
inclusion strategies during the community team’s action planning process in an effort to
continue to close the digital gaps in their communities.



