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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

47-50-M09041

 4. Report Date (MM/DD/YYYY)

04-10-2013

  1. Recipient Name

Connected Tennessee, LLC

8. Designated Entity on Behalf of:

State of Tennessee

  3. Street Address

618 Church Street, Suite 305,

  5. City, State, Zip Code
Nashville, TN 37219-2437 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,884,171 2,045,550 71%

2 Capacity Building N/A 200,000 141,986 71%

3 Technical Assistance N/A 1,395,449 477,336 34%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,479,620 $2,664,872 59%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Executive Director, TN 3 Capacity Building No Change

Manager Program Support 10 Capacity Building No Change

Project Manager 4 1 Capacity Building No Change

State & Local Program Director 2 Capacity Building No Change

State Services Specialist 10 Capacity Building No Change

State Services Sr. Specialist 2 Capacity Building No Change

Broadband Planning Manager 1 2 Data Collection No Change

Business Programmer Analyst 4 Data Collection No Change

CAI Manager 26 Data Collection No Change

Chief Policy Counsel 2 Data Collection No Change

Community Technology Specialist 1 4 Data Collection No Change

Community Technology Specialist 2 6 Data Collection No Change

Compliance Coordinator 4 Data Collection No Change

Contract Compliance Manager 8 Data Collection No Change

ETS Analyst 1 24 Data Collection No Change

ETS Analyst 2 4 Data Collection No Change

ETS Analyst 3 2 Data Collection No Change

ETS Manager 11 Data Collection No Change

Executive Director, TN 2 Data Collection No Change

GIS Analyst 1 92 Data Collection No Change

GIS Analyst 2 3 Data Collection No Change

GIS Analyst 3 1 Data Collection No Change

GIS Services Manager 6 Data Collection No Change

Grants Management Officer 7 Data Collection No Change
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Outreach & Awareness Intern 1 Data Collection No Change

Outreach & Awareness Manager 10 Data Collection No Change

Outreach & Awareness Specialist 1 12 Data Collection No Change

Outreach & Awareness Specialist 2 9 Data Collection No Change

Outreach & Awareness Specialist 3 2 Data Collection No Change

Outreach & Awareness Specialist 4 2 Data Collection No Change

State & Local Program Director 3 Data Collection No Change

Project Coordinator 1 3 Data Collection No Change

Project Management Director 7 Data Collection No Change

Project Manager 3 2 Data Collection No Change

Project Manager 2 6 Data Collection No Change

Provider Relations Manager 17 Data Collection No Change

Research Manager 8 Technical Assistance No Change

Broadband Planning Manager 1 5 Technical Assistance No Change

Broadband Planning Manager 2 11 Technical Assistance No Change

Business Programmer Analyst 2 Technical Assistance No Change

CAI Manager 1 Technical Assistance No Change

Chief Policy Counsel 5 Technical Assistance No Change

Community Technology Specialist 1 4 Technical Assistance No Change

Community Technology Specialist 2 16 Technical Assistance No Change

Executive Director, TN 5 Technical Assistance No Change

Partnership Manager 6 Technical Assistance No Change

Policy & Research Outreach Specialist 5 Technical Assistance No Change

President & COO 6 Technical Assistance No Change

Project Coordinator 1 2 Technical Assistance No Change
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Project Coordinator 2 4 Technical Assistance No Change

Project Coordinator 3 4 Technical Assistance No Change

Project Manager 1 7 Technical Assistance No Change

Project Manager 2 14 Technical Assistance No Change

Research & GIS Analyst 1 Technical Assistance No Change

Research Analyst 3 2 Technical Assistance No Change

Research Analyst 2 22 Technical Assistance No Change

Research Analyst 1 27 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 63,690 0 Data Collection 17

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 319,040 0 Technical Assistance 83

ETS Contract Labor Data Collection No Yes 12/20/2009 12/19/2014 58,792 44,995 Data Collection 100

Legal Consultants Data Collection No Yes 12/20/2009 12/19/2014 49,040 44,220 Data Collection 57

Legal Consultants Technical Assistance No Yes 12/20/2009 12/19/2014 37,117 25,184 Technical Assistance 43

Hosting Data Collection No No 12/20/2009 12/19/2014 38,683 0 Data Collection 100

Various Data Collection No No 12/20/2009 12/19/2014 19,428 0 Data Collection 100

Various Technical Assistance No No 12/20/2009 12/19/2014 18,128 0 Technical Assistance 100

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,509,268  $522,401  $2,031,669  $979,552  $77,919  $1,057,471 

  Personnel Fringe Benefits  $323,735  $112,054  $435,789  $233,066  $16,713  $249,779 

  Travel  $128,223  $5,198  $133,421  $73,964  $12,780  $86,744 

  Equipment  $136,141  $0  $136,141  $94,046  $0  $94,046 

  Materials / Supplies  $18,612  $500  $19,112  $17,290  $498  $17,788 

  Subcontracts Total  $603,918  $114,399  $718,317  $236,565  $98,929  $335,494 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $434,921  $290,961  $725,882  $26,004  $58,079  $84,083 

  Total Direct Costs  $3,154,818  $1,045,513  $4,200,331  $1,660,487  $264,918  $1,925,405 

  Total Indirect Costs  $1,324,802  $85,669  $1,410,471  $1,004,385  $107,095  $1,111,480 

  Total Costs  $4,479,620  $1,131,182  $5,610,802  $2,664,872  $372,013  $3,036,885 

  % of Total 80 20 100 88 12 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- Interactive Mapping Application - $225 
- GIS Software & Maintenance - $2,262 
- Computers & Software - $1,539 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $7,824 
- Computers & Software - $10,885 
- Speed Test Software - $3,285 
- Google Earth Pro - $1,293 
- Multiple dedicated storage servers and backup replication solution - $8,889 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-29-2013


