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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

48-50-M09064

 4. Report Date (MM/DD/YYYY)

04-10-2013

  1. Recipient Name

Connected Nation, Inc - Texas

8. Designated Entity on Behalf of:

The State of Texas

  3. Street Address

1020 College Street,

  5. City, State, Zip Code
Bowling Green, KY 42101-2137 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 6,076,429 3,692,784 61%

2 Capacity Building N/A 563,374 469,926 83%

3 Technical Assistance N/A 815,103 482,173 59%

4 Planning Teams N/A 571,094 170,184 30%

5 N/A N/A 0 0

6 N/A N/A 0 0

$8,026,000 $4,815,067 60%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Manager Program Support 8 Capacity Building No Change

Partnership Manager 13 Capacity Building No Change

Program Manager 14 Capacity Building No Change

Project Manager 4 7 Capacity Building No Change

State Services Specialist 2 Capacity Building No Change

Broadband Planning Manager 1 3 Data Collection No Change

Business Programmer Analyst 4 Data Collection No Change

CAI Manager 9 Data Collection No Change

Chief Policy Counsel 2 Data Collection No Change

Compliance Coordinator 4 Data Collection No Change

Contract Compliance Manager 12 Data Collection No Change

ETS Analyst 5 9 Data Collection No Change

ETS Analyst 4 10 Data Collection No Change

ETS Analyst 3 76 Data Collection No Change

ETS Analyst 2 99 Data Collection No Change

ETS Analyst 1 53 Data Collection No Change

ETS Analyst 6 5 Data Collection No Change

ETS Analyst 7 2 Data Collection No Change

ETS Manager 12 Data Collection No Change

GIS Analyst 4 2 Data Collection No Change

GIS Analyst 3 3 Data Collection No Change
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GIS Analyst 2 4 Data Collection No Change

GIS Analyst 1 62 Data Collection No Change

GIS Services Manager 49 Data Collection No Change

Grants Management Officer 20 Data Collection No Change

Outreach & Awareness Intern 2 4 Data Collection No Change

Outreach & Awareness Intern 1 34 Data Collection No Change

Outreach & Awareness Manager 15 Data Collection No Change

Outreach & Awareness Specialist 4 11 Data Collection No Change

Outreach & Awareness Specialist 3 16 Data Collection No Change

Outreach & Awareness Specialist 2 17 Data Collection No Change

Outreach & Awareness Specialist 1 28 Data Collection No Change

President & COO 10 Data Collection No Change

Program Manager 63 Data Collection No Change

Project Coordinator 46 Data Collection No Change

Project Management Director 9 Data Collection No Change

Project Manager 3 2 Data Collection No Change

Project Manager 2 4 Data Collection No Change

Project Manager 1 34 Data Collection No Change

Provider Relations Manager 15 Data Collection No Change

State & Local Program Director 15 Data Collection No Change

State Services Sr. Specialist 14 Data Collection No Change

Manager Program Support 6 Planning Teams No Change
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Program Coordinator 95 Planning Teams No Change

Program Manager 12 Planning Teams No Change

Broadband Planning Manager 1 7 Technical Assistance No Change

Broadband Planning Manager 2 7 Technical Assistance No Change

CAI Manager 1 Technical Assistance No Change

Chief Policy Counsel 4 Technical Assistance No Change

Policy & Research Outreach Specialist 7 Technical Assistance No Change

Research & GIS Analyst 46 Technical Assistance No Change

Research Analyst 3 1 Technical Assistance No Change

Research Analyst 2 2 Technical Assistance No Change

Research Analyst 1 7 Technical Assistance No Change

Research Manager 6 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 67,936 0 Data Collection 80

Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 17,324 0 Technical Assistance 20

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 235,801 0 Technical Assistance 100

ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 73,819 0 Data Collection 100

Legal Consultants Planning Teams No Yes 01/01/2010 12/31/2014 8,915 5,784 Planning Teams 10
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Legal Consultants Data Collection No Yes 01/01/2010 12/31/2014 107,608 49,174 Data Collection 90

ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 151,512 120,732 Data Collection 100

GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 201,359 0 Data Collection 100

Hosting Data Collection No No 01/01/2010 12/31/2014 38,683 0 Data Collection 100

Various Data Collection No No 01/01/2010 12/31/2014 11,550 0 Data Collection 100

Various Technical Assistance No No 01/01/2010 12/31/2014 12,105 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,861,710  $651,821  $3,513,531  $1,656,807  $2,250  $1,659,057 

  Personnel Fringe Benefits  $613,836  $175,076  $788,912  $397,190  $483  $397,673 

  Travel  $436,998  $0  $436,998  $228,146  $582  $228,728 

  Equipment  $178,963  $0  $178,963  $128,726  $0  $128,726 

  Materials / Supplies  $86,035  $0  $86,035  $64,983  $0  $64,983 

  Subcontracts Total  $926,612  $175,690  $1,102,302  $692,167  $387,740  $1,079,907 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $167,571  $911,067  $1,078,638  $41,341  $922,719  $964,060 

  Total Direct Costs  $5,271,725  $1,913,654  $7,185,379  $3,209,360  $1,313,774  $4,523,134 

  Total Indirect Costs  $2,754,275  $189,625  $2,943,900  $1,605,707  $3,092  $1,608,799 

  Total Costs  $8,026,000  $2,103,279  $10,129,279  $4,815,067  $1,316,866  $6,131,933 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- Interactive Mapping Application - $225 
- GIS Software & Maintenance - $2,262 
- Computers & Software - $5,230 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $24,561 
- Computers & Software - $40,039 
- Speed Test Software - $7,732 
- Google Earth Pro - $585 
- Spectrum Analyzer - $5,323 
- GPS Units - $516 
- Multiple dedicated storage servers and backup replication solution - $18,765 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage servers, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
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These items will only be purchased if necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-29-2013


