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Connected Nation, Inc.  
Grant Number 48‐50‐M09064 
Reporting Period End Date 03‐31‐14 
 

 
14 a_Project Attachment_Data Collection  
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Exp. Updates to state broadband maps and websites, map outreach 
activities) 
 
Engineering and Technical Services (ETS) staff conducted and completed provider outreach in support of 
the semi‐annual data submission. The completed submission, under the State Broadband Initiatives (SBI) 
program, included datasets for 93.95% of the Texas provider community, or 202 of 215 total providers. 
There were 184 participating providers and 18 additional non‐participating providers whose estimated 
coverage areas were submitted. Of the 184 participating providers, 108 supplied an update to their 
network or coverage area(s), while 66 reported no change. The remaining 10 represent providers who 
previously supplied data but were non‐responsive in the current update effort; therefore, their previous 
dataset was put forward as part of the compilation. Of the 13 providers that were not represented in 
the submission, 12 refused to participate in the voluntary program or were non‐responsive to multiple 
contact attempts, and one provider was in some form of progress toward data submission but was 
unable to submit coverage areas at the time of the submission. The submission also included 
business/commercial providers; of the residential providers represented in the submission, 143 were 
providers that do not distinguish between serving primarily residential or primarily non‐residential 
users. Nine business‐only providers were also included in the submission. 
 
An interactive mapping web application, called My ConnectView, continues to be maintained. The 
application is housed in a highly available, monitored, and managed environment. My ConnectView is 
publicly available on the program website (www.connectedtx.org). There were a total of 1,002 visits to 
the interactive map between January 1, 2014 and March 31, 2014. 
 
During this quarter, the project received a total of 8 broadband inquiries. Users can also request non‐
confidential mapping data produced for the SBI grant program; 8 such requests were received between 
January 1, 2014 and March 31, 2014. 
 
Maps of broadband availability for each State House and State Senate district were completed in 
January, and a custom community engagement map was created for the state.  
 
For this reporting period, 576 field verification tests were conducted. From program initiation through 
this reporting period, field validation testing has been completed against 184 companies (out of 215 
viable providers) totaling 85.58% within the state of Texas. 
 
In an effort to provide the most accurate validation information available, project to date validation 
numbers are in the process of being reviewed and recalculated to consider the impact on the total 
percentage of providers validated when removing companies that have gone out of business and/or 
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have been merged with or acquired by other companies. As this review will continue in Q2, the 
validation numbers presented for this quarter are preliminary and conservative reflecting an adjustment 
to the percentage of providers validated in an effort to account for this variance. 
ETS Staff completed propagation studies in the 2.4 Gigahertz (GHz) and 5 GHz spectrum bands on 
Bosque County vertical assets. These were provided to county representatives to be utilized by the 
county to seek a service provider who could offer service from these county assets. 

 
4.  Provide any other information or statistics that you think would be useful to NTIA as it assesses 
your broadband data collection, Validation and publication activities. 
 
Based on information released by the Federal Communications Commission (FCC) on the Rural 
Broadband Experiments, program staff created maps of the eligible census tracts and assisted states, 
broadband providers, and other stakeholders with reviewing and understanding the information 
provided to help with expressions of interest as possible.  
 
Tabular information on Community Anchor Institution (CAI) connectivity was updated using October 
2013 datasets in an effort to assist with information being reviewed and prepared by Policy and 
Research Development staff. 
 
 

14 b_Project Attachment_Capacity Building  
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Broadband Capacity Building Milestones Year 5, Quarter 1 per approved project plan: 
 
Milestone: 2014, Quarter 1, Connected Texas program office administration 
This milestone was met. The program office in Austin remains fully staffed and interacting with 
stakeholders, such as the Texas Department of Agriculture, Texas Public Utilities Commission, Texas 
State Library and Archives Commission, Texas Department of Public Safety, Texas Education Agency, 
Texas Computer Education Association, Texas Workforce Commission, Texas Economic Development 
Council, Texas Department of Information Resources, Texas Natural Resources Information System, 
broadband providers, broadband‐related partners, and other representatives throughout the state 
through periodic status reports, continual direct interactions, addressing requests for information or 
data, and raising awareness of broadband‐related news and information through a variety of media. 
Connected Texas is a go‐to resource within the state as a primary champion of broadband as it relates to 
adoption, access, and use.  
 
Milestone: Conduct 2014, Quarter 1, Stakeholder Group meeting 
This milestone was met. Stakeholder group meetings occurred throughout the quarter, through group 
settings and/or individual meetings with stakeholders from Texas Department of Agriculture, Texas 
Public Utilities Commission, Texas State Library and Archives Commission, Texas Department of Public 
Safety, Texas Education Agency, Texas Computer Education Association, Texas Workforce Commission, 
Texas Department of Information Resources, Texas Department of Natural Resources, and Texas 
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Economic Development Council. The Program Manager set the agenda, met with the stakeholders, and 
utilized these recurring meetings in order to present state partners with programmatic updates and 
solicit feedback. Notable updates are communicated publicly via blog posts on the program website, 
Facebook page, and Twitter feed. Stakeholder meetings have allowed staff to continue highlighting 
program successes with SBI projects such as local community engagement.    
 
Q1 2014 Capacity Building Challenges and Mitigation: 
No major challenges were encountered during the quarter. 
 
Capacity Planning Planned Major Activities for Next Quarter: 

‐ 2014, Quarter 2, Connected Texas program office administration 

‐ Conduct 2014, Quarter 2, Stakeholder Group meeting 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project's progress. 
 
Program representatives conducted an informational webinar regarding the FCC Rural Broadband 
Experiments on March 14, 2014. The webinar drew substantial interest from stakeholders and 
representatives of partner organizations and entities in the state of Texas. In addition, staff supported 
over a dozen organizations including municipalities, providers, and regional entities with more specific 
information on the FCC Rural Broadband Experiments in order for the organizations to pursue the funds. 
 
Outreach and Awareness staff drafted and sent three e‐newsletters to stakeholders providing updates 
on the progress to expand broadband access, adoption, and use in Texas. The newsletters can be found 
attached this this report by way of the “14Q1_Project Attachment_Question 5_Texas” document. 
 
 

14 b_Project Attachment_Technical Assistance  
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Technical Assistance Milestones Year 5, Quarter 1 per approved project plan: 
 
Milestone: Finalize and distribute 2013 residential survey research results 
This milestone was not met. The survey was completed during the previous quarter. Survey results were 
analyzed and the initial results were generated in Q1 2014; however, peer review of the survey was not 
completed during the quarter due to technical difficulties with the statistical software package being 
used by the peer reviewer. Staff is working through these difficulties with the peer reviewer and 
completion of the peer review and distribution of the survey’s initial results are expected to take place 
in Q2 2014. Subsequent to completion of the peer review, survey results will be finalized and distributed 
via in‐person presentations, media releases, website updates, and social media postings, as appropriate.  
 
 
Milestone: Peer Review of the 2014 business survey 
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This milestone was not met. The 2014 business survey was initiated in Q1 2014.  The survey data 
collection must be completed before a review of the survey methodology can be carried out. Once the 
data collection process is completed, staff will be able to analyze the data and provide the initial results, 
survey script, and methodology documents for peer review. Peer review of the 2014 business survey will 
take place in Q2 2014.  
 
Milestone: Initiate 2014 business survey research 
This milestone was met. The 2014 business survey was initiated in Q1 2014. A spreadsheet with census‐
defined quotas was created and data collection by a third‐party survey collection agency began during 
the quarter. At the end of the quarter, collection of respondent data is underway. 
 
Technical Assistance outstanding milestones (not met or partially met) from previous quarters: 
 
Year 4, Quarter 4 Outstanding Milestone: Analyze 2013 residential survey research results. 
 
This milestone was met. Residential survey data collection was completed during the previous quarter. 
During Q1 2014,  results of the survey were weighed and analyzed, and the initial results were 
generated.  The results are currently awaiting peer review, after which the residential survey results will 
be finalized and distributed. 
 
Year 4, Quarter 4 Outstanding Milestone: Finalize 2014 business survey script 
 
This milestone was met. State stakeholders were provided the opportunity to offer input and make 
requests related to the 2014 business survey during the previous quarter. With input from stakeholders 
in mind, the survey script and instrument was completed during Q1. The business survey was also 
initiated during the quarter, data collection is currently underway, and the survey is expected to be 
completed in Q2 2014. 
 
Year 4, Quarter 3 Outstanding Milestone: Peer Review of the 2013 residential survey 
 
This milestone was not met. The residential survey results were weighted, analyzed, and initial results 
were compiled. The peer review process began during the quarter, however during the peer review the 
reviewer encountered technical difficulties with the statistical software package being used to review 
Connected Texas’ initial results. Peer review will be completed in Q2 2014 so as to allow enough time for 
the reviewer to access a different version of the statistical software.  
 
Q1 2014 Technical Assistance Challenges and Mitigation: 
No major challenges were encountered during the quarter. 
 
Technical Assistance Planned Major Activities for Next Quarter: 

‐ Finalize and distribute 2013 residential survey research results  

‐ Peer Review of the 2014 business survey 

‐ Peer Review of the 2013 residential survey   

‐ Analyze 2014 business survey research results   

‐ Finalize 2014 residential survey script    

‐ Plan the 2014 Annual Statewide Strategic Broadband Planning Meeting   
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14 b_Project Attachment_Planning Teams   
 

2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Planning Teams Milestones Year 5, Quarter 1 per approved project plan: 
 
Milestone: Conduct Year 5, Quarter 1 planning team meetings 
This milestone was met. Program staff planned, scheduled, and facilitated community planning 
meetings across Texas in an effort to advance broadband adoption, access, and use on a local level. 
These planning meetings discussed the Connected community engagement program, identified 
broadband resources in the communities, conducted local broadband planning, and gathered 
information to assemble a Technology Action Plan and work toward meeting Connected certification 
requirements. Invitations were prepared, agendas were created, sign‐in sheets were gathered, and 
meeting notes were taken during these meetings. Currently, there are 66 Texas communities involved in 
some stage of the local/regional planning team process.  
 
During the quarter, Cass County and Fayette County completed Technology Action Plans with specific 
recommendations designed to make way for greater technology use and brighter economic futures in 
each community.  The plans were released at public events in the communities attended by local 
officials, business representatives, and community leaders.  
 
Q1 2014 Challenges and Mitigation: 
No major challenges were encountered. 
 
Technical Assistance Planned Major Activities for Next Quarter: 

‐ Conduct Year 5, Quarter 2 planning team meetings 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
A community engagement map that displays the status of each community engaged in the Connected 
community engagement program was maintained. This map shows the most current view of where each 
community is in the process of becoming a certified Connected community in Texas. The most current 
version of the map has been provided as an attachment via the “14Q1_Project Attachment_Question 5” 
document. 


