U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
49-50-M09054

Performance Progress Report 4. Report Date (MM/DD/YYYY)

03-17-2014
1. Recipient Name 6. Reporting Period End Date:
Utah Public Service Commission 03-31-2014

3. Street Address
Heber Wells Building, Fourth Floor, 160 East 300 South,

5. City, State, Zip Code
Salt Lake City, UT 84111-2305

7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 State of Utah

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building N/A 1,455,123 754,289 52%
2 Data Collection N/A 2,751,952 2,127,803 77%
3 Address File N/A 988,950 938,027 95%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,196,025 $3,820,119 74%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Governor's Office of Economic Development (GOED): During Q1 2014, the Utah Broadband Project (Project) was fully staffed with a project manager, project coordinator, project assistant and
part-time project intern. GOED’s FTE count for the Project increased from 2.57 in Q4 2013 to 3.51 in Q1 2014 primarily due to the fact the Broadband Project Assistant hired on November 4,
2013, worked full time during Q1 2014. This was as anticipated.

The project intern’s last day on the project was March 31, 2014, as he left the project to assume a full-time position in the private sector. This will not affect the project’s timeline. GOED does not
currently anticipate that this position will be re-filled and GOED staffing should remain at 3 FTEs for the remainder of the project.

Utah Automated Geographic Reference Center (AGRC): Currently, the mapping arm of the Utah Broadband Project (Project) is adequately staffed.
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AGRC's FTE count for the Project increased from 1.92 in Q4 2013 to 2.68 in Q1 2014 primarily due to demands of the April 1, 2014 data submittal. This was as anticipated.

Additionally, the FTE count will likely remain steady or rise for the remaining 2014 quarters as AGRC pushes toward completion of the provider editing application development project, provides
mapping support the Regional Planning and stakeholder engagement efforts, and continues enhanced verification efforts. Any increases in FTEs will come from increases in hours billed by AGRC
staff.

Note: Staffing table in 10B was completed pursuant to instructions for Question 10B from Quarterly PPR Instructions, i.e., employees who worked less than 2 hours (which rounds to an FTE of 0)
were listed as an FTE of 1 percent based upon guidance from Utah's NTIA Program Officer. See other information in attachment named 14Q1PPR_Questions_9_10_11_12_ UT.docx.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
GOED Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Project Assistant Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Project Intern Utah Broadband Mapping/Planning Project 51 Capacity Building No Change
AGRC Director 48 Data Collection No Change
AGRC Data Coordinator 69 Data Collection No Change
AGRC Data Coordinator 40 Data Collection No Change
AGRC Development Manager 1 Data Collection No Change
AGRC Database Administrator 22 Data Collection No Change
AGRC GIS Analyst 45 Data Collection No Change
AGRC Software Developer 9 Data Collection No Change
AGRC Web App Developer 11 Data Collection No Change
AGRC Director 9 Address Project No Change
AGRC Data Coordinator 1 Address Project New to Project
AGRC GIS Analyst 8 Address Project No Change
AGRC Cadastral Manager 5 Address Project No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (Y/N) :
International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 520,000 0 Data Collection 100
Utah Interactive Data Collection Yes Yes 08/16/2010 12/31/2014 71,000 0 Data Collection 100
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FME/Safe Software Data Collection Yes Yes 01/31/2011 12/31/2014 120,000 0 Data Collection

Various -- Contracts with Counties

. - Address File Yes Yes 10/20/2012 12/31/2013 493,000 0 Address Project
for Addressing Project
TBD for Broadband Data Sets Data Collection No No 12/31/2014 12/31/2014 10,000 0 Data Collection
Utah State Ulniversity Capacity Building Yes Yes 01/24/2011 12/31/2014 116,088 0 Capacity Building
Interagency Agreements with five
AT @ UEIN COEIIIENS | e 500 Enieing No Yes |03/31/2013 06/30/2014 100,000 0 Capacity Building 100

(AOG) for Regional Planning
Activities

Interagency Agreement with
Wasatch Front Regional Council | Capacity Building No Yes 06/13/2014 06/30/2014 34,000 0 Capacity Building 100
for Regional Planning Activities

Interagency Agreement with Bear
River Association of Governments
for Regional Planning Activities
and consultant to assist with the [ Capacity Building No Yes 05/31/2013 06/30/2014 60,000 0 Capacity Building 100
execution of other AOG contracts
and with the State Broadband
Summit

TBD Contract for a Broadband
Public Access Survey -- this

ontie il 5 GG e e Capacity Building No No 12/31/2014 12/31/2014 0 0 Capacity Building 100

list in the Q2 2014 PPR.

gontracts for Assistance With Capacity Building No ves |08/06/2013 10/24/2014 26,000 0 Capacity Building 100

?ggﬁ%e’ LIHE {27 17 B8 IhE Data Collection Yes Yes 10/07/2013 09/30/2014 70,000 0 Capacity Building 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges identified this quarter by either GOED or AGRC.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,853,488 $86,098 $2,939,586 $2,250,079 $90,512 $2,340,591
Personnel Fringe Benefits $310,400 $40,517 $350,917 $200,206 $38,791 $238,997
Travel $157,904 $0 $157,904 $54,175 $0 $54,175
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $78,625 $0 $78,625 $16,189 $0 $16,189
Subcontracts Total $1,620,088 $0 $1,620,088 $1,268,462 $0 $1,268,462
Construction $0 $0 $0 $0 $0 $0
Other $175,520 $1,172,392 $1,347,912 $31,008 $1,169,704 $1,200,712
Total Direct Costs $5,196,025 $1,299,007 $6,495,032 $3,820,119 $1,299,007 $5,119,126
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,196,025 $1,299,007 $6,495,032 $3,820,119 $1,299,007 $5,119,126
% of Total 80 20 100 75 25 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

The annual maintenance fee associated with the Utah Interactive Contract for GOED's broadband website was paid during Q1 2014. AGRC is considering reducing the number of licenses for
the FME Safe Software application therefore payment of the annual maintenance fee has been postponed.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

While the Utah Broadband Project has budgeted funds for the purchase of commercial data products, the purchase of these data projects remains to be initiated. As indicated in the last couple
of PPR's, the Project Team staff anticipates the funds for data sets will be reallocated for other project activities. It is currently anticipated a decision on this issue will be made in Q2 2014.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Carol Revelt 8015306711

15d. Email Address
Utility Technical Consultant
crevelt@utah.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-24-2014
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